



**Subject: Substitution of subcontractors**

Project No: 190805  
Location: Santa Rosa  
Client: City of Santa Rosa  
Project name: Sewer Main Lining and Manhole Rehabilitation –  
at Various locations- 2016

Date: 4/23/2018

Mr. Penry:

This is regarding the above referenced project. Insituform kindly requests that a substitution of a subcontractor to be granted based on the following:

General Contractor: Insituform technologies.

Original subcontractor: National Plant Services (subcontractor to Insituform)

Scope of work of the original subcontractor: Installation of Lateral liners

Reason for change of subcontractor: Original subcontractor cannot meet the specifications requirement of one-piece lateral liners.

New subcontractor: Quam Construction

Scope of work of the new subcontractor: Installation of Lateral liners, to meet the specification requirements.

Price impact: No price impact to the project.

Kindly approve the substitution of subcontractors listed above.

*David Bibayan*

David Bibayan  
Sr. Project Manager  
Insituform Technologies