



# Replacement of Water Services Affected by the Tubbs Fire (C02213)

## REQUEST FOR ADDITIONAL CONTINGENCY

Board of Public Utilities  
February 7, 2019


Jillian Tilles, PE  
Associate Civil Engineer  
Capital Projects Engineering

# Background

- The contract was awarded on May 17, 2018 to Northern Pacific Corporation and construction started on June 26, 2018
- Approximately 115 water service lines identified for replacement at time of bid opening
- Santa Rosa Water continued to monitoring water quality during construction; and also reviewed the existing list of services and further identified 38 additional water service lines




# Final List





# Final List



# Project Completion

- Water Service Line Replacements were completed on November 1, 2018
- Permanent Trench Paving was completed on January 25, 2019
- 85 locations remain to complete sidewalk restoration

# Recommendation

It is recommended that the Board of Utilities approve:

- 1) A change order to the Phase 2 – Replacement of Water Services contract with Northern Pacific Corporation to extend the time for completion of work through the end of April 2019 and to reallocate *Bid Item 11 Phase 2 – Additional Water Services Replacements* to include the additional 38 water service lines, and
- 2) Increase the contingency for the additional permanent trench paving in the amount of \$60,000 for a total contract amount of \$724,719.00.