

Glass Fire Public Infrastructure Recovery Update

Presented by:

Jason Nutt, Assistant City Manager



Background

- The Glass Fire began September 27, 2020 and was active for 23 days entering the City from the northeast along Los Alamos and Calistoga roads ultimately damaging 34 homes and 5 commercial structure within the City limits.
- Initial public infrastructure damage assessed at \$1.0 million including water & sewer, park & open space and street facilities.



Request for Public Assistance

- November 21, 2020 – Request for Public Assistance (RPA) deadline
- December 4, 2020 - City submits RPA
- February 16, 2021 – FEMA issues letter denying PA
- April 16, 2021 - First appeal submitted on April 16, 2021
- May 13, 2021 - CalOES supports and forwards City's appeal to FEMA
- June 14, 2021 – FEMA issues letter denying appeal




Next Steps to Recovery

- TPW and SRW departments have already begun repairing and restoring services.
- SRW will be issuing contracts to repair the following damage:
 - Water Tank 7 – Fence, irrigation, trees & retaining wall
 - Water Tank 8 – Fence, irrigation, trees & electric gate
 - Brigadoon Monitoring Well – Fence
- TPW will be performing repairs in-house:
 - Skyhawk Community Park – Fence, playground, lighting, irrigation
 - Skyhawk Open Space – Storm drains



Next Steps to Recovery



QUESTIONS

