



Amendment to Professional Services
Agreement Approval
– Harris & Associates, Inc. for
Construction Management Support
Services Associated with
Stony Point Road Widening – Phase 2

City Council Meeting
October 24, 2017

Stephen Dittmer
Supervising Engineer, Transportation and Public Works

BACKGROUND

- This project will reconstruct over a mile of Stony Point Road by adding travel lanes in both directions in addition to safety elements such as a new traffic signal and two pedestrian crossing flashers.
- The project will also add a landscaped median as well as sidewalks and bicycle lanes and utility improvements.
- Design of the project began in 2002; Phase One construction from Highway 12 to Sebastopol Road occurred in 2010; and PG&E gas transmission main abandonment and removal, overhead electric transmission main relocation and overhead to underground utility conversion occurred in 2014.

ANALYSIS

- A Professional Services Agreement (PSA) F000951 was in place on June 2, 2015 authorizing Harris & Associates, Inc. to provide construction management services.
- Construction phase is taking longer than originally anticipated; additional construction management support services are required in order to complete the project.

RECOMMENDATION

- It is recommended by the Transportation and Public Works Department that the Council, by resolution, approve an amendment to Professional Services Agreement #F000951 with Harris & Associates, Inc. of Concord, California, for construction management services associated with Stony Point Road Widening – Phase 2, increasing the contract amount by \$250,000.00, for a total amount of \$2,114,726.16.
- Questions?