



CIP Quarterly Status Update Staff Briefing – CPE Survey Team

City Council
August 8, 2017




CIP Quarterly Status Update

- ▶ Survey Team
- ▶ Expenditure Summary
- ▶ Project Updates
- ▶ City's Web Site



CIP Expenditure Summary

April 1, 2017 through June 30, 2017



Survey Team

- ▶ Services provided



Survey Team

- ▶ Services provided



Survey Team

- ▶ Services provided



Project Updates – Transportation

- ▶ Downtown Santa Rosa Streetscape
- ▶ Construction Complete



Project Updates – Sewer/Water

- ▶ Foley Ave Sewer Improvements
- ▶ Construction Complete




Project Updates – Rec and Parks

- ▶ Accessibility Alterations at Skyhawk Park
- ▶ Construction complete




Coming Attractions

- ▶ Neighborhood Streets Initiative and Roseland Street Overlay
- ▶ Construction began July 2017



Coming Attractions

- ▶ Annual Slurry Seal 2017
- ▶ Construction began July 2017



Coming Attractions

- ▶ Mohawk Lift Station and Forcemain Realignment- Phase II
- ▶ Construction begins September 2017



CIP on Web Site

- ▶ srcity.org/cip
- ▶ Active Projects
 - ▶ Map
 - ▶ List with filters
 - ▶ Detail



Proposed



Construction

