



Replacement of Water Services Affected by the Tubbs Fire (C02213)

REQUEST FOR ADDITIONAL CONTINGENCY


Board of Public Utilities
February 7, 2019

Jillian Tilles, PE
Associate Civil Engineer
Capital Projects Engineering


Background

- The contract was awarded on May 17, 2018 to Northern Pacific Corporation and construction started on June 26, 2018
- Approximately 115 water service lines identified for replacement at time of bid opening
- Santa Rosa Water continued to monitoring water quality during construction; and also reviewed the existing list of services and further identified 38 additional water service lines


Bid Opening



Final List



Final List



Project Completion

- Water Service Line Replacements were completed on November 1, 2018
- Permanent Trench Paving was completed on January 25, 2019
- 85 locations remain to complete sidewalk restoration

Recommendation

It is recommended that the Board of Utilities approve:

- 1) A change order to the Phase 2 – Replacement of Water Services contract with Northern Pacific Corporation to extend the time for completion of work through the end of April 2019 and to reallocate *Bid Item 11 Phase 2 – Additional Water Services Replacements* to include the additional 38 water service lines, and
- 2) Increase the contingency for the additional permanent trench paving in the amount of \$60,000 for a total contract amount of \$724,719.00.