



CIP Quarterly Status Update Staff Briefing – CIP Team 3

City Council
February 28, 2017




CIP Quarterly Status Update

- ▶ Expenditure Summary
- ▶ Major Project Updates
- ▶ City's Web Site



CIP Expenditure Summary

October 1, 2016 through December 31, 2016



Major Project Updates – Sewer/Water

- ▶ Geysers Pipeline Stabilization- Pine Flat South and Pine Flat North Improvements
- ▶ Construction Complete



Major Project Updates – Sewer/Water

- ▶ Austin Way Area Water and Sewer Improvements
- ▶ Construction Complete



Major Project Updates – Sewer/Water

- ▶ Long Drive and Vicinity Sewer and Water Improvements
- ▶ Construction complete



Major Project Updates – Sewer/Water

- ▶ Summerfield Road and Sonoma Ave Zone 6 and 9 Water Pumper Connections
- ▶ Construction complete



Major Project Updates – Sewer/Water

- ▶ High Strength Waste Receiving Facility
- ▶ Construction nearly complete



Major Project Updates – Sewer/Water

- ▶ Brown Farm Pond Drain to Llano Trunk Sewer
- ▶ Construction nearly complete




Major Project Updates – Sewer/Water

- ▶ Laguna Treatment Plant Primary Treatment Structure Upgrade Phase 1
- ▶ Construction nearly complete



Coming Attractions

- ▶ W 6th St at Madison St Sewer and Water Improvements



Coming Attractions

- ▶ Sewer Main Lining, Manhole and Lateral Rehab at Various Locations 2017



CIP Team 3



Celeste Carranza



Emma Walton



Tanya Mokvyts



Sarah Molinari



Tracy Duenas



Dave Keck



Andy Wilt



Cy Penry



Mike Mirich



Eric Frye



Public Works Department
69 Stony Circle
Santa Rosa, CA 95401
(707) 543-3800
Fax: (707) 543-3801
www.srcity.org



Jerry Winterlin

CIP on Web Site

- ▶ srcity.org/cip
- ▶ Projects under construction
 - ▶ Map
 - ▶ List with filters
 - ▶ Detail



Construction Update



TELL US HOW WE DID