

Project Schedule (Updated April 11, 2018)

Santa Rosa Bicycle and Pedestrian Master Plan Update 2018

Task	2017	2018												2019
	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN
1 Introduction and Setting														
1.1 Plan Review														
1.2 Vision, Goals, Policies, and Action Steps														
1.3 Bicycle Friendly Community Designation														
1.4 Local Government and Citizen Involvement														
2 Existing Conditions														
2.1 Demand and Usage														
2.2 Existing Bicycle and Pedestrian Facilities														
2.3 Level of Traffic Stress Analysis														
2.4 Collision Analysis														
2.5 Existing Connections, Support Facilities, and Programs														
2.6 Safe Routes to School														
3 Design Guidelines														
3.1 Review and Update Draft Design Guidelines														
3.2 Policy Considerations														
3.3 Uncontrolled Crosswalk Analysis														
4 Pedestrian and Bicycle Education and Safety														
4.1 Program Review														
4.2 Program Recommendations														
5 Recommended Pedestrian and Bicycle Network														
5.1 Bicycle and Pedestrian Network Recommendations														
5.2 Implementation Strategy														
6 Public Outreach														
6.1 Bicycle and Pedestrian Advisory Board Meetings (6)														
6.2 Community Survey / Interactive Map														
6.3 Stakeholder Interviews (Up to 10) Individuals or small groups - leaders of groups not full boards														
Stakeholder #1: CAB Meeting 3/28/18														
Stakeholder #2: Council on Aging														
Stakeholder #2: Redwood Chapter for the Blind														
Stakeholder #3: North Bay Organizing Project														
Stakeholder #4: Oakmont Community														
Stakeholder #5: Santa Rosa Cycling Club (4/5/18)														
Stakeholder #5: Sonoma County Bicycle Coalition (4/5/18)														
Stakeholder #6: Santa Rosa Junior College														
Stakeholder #6: SRJC Neighborhood Assoc.														
Stakeholder #7: Santa Rosa Neighborhood Revitalization Program														
Stakeholder #8: Santa Rosa Metro Chamber														
Stakeholder #9: Southwest Community Member (3/30/18)														
Stakeholder #10: Safe Routes to School (4/12/18)														
6.4 Pop-Up Meetings (Up to 6)														
Pop-Up #1: Welcome Roseland 1/20/18														
Pop-Up #2: Public Meeting Hwy 101 Overcrossing 3/29/18														
Pop-Up #3: Earth Day On Stage 4/21/18														
Pop-Up #4: Sonoma County Human Race 4/28/18														
Pop-Up #5: Starbucks at Coddington Mall (5/19/18)														
Pop-Up #6: Santa Rosa Lola's (?)														
Informal Pop-Up: Doug/Fish Park w/Bike Safety?														
6.5 Community Open Houses (3)														
Open House #1: Southeast SR - Montgomery HS 4/18/18														
Open House #2: Northeast SR - Rincon Valley Library 6/25/18														
Open House #3: Finley Community Center 11/08/18														
6.6 Social Media and Online Communications														
7 General Plan Amendments														
7.1 Draft General Plan Amendments														
8 Plan Delivery														
8.1 Project Coordination														
8.2 Administrative Draft														
8.3 Public Draft														
8.4 Final Draft														
Notes -														

BPAB - Feb Mtg - BFC designation
BPAB - March Mtg - Level of Traffic Stress/Existing Conditions
BPAB - April Mtg - Design Guidelines
BPAB - June Mtg - Program & Policy recommendations
BPAB - July Mtg - Network recommendations
BPAB - November Mtg - Plan review

Open Houses
Open House #1 - Information Gathering Presentation Style
Open House #2 - Summary of Feedback Gathered / Discuss Proposed Improvements
Open House #3 - Open House w/Stations, Informal Voting and Comments

LEGEND

Task Progress

X

Meeting / Workshop

Deliverable

Client Review