

# Project Schedule (Updated December 31, 2018)

## Santa Rosa Bicycle and Pedestrian Master Plan Update 2018

Task	2017	2018												2019			
	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR
<b>1 Introduction and Setting</b>																	
1.1 Plan Review																	
1.2 Vision, Goals, Policies, and Action Steps																	
1.3 Bicycle Friendly Community Designation																	
1.4 Local Government and Citizen Involvement																	
<b>2 Existing Conditions</b>																	
2.1 Demand and Usage																	
2.2 Existing Bicycle and Pedestrian Facilities																	
2.3 Level of Traffic Stress Analysis																	
2.4 Collision Analysis																	
2.5 Existing Connections, Support Facilities, and Programs																	
2.6 Safe Routes to School																	
<b>3 Design Guidelines</b>																	
3.1 Review and Update Draft Design Guidelines																	
3.2 Policy Considerations																	
3.3 Uncontrolled Crosswalk Analysis																	
<b>4 Pedestrian and Bicycle Education and Safety</b>																	
4.1 Program Review																	
4.2 Program Recommendations																	
<b>5 Recommended Pedestrian and Bicycle Network</b>																	
5.1 Bicycle and Pedestrian Network Recommendations																	
5.2 Implementation Strategy																	
<b>6 Public Outreach</b>																	
6.1 Bicycle and Pedestrian Advisory Board Meetings (6)																	
6.2 Community Survey / Interactive Map																	
6.3 Stakeholder Interviews (Up to 10) Individuals or small groups - leaders of groups not full boards																	
Stakeholder #1: CAB Meeting 3/28/18																	
Stakeholder #2: Council on Aging (5/18)[call]																	
Stakeholder #2: Redwood Chapter for the Blind (5/2/18) [call]																	
Stakeholder #3: Oakmont Community Development Committee (OCD) (4/30/18)																	
Stakeholder #4: Oakmont Community (Villages at Wild Oak Assoc) (4/19/18)																	
Stakeholder #5a: Santa Rosa Cycling Club (4/5/18)																	
Stakeholder #5b: Sonoma County Bicycle Coalition (4/5/18)																	
Stakeholder #6: Santa Rosa Junior College (4/30/18)																	
Stakeholder #7: SRJC Neighborhood Assoc. (4/30/18)																	
Stakeholder #8: Santa Rosa Neighborhood Revitalization Program (4/19/18) [call]																	
Stakeholder #9: Santa Rosa Metro Chamber (4/9/18) [call]																	
Stakeholder #9: Southwest Community Member (3/30/18) [call]																	
Stakeholder #10: Safe Routes to School (4/12/18)																	
6.4 Pop-Up Meetings (Up to 6)																	
Pop-Up #1: Welcome Roseland 1/20/18																	
Pop-Up #2: Public Mtg Hwy 101 Overcrossing 3/29/18																	
Pop-Up #3: Earth Day On Stage 4/21/18																	
Pop-Up #4: Sonoma County Human Race 4/28/18																	
Pop-Up #5: Roseland Cinco de Mayo (5/5/18)																	
Pop-Up #6: Coddingtontown (6/16/18) Resource Fair																	
6.5 Community Open Houses (3)																	
Open House #1: Southeast SR - Montgomery HS 4/18/18																	
Open House #2: Northeast SR - Rincon Valley Library 7/25/18																	
Open House #3: Finley Community Center 11/08/18																	
6.6 Social Media and Online Communications																	
<b>7 General Plan Amendments</b>																	
7.1 Draft General Plan Amendments																	
<b>8 Plan Delivery</b>																	
8.1 Project Coordination																	
8.2 Administrative Draft																	
8.3 Public Draft/Planning Commission Approval																	
8.4 Final Draft/City Council Approval																	

Notes -

- BPAB - Feb Mtg - BFC designation
- BPAB - March Mtg - Level of Traffic Stress/Existing Conditions
- BPAB - April Mtg - Design Guidelines
- BPAB - May Mtg - Citywide Creek Master Plan Overview
- BPAB - June Mtg - No meeting
- BPAB - July Mtg - Network recommendations
- BPAB - August Mtg - Program & Policy recommendations, Vision Zero, TDA 3 Funding
- BPAB - November Mtg - Draft Plan Update review
- Planning Commission - February 14, 2019 (staff report due Jan 22)
- City Council - March 12, 2019 (staff report due Feb 4)

Open Houses

- Open House #1 - Information Gathering Presentation Style
- Open House #2 - Summary of Feedback Gathered / Discuss Proposed Improvements
- Open House #3 - Open House w/Stations, Informal Voting and Comments

Sonoma County TPW/Regional Parks (4/25/18)

Santa Rosa PD (05/08/18)

Waterways Advisory Committee (WAC) - June Mtg - Update on Plan 2018

Waterways Advisory Committee (WAC) - (8/23/18)- Present Draft network recommendations

Waterways Advisory Committee (WAC) - (November 29, 2018)- Present Public Draft Plan Update

**LEGEND**

- Task Progress
- Meeting / Workshop
- Deliverable
- Client Review