



CIP Quarterly Status Update

Staff Briefing – CIP Team 4

City Council
May 9, 2017




CIP Quarterly Status Update

- ▶ Expenditure Summary
- ▶ Major Project Updates
- ▶ Coming Attractions
- ▶ City's Web Site



CIP Expenditure Summary

January 1, 2017 through March 31, 2017



Major Project Updates – Sewer/Water

- ▶ Alderbrook Dr, Rosedale Ave, Macklyn Ave & Talbot Ave – Sewer and Water Improvements
- ▶ Construction Complete



Major Project Updates – Sewer/Water

- ▶ Mohawk Street Lift Station & Force Main Realignment
- ▶ Construction Complete



Major Project Updates – Sewer/Water

- ▶ Cleveland Ave Water and Sewer Main Improvements – Ridgway Ave to Edwards Ave
- ▶ Construction complete



Major Project Updates – Sewer/Water

- ▶ Fountaingrove Pkwy Water Main Upsize for High Fire Severity Zone
- ▶ Construction complete



Major Project Updates – Transportation

- ▶ Neighborhood Streets Initiative Slurry Seal 2016
- ▶ Construction complete




Coming Attractions

- ▶ Downtown Santa Rosa Streetscape
- ▶ Construction to begin in May 2017



Coming Attractions

- ▶ Neighborhood Streets Initiative and Roseland Street Overlay
- ▶ Construction to begin in June 2017




Coming Attractions

- ▶ Jennings Avenue Rail Crossing
- ▶ Construction to begin in 2017



Coming Attractions

- ▶ Fulton Road Widening from Guerneville Rd to Piner Rd
- ▶ Construction to begin in 2020, pending funding



Coming Attractions

- ▶ Hearn Ave at Highway 101 – Phase 3 Rebuild Interchange
- ▶ Construction to begin in 2019, pending funding



Coming Attractions

- ▶ Highway 101 Bike/Pedestrian Overcrossing
- ▶ Construction to begin in 2020, pending funding



CIP Team 4



CIP on Web Site

- ▶ srcity.org/cip
- ▶ Active Projects
 - ▶ Map
 - ▶ List with filters
 - ▶ Detail



Proposed



Construction

