Project Schedule (Updated February 26, 2018) Santa Rosa Bicycle and Pedestrian Master Plan Update 2018

Task	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	ост	NOV	DEC	20 J/
Introduction and Setting														
.1 Plan Review														
.2 Vision, Goals, Policies, and Action Steps														
.3 Bicycle Friendly Community Designation														
.4 Local Government and Citizen Involvement														
P Existing Conditions														
2.1 Demand and Usage														
2.2 Existing Bicycle and Pedestrian Facilities	_													
2.3 Level of Traffic Stress Analysis	_													
2.4 Collision Analysis			_											
2.5 Existing Connections, Support Facilities, and Programs														
2.6 Safe Routes to School	_													
B Design Guidelines														
8.1 Review and Update Draft Design Guidelines														
3.2 Policy Considerations														
3.3 Uncontrolled Crosswalk Analysis														
Pedestrian and Bicycle Education and Safety														
.1 Program Review														
.2 Program Recommendations														
Recommended Pedestrian and Bicycle Network														
5.1 Bicycle and Pedestrian Network Recommendations														
5.2 Implementation Strategy														
Public Outreach														
3.1 Bicycle and Pedestrian Advisory Board Meetings (6)			X	X	X		X	X				X		
5.2 Community Survey / Interactive Map														
3.3 Stakeholder Interviews (Up to 10) Individuals or small proups - leaders of groups not full boards														
Stakeholder #1: CAB Meeting 3/28/18				Х										
Stakeholder #2: Council on Aging														
Stakeholder #2: Earl Baum Center														
Stakeholder #3: North Bay Organizing Project														
Stakeholder #4: Oakmont Community														
Stakeholder #5: Santa Rosa Cycling Club					X									
Stakeholder #5: Sonoma County Bicycle Coalition					X									
Stakeholder #6: Santa Rosa Junior College														
Stakeholder #6: SRJC Neighborhood Assoc.														
Stakeholder #7: Santa Rosa Neighborhood Revitalization Program														
Stakeholder #8: Santa Rosa Metro Chamber														
Stakeholder #9: Southwest Community Member														
Stakeholder #10: Safe Routes to School														
6.4 Pop-Up Meetings (Up to 6)														
Pop-Up #1: Welcome Roseland 1/20/18		X												
Pop-Up #2: Whole Foods at Coddington Mall				X										
Pop-Up #3: Earth Day On Stage 4/21/18					X									
Pop-Up #4: Sonoma County Human Race 4/28/18					X									
Pop-Up #5: Bike To Work Energizer Station 5/10/18						Х								
Pop-Up #6: Santa Rosa Costco								Х						
Informal Pop-Up: Doug/Fish Park w/Bike Safety?														
5.5 Community Workshops (3)														
Workshop #1: Southeast SR - Montgomery HS?					х									
Workshop #2: Northeast SR - Rincon Valley Library					~			X						
Workshop #2: Northeast SK - Kincon Valley Library Workshop #3: Finley Community Center								~				v		
			X	X	Y	V	Y	V	Y	v	V	X	Y	
6.6 Social Media and Online Communications			X	X	X	X	X	X	X	Х	X	X	X	Х
General Plan Amendments														
7.1 Draft General Plan Amendments					1									
Plan Delivery														
3.1 Project Coordination														
3.2 Administrative Draft														
3.3 Public Draft													Х	
8.4 Final Draft														
Notes -														
3PAB - Feb Mtg - BFC designation			shops								-	LEGE		
	-	Work	shop #1 - I	ntormatic	n Gathari	ing Presei	atation St					Tack	Progress	
3PAB - March Mtg - Level of Traffic Stress/Existing Condition 3PAB - April Mtg - Design Guidelines	IS								ed Improve	mente	x		ng / Work	