

City of Santa Rosa



Legislation Details

File #: 18-341BPU **Version:** 1 **Name:** Request for Additional Contingency - Water Services Affected by Tubbs Fire
Type: BPU- Consent **Status:** Agenda Ready
File created: 8/13/2018 **In control:** Board of Public Utilities
On agenda: 8/16/2018 **Final action:**

Title: MOTION - REQUEST FOR ADDITIONAL CONTRACT CONTINGENCY - REPLACEMENT OF WATER SERVICES AFFECTED BY THE TUBBS FIRE-INSIDE THE ADVISORY ZONE

RECOMMENDATION: It is recommended by the Transportation and Public Works Department and the Water Department that the Board of Public Utilities, by motion, approve a Change-of-Scope contract change order and additional contingency to replace the 8" Water Mains on Foxtail Court, Stony Oak Court, and Blue Sage Court. The estimated cost for the Change-of-Scope contract change order and additional 20% contingency is \$846,960.00.

Sponsors: Board of Public Utilities

Indexes: Exempt Project

Code sections:

Attachments: 1. Staff Report, 2. Attachment 1

Date	Ver.	Action By	Action	Result
8/16/2018	1	Board of Public Utilities	to approve	Pass