

City of Santa Rosa



Legislation Details

File #: 20-305BPU **Version:** 1 **Name:** Approval of Change of Scope Contract Change Order to Rehabilitate Matanzas Siphones
Type: BPU- Report **Status:** Agenda Ready
File created: 2/27/2020 **In control:** Board of Public Utilities
On agenda: 3/5/2020 **Final action:**
Title: REPORT - APPROVAL OF CHANGE-OF-SCOPE CONTRACT CHANGE ORDER TO CONSTRUCTION CONTRACT NO. C02190 REHABILITATE MATANZAS SIPHONS

BACKGROUND: The recent development of a sinkhole over an aging segment of the Llano trunk line requires an urgent repair. Contractor SAK recently completed the very same type of repair to the Matanzas Creek Siphon pursuant to Construction Contract No. C02190. City Council Policy No. 100-07 provides for Change-of-Scope change orders, which would allow SAK to immediately commence repair to this segment of the Llano trunk.

RECOMMENDATION: It is recommended by the Transportation and Public Works Department and the Water Department that the Board, by motion, pursuant to Council Policy No. 100-07, approve a Change-of-Scope contract change order with SAK Construction, LLC (SAK) to Construction Contract No. C02190 to repair the 60-inch wastewater trunk line crossing under Llano Road and authorize the Assistant City Manager or the Deputy Director of Engineering Services in the Transportation and Public Works Department to execute the change order as necessary to complete the work in amount not to exceed the total authorized contract amount of \$3,966,925.00.

Sponsors: Board of Public Utilities

Indexes: Exempt Project

Code sections:

Attachments: 1. Staff Report, 2. Attachment 1, 3. Attachment 2, 4. Presentation (added 03/04/2020)

Date	Ver.	Action By	Action	Result
3/5/2020	1	Board of Public Utilities	to approve	Pass