



City of Santa Rosa

Legislation Details

File #: 19-300BPU **Version:** 1 **Name:** Request for Additional Contingency - Replacement of Water Services from Tubbs Fire

Type: BPU- Report **Status:** Agenda Ready

File created: 1/8/2019 **In control:** Board of Public Utilities

On agenda: 1/17/2019 **Final action:**

Title: REPORT - REQUEST FOR ADDITIONAL CONTRACT CONTINGENCY - REPLACEMENT OF WATER SERVICES AFFECTED BY THE TUBBS FIRE

BACKGROUND: On May 17, 2018, the Board of Public Utilities approved a construction contract with Northern Pacific Corporation in the amount of \$604,490.00 for the replacement of contaminated water services outside the water quality advisory area. There were approximately 115 services identified for replacement when the contract was awarded. The Department of Transportation and Public Works and the Water Department anticipated that additional services may be added during construction. Therefore, the contract included provisions to allow additional services to be installed on a Force Account basis. During the course of construction, an additional 39 water service lines were added to the contract for a total of 154 water services.

RECOMMENDATION: It is recommended by the Transportation and Public Works Department and the Water Department that the Board of Public Utilities, by motion, approve additional contingency for replacing an additional 39 water service lines that were added to the contract after contract award. The cost for the additional contingency is \$70,000.00.

Sponsors: Board of Public Utilities

Indexes: Exempt Project

Code sections:

Attachments: 1. Staff Report

Date	Ver.	Action By	Action	Result
1/17/2019	1	Board of Public Utilities	continue the item to	