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THIRD AMENDMENT 
TO PROFESSIONAL SERVICES AGREEMENT NUMBER F002153 

WITH BRELJE & RACE CONSULTING ENGINEERS 

This Third Amendment to Agreement number F002153, dated the 18th of June 2020 
("Agreement") is made as of this   _____  day of  ______, 2020, by and between the City of Santa 
Rosa, a municipal corporation ("City"), and  Brelje & Race Consulting Engineers, a California 
corporation ("Consultant"). 

RECITALS 

A. City and Consultant entered into the Agreement for Consultant to provide engineering
services to support the replacement of emergency generators and replacement or
improvement of all substandard transfer switches at 18 various water pump stations and
wastewater lift stations throughout the City of Santa Rosa.

B. City and Consultant then amended the Agreement for Consultant to provide engineering
services to evaluate larger generators capable of providing backup power if pump stations
S-16 and S-17 were upgraded to provide increased flows.

C. City and Consultant then amended the Agreement for Consultant to provide engineering
and architectural services to design buildings at pump stations S-16 and S-17, to house
the new, larger generators.

D. City and Consultant now desire to amend the Agreement for Consultant to provide
engineering services during construction including submittal reviews, responses to
requests for information, attend weekly construction meetings and perform site visits.

AMENDMENT 

NOW, THEREFORE, the parties agree to amend the Agreement as follows: 

1. Section 1.  Scope of Services

Exhibit A-1 through A-3 to the Agreement are supplemented by Exhibit A-4 to this 
Amendment. 

2. Section 2.  Compensation

Exhibit B-1 through B-3 to the Agreement are supplemented by Exhibit B-4 to this 
Amendment. 

Section 2(c) is amended to increase the compensation payable to Consultant under the 
Agreement by $473,200 to read as follows: 

"Notwithstanding any other provision in this Agreement to the contrary, the total 
maximum compensation to be paid for the satisfactory accomplishment and 
completion of all tasks set forth above shall in no event exceed the sum of one 
million, two hundred fifty-six thousand, and no cents ($1,256,000). The City’s Chief 
Financial Officer is authorized to pay all proper claims from Charge Numbers 
55772 (65%) and 70795 (35%)."     
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3. Section 13.  Time of Performance

The last sentence of Section 13 is amended as follows:  

"Consultant shall complete all the required services and tasks and complete and 
tender all deliverables to the reasonable satisfaction of City, not later than March 
29, 2024. 

All other terms of the Agreement shall remain in full force and effect. 

Executed as of the day and year first above stated.  

CONSULTANT: 

Name of Firm:  Brelje & Race Consulting 
     Engineers____________ 

TYPE OF BUSINESS ENTITY (check one): 

_____ Individual/Sole Proprietor 
_____ Partnership 
__X__ Corporation 
_____ Limited Liability Company 
_____ Other (please specify: ___________) 

Signatures of Authorized Persons: 

By:  _____________________________  

Print Name:__David Y. Coleman_______  

Title: _______Treasurer______________ 

By:  _____________________________ 

Print Name:__Paul V. Bartholow_______ 

Title:  ______ President______________  

City of Santa Rosa Business Tax Cert. No. 

_________06507117________________ 

CITY OF SANTA ROSA 
a Municipal Corporation 

By:_________________________________ 

Print Name:__________________________

Title:________________________________ 

APPROVED AS TO FORM: 

____________________________ 
Office of the City Attorney 

Attachment:  Exhibit A-4 - Scope of Services 
Exhibit B-4 – Cost Tabulation 

David Y. Coleman (Aug 16, 2022 11:11 PDT)
David Y. Coleman

Paul V Bartholow (Aug 19, 2022 11:34 PDT)
Paul V Bartholow

Jessica Mullan (Aug 24, 2022 15:02 PDT)
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BACKUP GENERATORS AT WATER AND WASTEWATER FACILITIES 

CITY OF SANTA ROSA 

SCOPE OF ENGINEERING SERVICES DURING CONSTRUCTION 

CONTRACT AMENDMENT NO. 3  

SCOPE OF SERVICES 
The City has requested that bidding phase services and engineering services during construction be 
added to the engineering services scope. A detailed description of the additional scope items is 
presented in the following:  

 Review Generator Submittals & Update Contract Documents 

13.05 Process & Review Generator Submittals 

a. Process and review 18 generator submittals provided directly by the generator
supplier (Peterson Power Systems) during the project design phase.  Submittals will
be reviewed for conformance with mechanical, structural, and electrical project
requirements and stamped as necessary for pre-purchasing.

13.06 Update Contract Documents with Approved Equipment Data 

a. Update contract documents with approved generator submittals and incorporate
submittals as references in the to the final contract documents.

Engineering Services During Bidding 

14.01 Attend Pre-Bid Meeting 

14.02 Respond to Contractor Questions 

14.03 Evaluate Bids 

Engineering Services During Construction 

15.01 Administration of Consultant Services 

a. Provide contract administration including cost monitoring and preparation of
monthly billing to the City.

15.02 Project Coordination & Correspondence 

a. Coordinate necessary design information and design modifications with others as
directed by the City.

b. Coordinate with City for operational changes or anticipated modifications to the
system facilities associated with the Project.

c. Assist City, Construction Manager, and Contractor with generator supplier and
PG&E coordination.

d. Periodically monitor construction progress thru review of daily inspection reports
and photos prepared by others as requested by the City.

e. Provide status updates on significant issues to the Construction Manager and the
City that are brought to the attention of BRCE during construction. As requested,
correspond with the City, Construction Manager and Inspector (provided by City)

Exhibit A-4
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to revolve evident construction defects that need to be addressed to comply with 
the contract document requirements and design intent. 

15.03 Schedule Coordination, Progress Meetings & Site Visits 

a. Attend the preconstruction meeting including:

Provide comment on the draft pre-construction meeting agenda prepared by 
the Construction Manager. 

Provide responses and clarification to questions at the conference as 
requested by the Construction Manager and review the Construction 
Manager’s minutes from the meeting. 

b. Attend Construction Progress Meetings

Attend weekly on-site progress meetings. 

Inform the City and Construction Manager of important or pending issues 
that affect the design or design intent. 

c. Additional Site Visits

Attend additional site visits not occurring at the same time or location as a 
weekly progress meeting to confirm construction of critical elements are being 
constructed in accordance with the design intent. 

15.04 Change Order & Claims Management 

a. Review claims as directed by the City.

b. Review and comment on proposed change orders as directed by the City.

15.05 Submittal Reviews 

a. Review and comment on the submittal distribution list to be prepared, handled, and
updated by the Construction Manager.

b. Review construction submittals and other construction documents including:

Material submittals 

Equipment submittals  

1) Generator submittals reviewed during the design phase as part of the pre-
purchase are included in Task 12.

 Work plan and sequence of operations plan submittals 

15.06 Requests for Information 

a. Review Requests for Information (RFIs) from the Contractor as directed by the
City or Construction Manager.

b. Comment and review responses to RFIs as directed by the City.

15.07 Coordination of Testing & Start-up 

a. Coordination with Construction Manager, City staff, and generator supplier for
start-up of equipment at each site.

b. Review and comment on final acceptance reports.
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15.08 Contract Closeout 

a. Review record drawings prepared by the Construction Manager and provide
comment.

Engineering Services During Construction for New Generator Buildings at S-16 
and S-17 

16.05 Administration of Consultant Services 

a. Provide contract administration including cost monitoring and preparation of
monthly billing to the City.

16.06 Project Coordination & Correspondence 

a. Coordinate necessary design information and design modifications related to the
new generator buildings with others as directed by the City.

b. Periodically monitor construction progress of the new generator buildings thru
review of daily inspection reports and photos prepared by others as requested by
the City.

c. Provide status updates on significant issues related to the new generator buildings
to the Construction Manager and the City that are brought to the attention of
BRCE during construction. As requested, correspond with the City, Construction
Manager and Inspector (provided by City) to revolve evident construction defects
related to construction of the new generator buildings that need to be addressed to
comply with the contract document requirements and design intent.

16.07 Site Visits Related to New Generator Building Construction 

a. Attend additional site visits not occurring at the same time or location as a weekly
progress meeting to confirm new generator buildings are being constructed in
accordance with the design intent.

16.08 Change Order & Claims Management 

a. Review and comment on proposed change orders directly associated with the new
generator buildings as directed by the City.

16.09 Submittal Reviews 

a. Review material submittals related exclusively to the new generator buildings.

16.10 Requests for Information 

a. Review Requests for Information (RFIs) from the Contractor as directed by the
City or Construction Manager that are directly associated with the new generator
buildings.

b. Comment and review responses to RFIs that are directly associated with the new
generator buildings as directed by the City.

16.11 Contract Closeout 

a. Review record drawings of the new generator buildings prepared by the
Construction Manager and provide comment.
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ASSUMPTIONS AND LIMITATIONS 

1. Assumptions and Limitations associated with original agreement and Amendments No. 1
and 2 still apply.

2. City will perform or contract, construction management, inspection, special inspections, and
testing services with others.  Brelje & Race can provide these services.  Upon request an
amendment proposal for these services can be provided for City consideration.

3. Construction contract duration is estimated to be 370 working days.

4. Contractor time on job site will be 320 working days total (approximately 68 weeks).

5. Up to two (2) addenda will be required during bidding.

6. Up to forty-five (45) equipment and material submittals in addition to the eighteen (18)
generator submittals will be reviewed with a maximum of one (1) re-submittal each. Up to
five (5) additional material submittals related exclusively to the new generator buildings will
be reviewed with a maximum of one (1) re-submittal each.

7. Up to forty (40) RFIs will be reviewed and addressed including twenty (20) regarding
electrical and instrumentation items. Up to five (5) additional RFIs related exclusively to the
new generator buildings will be reviewed and addressed including two (2) regarding electrical
and instrumentation items.

8. Attendance at up to thirty-four (34) of the weekly on-site progress meetings (half of the
estimated total number of weekly meetings) will be made by the BRCE Engineering staff
during construction.

9. Up to ten (10) site visits not occurring at the same time as a weekly on-site progress meeting
will be made by BRCE Engineering staff, up to eight (8) site visits by the electrical
subconsultant, and up to sixteen (16) site visits by the structural subconsultant during
construction as needed.  An additional two (2) site visits will be made by BRCE Engineering
staff, up to one (1) site visit by the electrical subconsultant, and up to three (3) site visits by
the structural subconsultant will be made to the S-16 and S-17 sites during construction of
the new generator buildings.

ESTIMATED FEE 

In accordance with the current Master Agreement for Professional Services with Brelje & Race 
Consulting Engineers for Engineering Services, the work described herein will be accomplished on a 
time and materials not-to-exceed basis. Attached is a tabulation of tasks, hours and fees that have 
been used to develop the budget for Amendment No. 3. 

Based on the above parameters, we propose a total amendment budget allowance of $473,200 which 
includes a 10% subconsultant markup and 10% contingency.  An amount of $49,000 of this total is 
related to engineering services during construction for the new generator buildings at S-16 and S-17.  
These services will be invoiced separately.  

Please note that our hourly rates used to develop this fee are inclusive of all expenses. Unless 
dictated by the Client, Brelje & Race does not charge separately for expenses that are traditionally 
recouped from the Client as “reimbursable”, such as mileage, vehicles, surveying materials, copies of 
recorded documents, and in-house reproduction and computer equipment costs. 
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Fees associated with these services are presented on the attached tabulations of tasks, hours and fees 
that have been used to develop the budgets for the project amendment. Our current billing rates (as 
of March 1, 2022) are also attached. 



TASK DESCRIPTION

Senior 

Principal

Managing 

Engineer

Engineer II CAD 

Designer

A T.E.E.M Electircal 

Subconsultant ($)

ZFA Structural 

Subconsultant ($)

13.01 Process & Review Generator Submittals 4 24 16 $9,800 $8,000

13.02 Update Contract Documents with Selected Generator Data 4 16 8 40 $4,000 $2,500

14.01 Attend Pre-Bid Meeting 4 8 8

14.02 Respond to Contractor Questions 6 12 12 $2,800 $1,000

14.03 Evaluate Bids 2 2 8

15.01 Administration of Consultant Services 24

15.02 Project Coordination & Correspondence 16 48 $5,500 $2,400

15.03 Schedule Coordination, Progress Meetings & Site Visits 24 160 68 $15,400 $6,800

15.04 Change Order & Claims Management 8 24

15.05 Submittal Review 12 54 162 $38,000 $8,500

15.06 Requests for Information 16 40 60 16 $10,500 $4,800

15.07 Coordination of Testing & Start-up 16 72 36 $12,000 $3,500

15.08 Contract Closeout 8 36 18 36 $6,800 $3,000

16.01 Administration of Consultant Services 4

16.02 Project Coordination & Correspondence 2 12 $500 $250

16.03 Site Visits Related to New Generator Building Construction 4 20 10 $3,500 $2,750

16.04 Change Order & Claims Management 2 8

16.05 Submittal Review 2 8 24 $5,500 $1,500

16.06 Requests for Information 2 6 8 4 $1,200 $550

16.08 Contract Closeout 1 4 4 2 $950 $450

Total Hours 161 554 442 98 N/A N/A

Hourly Rate $240 $210 $185 $145 N/A N/A

Subtotal Cost $38,640 $116,340 $81,770 $14,210 $116,450 $46,000

SUBTOTAL $413,410

CONTINGENCY 10% $41,341

REPRO & PLOT $2,200

SUBCONSULTANT MARK-UP 10% $16,245

$473,200

*Contingency funds will not be used without explicit direction from the City.

TOTAL

13 - Review Generator Submittals & 

Update Contract Documents

WORKHOURS

Backup Generators - Engineering Services During Construction - Amendment No. 3
City of Santa Rosa

TASK, WORK HOUR and COST TABULATION
June 11, 2022

SUB 

TASK

14 - Engineering Services During 

Bidding

15 - Engineering Services During 

Construction

16 - Engineering Services During 

Construction for New Generator 

Buildings at S-16 and S-17

Brelje & Race Consulting Engineers

Project No.: 4683.00

Exhibit B-4



SERVICES RATE SCHEDULE
EFFECTIVE MARCH 1, 2022

PROFESSIONAL SERVICES
Senior Principal ...............................................................................................................$240.00/hour
Associate Principal ............................................................................................................225.00/hour
Managing Engineer ...........................................................................................................210.00/hour
Senior Project Advisor .....................................................................................................205.00/hour
Senior Engineer .................................................................................................................200.00/hour
Engineer II .........................................................................................................................185.00/hour
Engineer I...........................................................................................................................175.00/hour
Engineering Technician....................................................................................................155.00/hour
Senior Planner....................................................................................................................175.00/hour
Planner ................................................................................................................................150.00/hour
Senior Surveyor .................................................................................................................180.00/hour
Surveyor..............................................................................................................................165.00/hour
Survey Technician .............................................................................................................155.00/hour
CAD Supervisor ................................................................................................................160.00/hour
CAD Designer ...................................................................................................................145.00/hour
CAD Technician................................................................................................................140.00/hour
Engineering Intern............................................................................................................130.00/hour
Construction Engineer .....................................................................................................165.00/hour
Construction Technician 2 ..............................................................................................145.00/hour
Construction Technician 1 ..............................................................................................125.00/hour
Technical Writer ................................................................................................................120.00/hour

EXPERT WITNESS & MEDIATION SERVICES $600.00/hour

FIELD SURVEYING
One-man Party $200.00/hour
(Including Survey Equipment & Vehicle)

Two-man Party $280.00/hour
(Including Survey Equipment & Vehicle)

Three-man Party $350.00/hour
(Including Survey Equipment & Vehicle)

CLERICAL SERVICES $90.00/hour

OUTSIDE CONSULTANTS Cost + 10% Handling Charge

OUTSIDE PLOTTING AND REPRODUCTION Cost + 10% Handling Charge

IN-HOUSE PLOTTING
Vellum or Bond $8.00/sheet
Mylar 20.00/sheet

Note
Brelje & Race does not charge separately for many of the expenses that are traditionally recouped from the Client as 
“reimbursable”. The hourly rates listed above are inclusive of all expenses for vehicle mileage, surveying materials, 
incidental copying services and computer hardware, software and other information technology costs.



June 13, 2022 

Greg Dwyer 

City of Santa Rosa 

Public Works Department 

69 Stony Circle 

Santa Rosa, CA 95401 

Subject: C02256 Backup Generators at Water and Wastewater Facilities 
Request for Contract Amendment No. 3 – Engineering Services During Construction 
Project Work Order No. F002153 
B&R File No. 4683.03 

Dear Greg, 

Brelje & Race is pleased to present this amendment proposal for your consideration for the subject 
project. The City has requested a proposal for engineering services during construction including a 
review of generator equipment submittals prior to construction to facilitate the City’s prepurchase of 
the equipment.  A portion of this proposal related to engineering services during construction for 
the new generator buildings at S-16 and S-17 is separated out so it can be tracked separately incase 
this work is not eligible for FEMA reimbursement. We are submitting this amendment request for 
your review and approval for the additional work indicated herein which is further detailed in the 
attached scope of services and task, work hour, and cost tabulation.  

We request a total amendment budget be prepared in the amount of $473,200 for Amendment No. 
3. $49,000 of this total is related to engineering services during construction for the new generator
buildings at S-16 and S-17.  A 10% subconsultant markup and 10% contingency fund for additional
unanticipated extra work is included in the total budget recommended for this amendment request.
We propose to accomplish the work described in this amendment on a time and materials not-to-
exceed basis.

We appreciate the opportunity that you have given us to continue serving the City with design and 
engineering services for the Backup Generators at Water and Wastewater Facilities project.  If you 
have any questions regarding the attached scope of services or the development of our fee budgets, 
please do not hesitate to give Ben Bryant of myself a call. 

Very truly yours, 

BRELJE & RACE 

___________________________________ 

David Y. Coleman, P.E. 
Senior Principal 
(707) 636-3756

encs. Engineering Services During Construction – Amendment No. 3 – Scope of Services 
Engineering Services During Construction – Amendment No. 3 – Task, Work Hour & Cost Tabulation 
Current Services Rate Schedule
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