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RECOMMENDATION 
 
It is recommended by the Transportation and Public Works Department and the Water 
Department that the Board of Public Utilities, by resolution, approve a new contingency 
amount increase of $1,650,000.00 for the North Trunk Sewer Replacement-Mendocino 
Ave to Terra Linda Dr project, for a total contract amount of $12,386,570.04. 
 

 
EXECUTIVE SUMMARY 
 
This action will add funds to the existing contract with Team Ghilotti, Inc. to pay for a 
new water main on Chanate Road between Belvedere Way and Terra Linda Drive. 
 
BACKGROUND 
 
The North Trunk Sewer Replacement Project addresses the lack of accessibility to the 
existing north trunk sewer main for routine maintenance, and environmental risks 
associated with its proximity to an existing watercourse. The project will relocate 
approximately 1,950 feet of existing 12-inch and 15-inch vitrified clay pipe (VCP) sewer 
main that is located adjacent to Paulin Creek, and approximately 1,350 feet of existing 
15-inch reinforced concrete pipe (RCP) located in Mendocino and Lomitas Lane. The 
project also includes installing approximately 1,866 linear feet of 8-inch water main in 
various parts of Chanate Road, Lomitas Ave and Lomitas Lane to both increase and 
upgrade the existing water system and provide separation from the new sewer main.  
 
The existing 8-inch diameter Asbestos Cement Pipe (ACP) water line experienced at 
least 3 failures during the installation of the North Trunk Sewer Main project. Upon 
further review, the City’s Asset Management Team concluded that leaving the existing 
ACP in place poses an unacceptable risk of future failures and thus should be replaced. 
Work includes installing 1,400 linear feet of 8-inch ductile iron water main on Chanate 
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Road between Belvedere Way and Terra Linda Drive, abandoning the existing 8-inch 
ACP and restoring surface conditions.  
 
PRIOR BOARD OF PUBLIC UTILITIES REVIEW 
 
On March 21, 2019, the Board of Public Utilities approved the North Trunk Sewer 
Replacement–Mendocino Ave to Terra Linda Dr project, adopted a Mitigated Negative 
Declaration, adopted a Mitigation and Monitoring Program, and directed City staff to file 
a Notice of Determination, which was subsequently filed on March 22, 2019. 
 
On August 20, 2020, the Board approved a Professional Services Agreement with Mark 
Millan dba Data Instincts to assist City staff with public communications and community 
engagement related to the project. 
 
On September 3, 2020, the Board approved a Project Work Order with Green Valley 
Consulting Engineers to provide construction management and inspection services 
related to the project. 
 
On November 5, 2020, the Board awarded Construction Contract No. C00158 North 
Trunk Sewer Replacement-Mendocino Ave to Terra Linda Dr to Team Ghilotti, Inc. of 
Petaluma, California, with a total authorized contract amount of $10,736.570.04. 
 
ANALYSIS 
 
This project was advertised on August 26, 2020, and bids were received on October 13, 
2020. The project was awarded to Team Ghilotti, Inc., on November 5, 2020, by the Board 
of Public Utilities, with a total authorized contract amount of $10,736,570.04. 
 
Construction began in December 2020 and is scheduled to be complete in December 
2022. 
 
In December 2021, the City’s Asset Management team recommended replacing the water 
main on Chanate Road between Belvedere Way and Terra Linda Drive, resulting in the 
need for additional funding in the amount of $1,650,000. This includes approximately 
$450,000 for paving augmentation and pedestrian ramp installation necessitated by the 
water main installation, which will be funded out of the Utility Impact Fee (UIF). The UIF 
is intended to fund needs such as this. 
 
Performing this work in conjunction with the existing North Trunk Sewer Replacement 
Project will minimize costs, mitigate against future disruptions in service, reduce overall 
cumulative construction impacts to the community, and expedite project delivery.   
 
FISCAL IMPACT 
 
Funds for this project were appropriated in the fiscal year 2020/21 Capital Improvement 
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Program budget. The increase in contingency will bring the total contract amount to 
$12,386,570.04 
 
ENVIRONMENTAL IMPACT 
 
Pursuant to the California Environmental Quality Act (CEQA), an Initial Study/Mitigated 
Negative Declaration (IS/MND) was prepared and approved for the project. The IS/MND 
found that the project impacts would be mitigated to a less-than-significant level through 
the implementation of mitigation measures. The IS/MND was circulated for 30 days 
starting on August 17, 2018. A Notice of Intent to adopt the MND was published in the 
Press Democrat and posted in accordance with the CEQA requirements on August 17, 
2018. No comments were received. This action is within the scope of the IS/MND and 
no further environmental analysis is required.  
 
BOARD/COMMISSION/COMMITTEE REVIEW AND RECOMMENDATIONS 
 
N/A 
 
ATTACHMENTS 
 

 Attachment 1 - Location Map 

 Resolution 
 

CONTACT 
 
Greg Dwyer, Associate Civil Engineer 
(707) 543-3838 
gdwyer@srcity.org 
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