
Agreement for a Microgrid 
Demonstration System at the 
Santa Rosa Laguna Treatment Plant between 
Trane U.S. Inc. and the City of Santa Rosa

June 1, 2017
Emma Walton, Water Reuse Engineer
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The Background - The GHG Problem



The Background - One GHG Solution
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The Background - The Solar Problem
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The Background - The CEC



The Background - The Grant
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The Background – What is a Microgrid?
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The Background – What is a Microgrid?
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The Project – What is it?
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The Project – How does it help?
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The Future – Benefits
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The Future – Benefits
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The Agreement

RECITALS

1. Generally.

2. Design of the Microgrid System.

3. Required Permits and Approvals.

4. Construction and Completion.

5. Microgrid System Startup and Testing.

6. Liability; Indemnity and Insurance.

7. Hazardous Materials.  

8. Transfer of Ownership.

9. TERM.

10. Responsibilities for Delays.

11. Miscellaneous.
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RECITALS

C. The LTP is first and foremost dedicated to providing 

wastewater treatment services to the City and its subregional

partners.
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1. Generally

A. Condition Precedent

The Agreement is contingent on receipt of an extension by  
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Design Construction
Start-

up

Agreement 

Negotiations

201920182017201620152014

Council 

Authorized 

Trane to List LTP

Oct 2014

Council Authorized 

Director to Sign 

NDA 

Feb 2016

BPU 

Subcommittee

April 24, 2017

Anticipated 

BPU Approval

June 1, 2017

Grant 

Extension

Dec 2018* 

CEC Issued Grant 

Solicitation

Jul 2014

CEC Awarded 

Grant to Trane

Apr 2015

BPU Study 

Session 

Dec 2015

Grant Ends

Mar 2018 



18

2. Design of the Microgrid System.

A. Trane will be solely responsible for preparing design drawings 
and submittals for the Microgrid System.

(i)    2 SCR units
(ii)   2-Mwh battery and controller
(ii)   125-kw PV parking canopy

B. Trane shall provide design for City review at 90%. 
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2. Design of the Microgrid System.

B. Trane shall provide to the City, all agreements that will be 
required to be executed by the City in connection with the Project.

(i)    Interconnection Agreement with PG&E
(ii)   DR Agreement with CAISO

We are requesting signature authority be granted to the Director of 
Water to execute these operational agreements.

FRAC MOO
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4. Construction and Completion.

Trane shall be solely responsible for construction of the Project.

B. All work will be coordinated with City Staff.
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5. Microgrid System Startup and Testing.

Startup shall not commence until all work has been accepted.

A. City has right to immediately cease operation of the Microgrid 
in its sole and absolute discretion.

C. Trane is responsible for providing training to                           
City Staff.
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6. Liability; Indemnity and Insurance.

A. City has agreed to $750,000 in matching funds.

B. Indemnification is limited to Trane’s negligence and the City is 
responsible for its own negligence.

C. In event of obligation to indemnify, cost of defense would be 
apportioned accordingly.

E. Limitation of liability is set at $5M.
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Questions?

It is recommended that the Board, by resolution, approve the Agreement 

and delegate signature authority to the Director of Santa Rosa Water 

to approve subsequent agreements related to the Agreement.

Recommendation


