
Ultraviolet Disinfection System Upgrade 
Status

Mike Prinz – Deputy Director Water Reuse August 17, 2023
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Div pipeline



18

FEB BOX – sequence
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Div pipeline
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Safety Issues

caveat:
70,000 hours of labor
0 reportable injuries
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Challenges

Access/Traffic Control
Staging

Flooding
Bypass of Plant – Maintenance of Operations!

Timing – design enhancements
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Payments
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2023 2024 2025

To Date: $18.4M
Maximum: $5.8M
Minimum: $0.9M



Questions?
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