



10260 Matern Place
Santa Fe Springs, CA 90670
Phone: (562) 447 - 2700

Subject: Substitution of subcontractors

Project No: 190805
Location: Santa Rosa
Client: City of Santa Rosa
Project name: Sewer Main Lining and Manhole Rehabilitation –
at Various locations- 2016

Date: 4/23/2018

Mr. Penry:

This is regarding the above referenced project. Insituform kindly requests that a substitution of a subcontractor to be granted based on the following:

General Contractor: Insituform technologies.

Original subcontractor: National Plant Services (subcontractor to Insituform)

Scope of work of the original subcontractor: Installation of Lateral liners

Reason for change of subcontractor: Original subcontractor cannot meet the specifications requirement of one-piece lateral liners.

New subcontractor: Quam Construction

Scope of work of the new subcontractor: Installation of Lateral liners, to meet the specification requirements.

Price impact: No price impact to the project.

Kindly approve the substitution of subcontractors listed above.

David Bibayan

David Bibayan
Sr. Project Manager
Insituform Technologies