


Attachment 1 A

FY 2023/2024 DRAFT TRANSPORTATION AND PUBLIC WORKS - WORK PLAN STUDIES

	District	Priority Ranking Criteria – Collision Reduction	Status	Anticipated Start	Cost Estimate	Funding Requests/Notes
STUDY						
Elliott Avenue - Armory Dr to Mendocino Ave	4	0	-	-	TBD	No closure yet planned at this time
Stony Point Road - Guerneville Rd to Third St	1/5/6/7	3	-	-	TBD	
Completed Studies						
4th Street - D St to Farmers Ln	2/4/5	3	Completed	2020	\$90,000	Approved by Council July 2022
Brookwood Avenue - 2nd St to Sonoma Ave	2	0	-	-	TBD	Completed - Development
College Avenue - Kowell Ln to Morgan St	5	3	Completed	2020	see 4th St	Approved by Council July 2022
Montgomery Drive - Alderbrook Dr to Hahman Dr	2	3	Completed	2020	see 4th St	Approved by Council July 2022
Northeast Connections:						
Santa Rosa Creek Trail - Melita Rd to SR 12	3	0	Completed	-		Feasibility Study prepared related to Elnoka development
Channel Trail - SR 12 to Channel Dr	3	0	Completed	-		Feasibility Study prepared related to Elnoka development
Melita Road - SR 12 to Stonebridge Rd	3	0	Completed	-		Feasibility Study prepared related to Elnoka development
Channel Trail - Stonebridge Rd to Channel Dr	3	0	Completed	-		Feasibility Study prepared related to Elnoka development
Roseland Creek Trail - Stony Point Rd to Burbank Ave	1	0	Completed	2020	see 4th St	Approved by Council July 2022
Stony Point Road - Third St to Sebastopol Rd (with a focus on the intersection of Hwy 12 and Stony Point Rd)	1/5/6/7	3	Completed	2019	\$2.5M	HSIP grant submitted Sept 15 (see projects list)