

# Project Schedule (Updated September 7, 2018)

## Santa Rosa Bicycle and Pedestrian Master Plan Update 2018

Task	2017	2018												2019
	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN
<b>1 Introduction and Setting</b>														
1.1 Plan Review														
1.2 Vision, Goals, Policies, and Action Steps														
1.3 Bicycle Friendly Community Designation														
1.4 Local Government and Citizen Involvement														
<b>2 Existing Conditions</b>														
2.1 Demand and Usage														
2.2 Existing Bicycle and Pedestrian Facilities														
2.3 Level of Traffic Stress Analysis														
2.4 Collision Analysis														
2.5 Existing Connections, Support Facilities, and Programs														
2.6 Safe Routes to School														
<b>3 Design Guidelines</b>														
3.1 Review and Update Draft Design Guidelines														
3.2 Policy Considerations														
3.3 Uncontrolled Crosswalk Analysis														
<b>4 Pedestrian and Bicycle Education and Safety</b>														
4.1 Program Review														
4.2 Program Recommendations														
<b>5 Recommended Pedestrian and Bicycle Network</b>														
5.1 Bicycle and Pedestrian Network Recommendations														
5.2 Implementation Strategy														
<b>6 Public Outreach</b>														
6.1 Bicycle and Pedestrian Advisory Board Meetings (6)														
6.2 Community Survey / Interactive Map														
6.3 Stakeholder Interviews (Up to 10) Individuals or small groups - leaders of groups not full boards														
Stakeholder #1: CAB Meeting 3/28/18														
Stakeholder #2: Council on Aging (5/18)[call]														
Stakeholder #2: Redwood Chapter for the Blind (5/2/18) [call]														
Stakeholder #3: Oakmont Community Development Committee (OCD) (4/30/18)														
Stakeholder #4: Oakmont Community (Villages at Wild Oak Assoc) (4/19/18)														
Stakeholder #5a: Santa Rosa Cycling Club (4/5/18)														
Stakeholder #5b: Sonoma County Bicycle Coalition (4/5/18)														
Stakeholder #6: Santa Rosa Junior College (4/30/18)														
Stakeholder #7: SRJC Neighborhood Assoc. (4/30/18)														
Stakeholder #8: Santa Rosa Neighborhood Revitalization Program (4/19/18) [call]														
Stakeholder #9: Santa Rosa Metro Chamber (4/9/18) [call]														
Stakeholder #9: Southwest Community Member (3/30/18) [call]														
Stakeholder #10: Safe Routes to School (4/12/18)														
6.4 Pop-Up Meetings (Up to 6)														
Pop-Up #1: Welcome Roseland 1/20/18														
Pop-Up #2: Public Mtg Hwy 101 Overcrossing 3/29/18														
Pop-Up #3: Earth Day On Stage 4/21/18														
Pop-Up #4: Sonoma County Human Race 4/28/18														
Pop-Up #5: Roseland Cinco de Mayo (5/5/18)														
Pop-Up #6: Coddington (6/16/18) Resource Fair														
6.5 Community Open Houses (3)														
Open House #1: Southeast SR - Montgomery HS 4/18/18														
Open House #2: Northeast SR - Rincon Valley Library 7/25/18														
Open House #3: Finley Community Center 11/08/18														
6.6 Social Media and Online Communications														
<b>7 General Plan Amendments</b>														
7.1 Draft General Plan Amendments														
<b>8 Plan Delivery</b>														
8.1 Project Coordination														
8.2 Administrative Draft														
8.3 Public Draft														
8.4 Final Draft														

Notes -

- BPAB - Feb Mtg - BFC designation
- BPAB - March Mtg - Level of Traffic Stress/Existing Conditions
- BPAB - April Mtg - Design Guidelines
- BPAB - May Mtg - Citywide Creek Master Plan Overview
- BPAB - June Mtg - No meeting
- BPAB - July Mtg - Network recommendations
- BPAB - August Mtg - Program & Policy recommendations, Vision Zero, TDA 3 Funding
- BPAB - November Mtg - Draft Plan review

Open Houses

- Open House #1 - Information Gathering Presentation Style
- Open House #2 - Summary of Feedback Gathered / Discuss Proposed Improvements
- Open House #3 - Open House w/Stations, Informal Voting and Comments

Sonoma County TPW/Regional Parks (4/25/18)

Santa Rosa PD (05/08/18)

Waterways Advisory Committee (WAC) - June Mtg - Update on Plan 2018

Waterways Advisory Committee (WAC) - (8/23/18)- Present Draft network recommendations

**LEGEND**

- Task Progress
- Meeting / Workshop
- Deliverable
- Client Review