

Timeline for Community Empowerment Report Update

Activity	Due Date
1. Finalize examination of transcribed public comment and listening sessions information and identify themes.	10/30
2. Develop draft report	11/30
3. Deadline to receive translated draft	12/7
4. Submit report to community groups for feedback and accuracy.	12/9
5. Receive community feedback & integrate to report	12/28
6. Send draft report to City CEP Task Force	1/6/2021
7. Discuss Report at CEP Task Force Meeting	1/13/2021
8. Finalize Translation Edits	1/19/2021
9. Finalize Staff Report, integrate feedback from Task Force, finalize report graphic	1/28/2021
10. Present report to City Council	First Feb Meeting

Other CEP Updates

- Six more listening sessions from now until 11/15
 - Monolingual Spanish, Eritrean, Indigenous, Asian Pacific Islander

Multicultural Roots
Project: Stories from Black
Indigenous People of Color
will launch 11/5

- Newsletter
- Social Media
- Council Meeting Slides
- Community Partner Sharing

- Ethnic Studies with a Cop Launched on 10/20
 - Distance Learning Site
 - 12-15 youth
 - Grades 3 – 6
 - 6 Week Pilot Program
 - Surveying Youth & Staff at the end of the Program