



SCOPE OF WORK CHANGE ORDER

September 16, 2020

Joe Cabral
Matrix HG, Inc.
10 Commercial Blvd., Ste 100
Novato, CA 94949

NAME OF CONTRACT: **Modular Needlepoint Bipolar Ionization Air Purification System**
 CONTRACT NUMBER: **F002167**
 CONTRACT CHANGE ORDER NUMBER: **1**

You are hereby authorized to make the following described changes from plans and specifications or to do the following described work not included in plans and specifications. Unless noted otherwise, all work shall conform to all applicable City Standards and shall include necessary traffic control as well as hauling and disposal of all related spoils and construction debris, and shall be done in accordance with all provisions of Contract F002167.

Item No. 1 – Project Key Charge:

JL Key 55498 (Water)	\$ 6,735.50
JL Key 70551 (Wastewater)	\$ 6,735.50
JL Key 86635 (Regional)	\$ 64,049.00
JL Key 17566 (GF)	\$226,179.00
	\$303,699.00

Augment existing scope of work associated with various City buildings as per proposal dated 7/20/2020, which is attached hereto and made part of the contract change order.

Full compensation to be at the agreed price of: \$303,699

This contract change order shall constitute full compensation for the work described herein and no additional claim shall be made for delays, productivity losses, or any other reason in connection with the work covered by this change order.

Original Contract Total Amount: \$288,797

Contract Change Order Total Amount: \$303,699

Full Contract Total Amount: \$592,496

Approved by:

CITY OF SANTA ROSA

By: _____
Name

Title

Attest: _____
Name

Title

Approved as to Form:

City Attorney

Accepted by:

MATRIX HG, INC.

By: _____
Name

President
Title

By: _____
Name

Secretary
Title

Tax Id # 03-0418444

**Santa
Rosa
Business
Tax Cert # 06514741**

Attachment: Proposal dated 7/20/2020

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301
CA Lic# 812232



PROPOSAL FOR SERVICES

Matrix HG, Inc. Proposal No. JC-2020-8

Santa Rosa Water Dept
Casey Claborn
35 Stony Point Road
Santa Rosa, Ca. 95404
Phone: 707-494-2729

July 16, 2020

E-mail:

We are pleased to submit for your review our proposal for the project referenced below. Once approved and signed, we will arrange to schedule and execute directly.

Project Name: Admin Bld LTP

Job Site Address: 4300 Llano Rd **City:** Santa Rosa

Area(s) Affected: 1 Carrier Unit and 2 Trane units

Base Project Amount:	\$	32,671	_____	See "Scope of Services" Attachment
Add Alternate(s):	1	\$	- _____	Initial for acceptance
	2	\$	- _____	Initial for acceptance
	3	\$	- _____	Initial for acceptance
	4	\$	- _____	Initial for acceptance
	5	\$	- _____	Initial for acceptance
	6	\$	- _____	Initial for acceptance

Submitted By:

Joe Cabral

By

Account Executive

Title

Executed By:

See Change Order #1 F002167

Signature

Date

for signatures

Print Name / Title

\$ _____

Approved Project Amount

This proposal is effective from the date noted above and will expire if not accepted within 30 days of proposal submission. Acceptance beyond the 30 days will be at the sole discretion of Matrix HG Inc.

Attachments:

Scope of Services

Terms and Conditions

Check if required:

Certified Payroll Required

Davis-Bacon Required

Performance Bonds Required

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301
CA Lic# 812232



SCOPE OF SERVICES

Base Scope of Work

Site Name: Santa Rosa Water Dept, Admin Bld LTP
Note: Normal Hours 8am to 4pm
DIR#1000003058, Lic #812232

Scope of Work: Supply and install Coil mounted GPS system for each unit, 2 row and 1 row coils
Supply new GPS on 2 indoor Trane AHU units.
Supply new GPS on 1 new rooftop Carrier unit
Supply and install all labor on normal business hours 6am-230pm
Supply and install GPS Imod coil mounted GPS systems
Mount new system to existing coils
Supply all electrical connections for new unit wired into the existing unit power.
Supply mounting brackets as part of the kit provided.
Start up and test operation of the system as per manufacture spec.

Note: Cleaning of the coil is not included.

Exclusions below:

Permits and fees, duct cleaning, coil cleaning, asbestos removal, water treatment, overtime labor, patching ceiling, relocation of customer products, overtime labor.

Excludes: permits, roofing, overtime labor, electrical, painting or patching, repairs to existing equipment, fire life safety upgrades and repairs, mechanical and structural engineering and anything other than stated above.

Base Project Amount:

\$

32,671

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301
CA Lic# 812232



PROPOSAL FOR SERVICES

Matrix HG, Inc. Proposal No. JC-2020-8

Santa Rosa Water Dept
Casey Claborn
35 Stony Point Road
Santa Rosa, Ca. 95404
Phone: 707-494-2729

July 16, 2020

E-mail:

We are pleased to submit for your review our proposal for the project referenced below. Once approved and signed, we will arrange to schedule and execute directly.

Project Name: Annex Bldg

Job Site Address: 4300 Llano Rd City: Santa Rosa

Area(s) Affected: 1 Trane Chilled water unit

Base Project Amount:	\$	2,917	_____	See "Scope of Services" Attachment
Add Alternate(s):	1	\$	- _____	Initial for acceptance
	2	\$	- _____	Initial for acceptance
	3	\$	- _____	Initial for acceptance
	4	\$	- _____	Initial for acceptance
	5	\$	- _____	Initial for acceptance
	6	\$	- _____	Initial for acceptance

Submitted By:

Joe Cabral

By _____

Account Executive _____

Title _____

Executed By:

Signature _____

Date _____

Print Name / Title _____

\$ _____

Approved Project Amount

This proposal is effective from the date noted above and will expire if not accepted within 30 days of proposal submission. Acceptance beyond the 30 days will be at the sole discretion of Matrix HG Inc.

Attachments:

Scope of Services

Terms and Conditions

Check if required:

Certified Payroll Required

Davis-Bacon Required

Performance Bonds Required

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301
CA Lic# 812232



SCOPE OF SERVICES

Base Scope of Work

Site Name: Santa Rosa Water Dept, Annex Bldg
Note: Normal Hours 8am to 4pm
DIR#1000003058, Lic #812232

Scope of Work: Supply and install Coil mounted GPS system for each unit, 1 row coils
Supply new GPS on 1 Trane AHU unit.
Supply and install all labor on normal business hours 6am-230pm
Supply and install GPS Imod coil mounted GPS systems
Mount new system to existing coils
Supply all electrical connections for new unit wired into the existing unit power.
Supply mounting brackets as part of the kit provided.
Start up and test operation of the system as per manufacture spec.

Note: Cleaning of the coil is not included.

Exclusions below:

Permits and fees, duct cleaning, coil cleaning, asbestos removal, water treatment, overtime labor, patching ceiling, relocation of customer products, overtime labor.

Excludes: permits, roofing, overtime labor, electrical, painting or patching, repairs to existing equipment, fire life safety upgrades and repairs, mechanical and structural engineering and anything other than stated above.

Base Project Amount:

\$

2,917

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301
CA Lic# 812232



PROPOSAL FOR SERVICES

Matrix HG, Inc. Proposal No. JC-2020-8

Santa Rosa Water Dept
Casey Claborn
35 Stony Point Road
Santa Rosa, Ca. 95404
Phone: 707-494-2729

July 16, 2020

E-mail:

We are pleased to submit for your review our proposal for the project referenced below. Once approved and signed, we will arrange to schedule and execute directly.

Project Name: Maintenance Building

Job Site Address: 4300 Llano Rd **City:** Santa Rosa

Area(s) Affected: 4 Small Rooftop units

Base Project Amount:		\$	12,509	_____	See "Scope of Services" Attachment
Add Alternate(s):	1	\$	-	_____	Initial for acceptance
	2	\$	-	_____	Initial for acceptance
	3	\$	-	_____	Initial for acceptance
	4	\$	-	_____	Initial for acceptance
	5	\$	-	_____	Initial for acceptance
	6	\$	-	_____	Initial for acceptance

Submitted By:

Joe Cabral

By _____

Account Executive _____

Title _____

Executed By:

Signature _____

Date _____

Print Name / Title _____

\$ _____

Approved Project Amount

This proposal is effective from the date noted above and will expire if not accepted within 30 days of proposal submission. Acceptance beyond the 30 days will be at the sole discretion of Matrix HG Inc.

Attachments:

Scope of Services

Terms and Conditions

Check if required:

Certified Payroll Required

Davis-Bacon Required

Performance Bonds Required

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301
CA Lic# 812232



SCOPE OF SERVICES

Base Scope of Work

Site Name: Santa Rosa Water Dept, Maintenance Building
Note: Normal Hours 8am to 4pm
DIR#1000003058, Lic #812232

Scope of Work: Supply and install Coil mounted GPS system for each unit, 1 row coils
Supply new GPS on 4 Rooftop AHU units.
Supply and install all labor on normal business hours 6am-230pm
Supply and install GPS Imod coil mounted GPS systems
Mount new system to existing coils
Supply all electrical connections for new unit wired into the existing unit power.
Supply mounting brackets as part of the kit provided.
Start up and test operation of the system as per manufacture spec.

Note: Cleaning of the coil is not included.

Exclusions below:

Permits and fees, duct cleaning, coil cleaning, asbestos removal, water treatment, overtime labor, patching ceiling, relocation of customer products, overtime labor.

Excludes: permits, roofing, overtime labor, electrical, painting or patching, repairs to existing equipment, fire life safety upgrades and repairs, mechanical and structural engineering and anything other than stated above.

Base Project Amount:

\$ 12,509

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301
CA Lic# 812232



PROPOSAL FOR SERVICES

Matrix HG, Inc. Proposal No. JC-2020-8

Santa Rosa Water Dept
Casey Claborn
35 Stony Point Road
Santa Rosa, Ca. 95404
Phone: 707-494-2729

July 16, 2020

E-mail:

We are pleased to submit for your review our proposal for the project referenced below. Once approved and signed, we will arrange to schedule and execute directly.

Project Name: Compost Bldg

Job Site Address: 4300 Llano Rd **City:** Santa Rosa

Area(s) Affected: 1 Trane Chilled water unit

Base Project Amount:		\$	2,917	_____	See "Scope of Services" Attachment
Add Alternate(s):	1	\$	-	_____	Initial for acceptance
	2	\$	-	_____	Initial for acceptance
	3	\$	-	_____	Initial for acceptance
	4	\$	-	_____	Initial for acceptance
	5	\$	-	_____	Initial for acceptance
	6	\$	-	_____	Initial for acceptance

Submitted By:

Joe Cabral

By

Account Executive

Title

Executed By:

Signature

Date

Print Name / Title

\$

Approved Project Amount

This proposal is effective from the date noted above and will expire if not accepted within 30 days of proposal submission. Acceptance beyond the 30 days will be at the sole discretion of Matrix HG Inc.

Attachments:

Scope of Services

Terms and Conditions

Check if required:

Certified Payroll Required

Davis-Bacon Required

Performance Bonds Required

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301
CA Lic# 812232



SCOPE OF SERVICES

Base Scope of Work

Site Name: Santa Rosa Water Dept, Compost Building
Note: Normal Hours 8am to 4pm
DIR#1000003058, Lic #812232

Scope of Work: Supply and install Coil mounted GPS system for each unit, 1 row coils
Supply new GPS on 1 Rooftop AHU unit.
Supply and install all labor on normal business hours 6am-230pm
Supply and install GPS Imod coil mounted GPS systems
Mount new system to existing coils
Supply all electrical connections for new unit wired into the existing unit power.
Supply mounting brackets as part of the kit provided.
Start up and test operation of the system as per manufacture spec.

Note: Cleaning of the coil is not included.

Exclusions below:

Permits and fees, duct cleaning, coil cleaning, asbestos removal, water treatment, overtime labor, patching ceiling, relocation of customer products, overtime labor.

Excludes: permits, roofing, overtime labor, electrical, painting or patching, repairs to existing equipment, fire life safety upgrades and repairs, mechanical and structural engineering and anything other than stated above.

Base Project Amount:

\$

2,917

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301
CA Lic# 812232



PROPOSAL FOR SERVICES

Matrix HG, Inc. Proposal No. JC-2020-5

Santa Rosa Water
Casey Claborn
35 Stony Point Road
Santa Rosa, Ca. 95404
Phone: 707-494-2729

July 16, 2020

E-mail:

We are pleased to submit for your review our proposal for the project referenced below. Once approved and signed, we will arrange to schedule and execute directly.

Project Name: Geyser Building
Job Site Address: 35 Stony Point Road **City:** Santa Rosa
Area(s) Affected: 5 Fan Coil units

Base Project Amount:		\$	13,035	_____	See "Scope of Services" Attachment
Add Alternate(s):	1	\$	-	_____	Initial for acceptance
	2	\$	-	_____	Initial for acceptance
	3	\$	-	_____	Initial for acceptance
	4	\$	-	_____	Initial for acceptance
	5	\$	-	_____	Initial for acceptance
	6	\$	-	_____	Initial for acceptance

Submitted By:

Joe Cabral

By _____

Account Executive _____

Title _____

Executed By:

Signature _____

Date _____

Print Name / Title _____

\$ _____

Approved Project Amount

This proposal is effective from the date noted above and will expire if not accepted within 30 days of proposal submission. Acceptance beyond the 30 days will be at the sole discretion of Matrix HG Inc.

Attachments:

Scope of Services

Terms and Conditions

Check if required:

Certified Payroll Required

Davis-Bacon Required

Performance Bonds Required

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301
CA Lic# 812232



SCOPE OF SERVICES

Base Scope of Work

Site Name: Santa Rosa Water Dept, Geysers Bldg
Note: Normal Hours 8am to 4pm
DIR#1000003058, Lic #812232

Scope of Work: Supply and install 1 new GPS 1-GPS-FC24-AC

Supply and install all labor on normal business hours 6am-230pm
Supply and install GPS FC-24-AC for each fan coil system in the attic.
Supply all electrical connections for new unit wired into the existing unit power.
Supply mounting brackets as part of the kit provided.
Start up and test operation of the system as per manufacture spec.

Total scope is for 4 split systems

Exclusions below:

Permits and fees, duct cleaning, coil cleaning, asbestos removal, water treatment, overtime labor, patching ceiling, relocation of customer products, overtime labor.

Excludes: permits, roofing, overtime labor, electrical, painting or patching, repairs to existing equipment, fire life safety upgrades and repairs, mechanical and structural engineering and anything other than stated above.

Base Project Amount: \$ 13,035

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301
CA Lic# 812232



PROPOSAL FOR SERVICES

Matrix HG, Inc. Proposal No. JC-2020-5

Santa Rosa Water Dept
Casey Claborn
35 Stony Point Road
Santa Rosa, Ca. 95404
Phone: 707-494-2729 E-mail:

We are pleased to submit for your review our proposal for the project referenced below. Once approved and signed, we will arrange to schedule and execute directly.

Project Name: UFO Building

Job Site Address: 35 Stony Point Road **City:** Santa Rosa

Area(s) Affected: 1 Munters Unit

Base Project Amount:		\$	13,471	_____	See "Scope of Services" Attachment
Add Alternate(s):	1	\$	-	_____	Initial for acceptance
	2	\$	-	_____	Initial for acceptance
	3	\$	-	_____	Initial for acceptance
	4	\$	-	_____	Initial for acceptance
	5	\$	-	_____	Initial for acceptance
	6	\$	-	_____	Initial for acceptance

Submitted By:

Joe Cabral

By _____

Account Executive _____

Title _____

Executed By:

Signature _____

Date _____

Print Name / Title _____

\$ _____

Approved Project Amount

This proposal is effective from the date noted above and will expire if not accepted within 30 days of proposal submission. Acceptance beyond the 30 days will be at the sole discretion of Matrix HG Inc.

Attachments:

Scope of Services

Terms and Conditions

Check if required:

Certified Payroll Required

Davis-Bacon Required

Performance Bonds Required

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301
CA Lic# 812232



SCOPE OF SERVICES

Base Scope of Work

Site Name: Santa Rosa Water Dept, UFO Bldg
Note: Normal Hours 8am to 4pm
DIR#1000003058, Lic #812232

Scope of Work: Supply and install 1 new GPS 1-GPS-Imod 144 snap

Supply and install all labor on normal business hours 6am-230pm
Supply and install GPS Imod 144-snap for Munters Unit
Mount new system to existing coil
Supply all electrical connections for new unit wired into the existing unit power.
Supply mounting brackets as part of the kit provided.
Start up and test operation of the system as per manufacture spec.

Note: Cleaning of the coil is not included.

Exclusions below:

Permits and fees, duct cleaning, coil cleaning, asbestos removal, water treatment, overtime labor, patching ceiling, relocation of customer products, overtime labor.

Excludes: permits, roofing, overtime labor, electrical, painting or patching, repairs to existing equipment, fire life safety upgrades and repairs, mechanical and structural engineering and anything other than stated above.

Base Project Amount:

\$

13,471

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



PROPOSAL FOR SERVICES

Matrix HG, Inc. Proposal No. JG-2020-102

City of Santa Rosa
Doug Williams
69 Stony Circle
Santa Rosa, Ca. 95404
Phone: 707-543-3712 E-mail:

We are pleased to submit for your review our proposal for the project referenced below. Once approved and signed, we will arrange to schedule and execute directly.

Project Name: Installation of GPS systems

Job Site Address: 55 Stony Point Rd City: Santa Rosa

Area(s) Affected: MSCN Facilities

Base Project Amount:	\$	13,051	_____	See "Scope of Services" Attachment
Add Alternate(s):	1	\$	- _____	Initial for acceptance
	2	\$	- _____	Initial for acceptance
	3	\$	- _____	Initial for acceptance
	4	\$	- _____	Initial for acceptance
	5	\$	- _____	Initial for acceptance
	6	\$	- _____	Initial for acceptance

Submitted By:

Joe Cabral

By _____

Account Executive _____

Title _____

Executed By:

Signature _____

Date _____

Print Name / Title _____

\$ _____

Approved Project Amount

This proposal is effective from the date noted above and will expire if not accepted within 30 days of proposal submission. Acceptance beyond the 30 days will be at the sole discretion of Matrix HG Inc.

Attachments:

Scope of Services

Terms and Conditions

Check if required:

Certified Payroll Required

Davis-Bacon Required

Performance Bonds Required

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



SCOPE OF SERVICES

Base Scope of Work

Site Name: City of Santa Rosa
Note: Normal Hours 8am to 4pm
DIR#1000003058, Lic #812232

Scope of Work: Installation of GPS systems
55 Stony Point Rd, MSCN Facilities (6 unit)

Provide and install GPS system componets on each of the RTU units on the listed address.
Provide install of this system for units 10tons and smaller.
Connect new GPS system into the existing units power supply.
Provide all parts and labor for the install.
Provide all hardware for the installation
Provide all labor on normal hours 6am-230pm
Provide manufacture testing and start up of the system as per specs.

Exclusions below:

Permits and fees, overtime labor, firelife safety upgrades and repairs, mechanical engineering, structural engineering and anything other than

Base Project Amount:

\$

13,051

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



PROPOSAL FOR SERVICES

Matrix HG, Inc. Proposal No. JG-2020-102

City of Santa Rosa
Doug Williams
69 Stony Circle
Santa Rosa, Ca. 95404
Phone: 707-543-3712 E-mail:

We are pleased to submit for your review our proposal for the project referenced below. Once approved and signed, we will arrange to schedule and execute directly.

Project Name: Installation of GPS systems

Job Site Address: 55 Stony Point Rd **City:** Santa Rosa

Area(s) Affected: Material Lab

Base Project Amount:	\$	2,400	_____	See "Scope of Services" Attachment
Add Alternate(s):	1	\$	- _____	Initial for acceptance
	2	\$	- _____	Initial for acceptance
	3	\$	- _____	Initial for acceptance
	4	\$	- _____	Initial for acceptance
	5	\$	- _____	Initial for acceptance
	6	\$	- _____	Initial for acceptance

Submitted By:

Joe Cabral

By _____

Account Executive
Title _____

Executed By:

Signature _____ Date _____

Print Name / Title _____

\$ _____
Approved Project Amount

This proposal is effective from the date noted above and will expire if not accepted within 30 days of proposal submission. Acceptance beyond the 30 days will be at the sole discretion of Matrix HG Inc.

Attachments:
Scope of Services Terms and Conditions

Check if required:
 Certified Payroll Required Davis-Bacon Required Performance Bonds Required

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



SCOPE OF SERVICES

Base Scope of Work

Site Name: City of Santa Rosa
Note: Normal Hours 8am to 4pm
DIR#1000003058, Lic #812232

Scope of Work: Installation of GPS systems
55 Stony Point Rd, Material Lab (1 unit)

Provide and install GPS system componets on each of the RTU units on the listed address.
Provide install of this system for units 10tons and smaller.
Connect new GPS system into the existing units power supply.
Provide all parts and labor for the install.
Provide all hardware for the installation
Provide all labor on normal hours 6am-230pm
Provide manufacture testing and start up of the system as per specs.

Exclusions below:

Permits and fees, overtime labor, firelife safety upgrades and repairs, mechanical engineering, structural engineering and anything other than

Base Project Amount: \$ 2,400

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



PROPOSAL FOR SERVICES

Matrix HG, Inc. Proposal No. JG-2020-112

City of Santa Rosa
Doug Williams
69 Stony Circle
Santa Rosa, Ca. 95404
Phone: 707-543-3712 E-mail:

We are pleased to submit for your review our proposal for the project referenced below. Once approved and signed, we will arrange to schedule and execute directly.

Project Name: Installation of GPS systems

Job Site Address: 2126 West College Ave. City: Santa Rosa

Area(s) Affected: Fire Training Office 1

Base Project Amount:	\$	13,994	_____	See "Scope of Services" Attachment
Add Alternate(s):	1	\$	- _____	Initial for acceptance
	2	\$	- _____	Initial for acceptance
	3	\$	- _____	Initial for acceptance
	4	\$	- _____	Initial for acceptance
	5	\$	- _____	Initial for acceptance
	6	\$	- _____	Initial for acceptance

Submitted By:

Joe Cabral

By _____

Account Executive _____

Title _____

Executed By:

Signature _____

Date _____

Print Name / Title _____

\$ _____

Approved Project Amount

This proposal is effective from the date noted above and will expire if not accepted within 30 days of proposal submission. Acceptance beyond the 30 days will be at the sole discretion of Matrix HG Inc.

Attachments:

Scope of Services

Terms and Conditions

Check if required:

Certified Payroll Required

Davis-Bacon Required

Performance Bonds Required

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



SCOPE OF SERVICES

Base Scope of Work

Site Name: City of Santa Rosa
Note: Normal Hours 8am to 4pm
DIR#1000003058, Lic #812232

Scope of Work: Installation of GPS systems
2126 West College Ave. Fire Training Office (7 units)

Provide and install GPS system componets on each of the RTU units on the listed address.
Provide install of this system for units 10tons and smaller.
Connect new GPS system into the existing units power supply.
Provide all parts and labor for the install.
Provide all hardware for the installation
Provide all labor on normal hours 6am-230pm
Provide manufacture testing and start up of the system as per specs.

Exclusions below:

Permits and fees, overtime labor, firelife safety upgrades and repairs, mechanical engineering, structural engineering and anything other than

Base Project Amount:

\$

13,994

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



PROPOSAL FOR SERVICES

Matrix HG, Inc. Proposal No. JG-2020-117

City of Santa Rosa
Doug Williams
69 Stony Circle
Santa Rosa, Ca. 95404
Phone: 707-543-3712 E-mail:

We are pleased to submit for your review our proposal for the project referenced below. Once approved and signed, we will arrange to schedule and execute directly.

Project Name: Installation of GPS systems

Job Site Address: 2060 West College Ave City: Santa Rosa

Area(s) Affected: Finley Center

Base Project Amount:	\$	109,425	_____	See "Scope of Services" Attachment
Add Alternate(s):	1	\$	- _____	Initial for acceptance
	2	\$	- _____	Initial for acceptance
	3	\$	- _____	Initial for acceptance
	4	\$	- _____	Initial for acceptance
	5	\$	- _____	Initial for acceptance
	6	\$	- _____	Initial for acceptance

Submitted By:

Joe Cabral

By

Account Executive

Title

Executed By:

Signature Date

Print Name / Title

\$ _____
Approved Project Amount

This proposal is effective from the date noted above and will expire if not accepted within 30 days of proposal submission. Acceptance beyond the 30 days will be at the sole discretion of Matrix HG Inc.

Attachments:
Scope of Services Terms and Conditions

Check if required:
 Certified Payroll Required Davis-Bacon Required Performance Bonds Required

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



SCOPE OF SERVICES

Base Scope of Work

Site Name: City of Santa Rosa
Note: Normal Hours 8am to 4pm
DIR#1000003058, Lic #812232

Scope of Work: Installation of GPS systems
2060 West College Ave, Finley Center (32 units)

Provide and install GPS system componets on each of the RTU units on the listed address.
Provide install of this system for units 10tons and over as well as under.
Connect new GPS system into the existing units power supply.
Provide all parts and labor for the install.
Provide all hardware for the installation
Provide all labor on normal hours 6am-230pm
Provide manufacture testing and start up of the system as per specs.

Exclusions below:

Permits and fees, overtime labor, firelife safety upgrades and repairs, mechanical engineering, structural engineering and anything other than

Base Project Amount:

\$ 109,425

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



PROPOSAL FOR SERVICES

Matrix HG, Inc. Proposal No. JG-2020-122

City of Santa Rosa
Doug Williams
69 Stony Circle
Santa Rosa, Ca. 95404
Phone: 707-543-3712 E-mail:

We are pleased to submit for your review our proposal for the project referenced below. Once approved and signed, we will arrange to schedule and execute directly.

Project Name: Installation of GPS systems

Job Site Address: 415 Steele Ln. City: Santa Rosa

Area(s) Affected: Steele Ln. Community Center

Base Project Amount:	\$	12,887	_____	See "Scope of Services" Attachment
Add Alternate(s):	1	\$	- _____	Initial for acceptance
	2	\$	- _____	Initial for acceptance
	3	\$	- _____	Initial for acceptance
	4	\$	- _____	Initial for acceptance
	5	\$	- _____	Initial for acceptance
	6	\$	- _____	Initial for acceptance

Submitted By:

Joe Cabral

By

Account Executive

Title

Executed By:

Signature

Date

Print Name / Title

\$

Approved Project Amount

This proposal is effective from the date noted above and will expire if not accepted within 30 days of proposal submission. Acceptance beyond the 30 days will be at the sole discretion of Matrix HG Inc.

Attachments:

Scope of Services

Terms and Conditions

Check if required:

Certified Payroll Required

Davis-Bacon Required

Performance Bonds Required

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



SCOPE OF SERVICES

Base Scope of Work

Site Name: City of Santa Rosa
Note: Normal Hours 8am to 4pm
DIR#1000003058, Lic #812232

Scope of Work: Installation of GPS systems
415 Steele Ln. Steele Lane Community Center (6 units)

Provide and install GPS system componets on each of the RTU units on the listed address.
Provide install of this system for units 10tons and under.
Connect new GPS system into the existing units power supply.
Provide all parts and labor for the install.
Provide all hardware for the installation
Provide all labor on normal hours 6am-230pm
Provide manufacture testing and start up of the system as per specs.

Exclusions below:

Permits and fees, overtime labor, firelife safety upgrades and repairs, mechanical engineering, structural engineering and anything other than

Base Project Amount:

\$

12,887

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



PROPOSAL FOR SERVICES

Matrix HG, Inc. Proposal No. JG-2020-121

City of Santa Rosa
Doug Williams
69 Stony Circle
Santa Rosa, Ca. 95404
Phone: 707-543-3712

June 16, 2020

E-mail:

We are pleased to submit for your review our proposal for the project referenced below. Once approved and signed, we will arrange to schedule and execute directly.

Project Name: Installation of GPS systems

Job Site Address: 455 Ridgeway Ave. **City:** Santa Rosa

Area(s) Affected: Ridgeway Swim Center

Base Project Amount:	\$	6,930	_____	See "Scope of Services" Attachment
Add Alternate(s):	1	\$	- _____	Initial for acceptance
	2	\$	- _____	Initial for acceptance
	3	\$	- _____	Initial for acceptance
	4	\$	- _____	Initial for acceptance
	5	\$	- _____	Initial for acceptance
	6	\$	- _____	Initial for acceptance

Submitted By:

Joe Cabral

By _____

Account Executive _____

Title _____

Executed By:

Signature _____

Date _____

Print Name / Title _____

\$ _____

Approved Project Amount

This proposal is effective from the date noted above and will expire if not accepted within 30 days of proposal submission. Acceptance beyond the 30 days will be at the sole discretion of Matrix HG Inc.

Attachments:

Scope of Services

Terms and Conditions

Check if required:

Certified Payroll Required

Davis-Bacon Required

Performance Bonds Required

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



SCOPE OF SERVICES

Base Scope of Work

Site Name: City of Santa Rosa
Note: Normal Hours 8am to 4pm
DIR#1000003058, Lic #812232

Scope of Work: Installation of GPS systems
455 Ridgeway Ave. Ridgeway Swim Center (3 units)

Provide and install GPS system componets on each of the RTU units on the listed address.
Provide install of this system for units 10tons and under.
Connect new GPS system into the existing units power supply.
Provide all parts and labor for the install.
Provide all hardware for the installation
Provide all labor on normal hours 6am-230pm
Provide manufacture testing and start up of the system as per specs.

Exclusions below:

Permits and fees, overtime labor, firelife safety upgrades and repairs, mechanical engineering, structural engineering and anything other than

Base Project Amount:

S

6,930

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



PROPOSAL FOR SERVICES

Matrix HG, Inc. Proposal No. JG-2020-115

City of Santa Rosa
Doug Williams
69 Stony Circle
Santa Rosa, Ca. 95404
Phone: 707-543-3712 E-mail:

We are pleased to submit for your review our proposal for the project referenced below. Once approved and signed, we will arrange to schedule and execute directly.

Project Name: Installation of GPS systems

Job Site Address: 819 Donahue Street City: Santa Rosa

Area(s) Affected: Dedturk Round Barn

Base Project Amount:		\$	1,907	_____	See "Scope of Services" Attachment
Add Alternate(s):	1	\$	-	_____	Initial for acceptance
	2	\$	-	_____	Initial for acceptance
	3	\$	-	_____	Initial for acceptance
	4	\$	-	_____	Initial for acceptance
	5	\$	-	_____	Initial for acceptance
	6	\$	-	_____	Initial for acceptance

Submitted By:

Joe Cabral

By _____

Account Executive _____

Title _____

Executed By:

Signature _____

Date _____

Print Name / Title _____

\$ _____

Approved Project Amount

This proposal is effective from the date noted above and will expire if not accepted within 30 days of proposal submission. Acceptance beyond the 30 days will be at the sole discretion of Matrix HG Inc.

Attachments:

Scope of Services

Terms and Conditions

Check if required:

Certified Payroll Required

Davis-Bacon Required

Performance Bonds Required

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



SCOPE OF SERVICES

Base Scope of Work

Site Name: City of Santa Rosa
Note: Normal Hours 8am to 4pm
DIR#1000003058, Lic #812232

Scope of Work: Installation of GPS systems
819 Donahue Street, Deturk Round Barn (1 unit)

Provide and install GPS system components on each of the RTU units on the listed address.
Provide install of this system for units 10tons and under.
Connect new GPS system into the existing units power supply.
Provide all parts and labor for the install.
Provide all hardware for the installation
Provide all labor on normal hours 6am-230pm
Provide manufacture testing and start up of the system as per specs.

Exclusions below:

Permits and fees, overtime labor, firelife safety upgrades and repairs, mechanical engineering, structural engineering and anything other than

Base Project Amount:

\$

1,907

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



PROPOSAL FOR SERVICES

Matrix HG, Inc. Proposal No. JG-2020-119

City of Santa Rosa
Doug Williams
69 Stony Circle
Santa Rosa, Ca. 95404
Phone: 707-543-3712 E-mail:

We are pleased to submit for your review our proposal for the project referenced below. Once approved and signed, we will arrange to schedule and execute directly.

Project Name: Installation of GPS systems

Job Site Address: 492 Sonoma Ave City: Santa Rosa

Area(s) Affected: Church of One tree

Base Project Amount:	\$	8,083	_____	See "Scope of Services" Attachment
Add Alternate(s):	1	\$	- _____	Initial for acceptance
	2	\$	- _____	Initial for acceptance
	3	\$	- _____	Initial for acceptance
	4	\$	- _____	Initial for acceptance
	5	\$	- _____	Initial for acceptance
	6	\$	- _____	Initial for acceptance

Submitted By:

Joe Cabral

By _____

Account Executive _____

Title _____

Executed By:

Signature _____

Date _____

Print Name / Title _____

\$ _____

Approved Project Amount

This proposal is effective from the date noted above and will expire if not accepted within 30 days of proposal submission. Acceptance beyond the 30 days will be at the sole discretion of Matrix HG Inc.

Attachments:

Scope of Services

Terms and Conditions

Check if required:

Certified Payroll Required

Davis-Bacon Required

Performance Bonds Required

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



SCOPE OF SERVICES

Base Scope of Work

Site Name: City of Santa Rosa
Note: Normal Hours 8am to 4pm
DIR#1000003058, Lic #812232

Scope of Work: Installation of GPS systems
492 Sonoma Ave, Church of One Tree (4 units)

Provide and install GPS system componets on each of the RTU units on the listed address.
Provide install of this system for units 10tons and under.
Connect new GPS system into the existing units power supply.
Provide all parts and labor for the install.
Provide all hardware for the installation
Provide all labor on normal hours 6am-230pm
Provide manufacture testing and start up of the system as per specs.

Exclusions below:

Permits and fees, overtime labor, firelife safety upgrades and repairs, mechanical engineering, structural engineering and anything other than

Base Project Amount:

S

8,083

10 Commercial Blvd #100
 Novato, CA 94949
 Phone: 707-586-9200 Fax: 415-382-9301



PROPOSAL FOR SERVICES

Matrix HG, Inc. Proposal No. JG-2020-125

City of Santa Rosa
 Doug Williams
 69 Stony Circle
 Santa Rosa, Ca. 95404
 Phone: 707-543-3712 E-mail:

We are pleased to submit for your review our proposal for the project referenced below. Once approved and signed, we will arrange to schedule and execute directly.

Project Name: Installation of GPS systems

Job Site Address: 2852 Apple Valley Ln. **City:** Santa Rosa

Area(s) Affected: Apple Valley Modular

Base Project Amount:		\$	2,400	_____	See "Scope of Services" Attachment
Add Alternate(s):	1	\$	-	_____	Initial for acceptance
	2	\$	-	_____	Initial for acceptance
	3	\$	-	_____	Initial for acceptance
	4	\$	-	_____	Initial for acceptance
	5	\$	-	_____	Initial for acceptance
	6	\$	-	_____	Initial for acceptance

Submitted By:

Joe Cabral

By _____

Account Executive _____

Title _____

Executed By:

Signature _____

Date _____

Print Name / Title _____

\$ _____

Approved Project Amount

This proposal is effective from the date noted above and will expire if not accepted within 30 days of proposal submission. Acceptance beyond the 30 days will be at the sole discretion of Matrix HG Inc.

Attachments:

Scope of Services

Terms and Conditions

Check if required:

Certified Payroll Required

Davis-Bacon Required

Performance Bonds Required

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



SCOPE OF SERVICES

Base Scope of Work

Site Name: City of Santa Rosa
Note: Normal Hours 8am to 4pm
DIR#1000003058, Lic #812232

Scope of Work: Installation of GPS systems
2852 Apple Valley Ln. Apple Valley Modular (1 units)

Provide and install GPS system componets on each of the RTU units on the listed address.
Provide install of this system for units 10tons and under.
Connect new GPS system into the existing units power supply.
Provide all parts and labor for the install.
Provide all hardware for the installation
Provide all labor on normal hours 6am-230pm
Provide manufacture testing and start up of the system as per specs.

Exclusions below:

Permits and fees, overtime labor, firelife safety upgrades and repairs, mechanical engineering, structural engineering and anything other than

Base Project Amount: \$ 2,400

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



PROPOSAL FOR SERVICES

Matrix HG, Inc. Proposal No. JG-2020-127

City of Santa Rosa
Doug Williams
69 Stony Circle
Santa Rosa, Ca. 95404
Phone: 707-543-3712 E-mail:

We are pleased to submit for your review our proposal for the project referenced below. Once approved and signed, we will arrange to schedule and execute directly.

Project Name: Installation of GPS systems

Job Site Address: 2536 Marlow Rd. **City:** Santa Rosa

Area(s) Affected: 4C's Day Care

Base Project Amount:	\$	2,343	_____	See "Scope of Services" Attachment
Add Alternate(s):	1	\$	- _____	Initial for acceptance
	2	\$	- _____	Initial for acceptance
	3	\$	- _____	Initial for acceptance
	4	\$	- _____	Initial for acceptance
	5	\$	- _____	Initial for acceptance
	6	\$	- _____	Initial for acceptance

Submitted By:

Joe Cabral

By _____

Account Executive
Title _____

Executed By:

Signature _____

Date _____

Print Name / Title _____

\$ _____

Approved Project Amount

This proposal is effective from the date noted above and will expire if not accepted within 30 days of proposal submission. Acceptance beyond the 30 days will be at the sole discretion of Matrix HG Inc.

Attachments:
Scope of Services

Terms and Conditions

Check if required:

Certified Payroll Required

Davis-Bacon Required

Performance Bonds Required

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



SCOPE OF SERVICES

Base Scope of Work

Site Name: City of Santa Rosa
Note: Normal Hours 8am to 4pm
DIR#1000003058, Lic #812232

Scope of Work: Installation of GPS systems
2536 Marlow Rd. 4C's Day Care (1 units)

Provide and install GPS system components on each of the RTU units on the listed address.
Provide install of this system for units 10tons and under.
Connect new GPS system into the existing units power supply.
Provide all parts and labor for the install.
Provide all hardware for the installation
Provide all labor on normal hours 6am-230pm
Provide manufacture testing and start up of the system as per specs.

Exclusions below:

Permits and fees, overtime labor, firelife safety upgrades and repairs, mechanical engineering, structural engineering and anything other than

Base Project Amount:

\$

2,343

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



PROPOSAL FOR SERVICES

Matrix HG, Inc. Proposal No. JG-2020-120

City of Santa Rosa
Doug Williams
69 Stony Circle
Santa Rosa, Ca. 95404
Phone: 707-543-3712 E-mail:

We are pleased to submit for your review our proposal for the project referenced below. Once approved and signed, we will arrange to schedule and execute directly.

Project Name: Installation of GPS systems

Job Site Address: 2095 Franklin St. City: Santa Rosa

Area(s) Affected: Preschool and Clubhouse

Base Project Amount:	\$	5,208	_____	See "Scope of Services" Attachment
Add Alternate(s):	1	\$	- _____	Initial for acceptance
	2	\$	- _____	Initial for acceptance
	3	\$	- _____	Initial for acceptance
	4	\$	- _____	Initial for acceptance
	5	\$	- _____	Initial for acceptance
	6	\$	- _____	Initial for acceptance

Submitted By:

Joe Cabral
By _____

Account Executive _____
Title _____

Executed By:

Signature _____ Date _____

Print Name / Title _____

\$ _____
Approved Project Amount

This proposal is effective from the date noted above and will expire if not accepted within 30 days of proposal submission. Acceptance beyond the 30 days will be at the sole discretion of Matrix HG Inc.

Attachments:
Scope of Services Terms and Conditions

Check if required:
 Certified Payroll Required Davis-Bacon Required Performance Bonds Required

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



SCOPE OF SERVICES

Base Scope of Work

Site Name: City of Santa Rosa
Note: Normal Hours 8am to 4pm
DIR#1000003058, Lic #812232

Scope of Work: Installation of GPS systems
2095 Franklin Ave, Preschool and Clubhouse (2 units)

Provide and install GPS system componets on each of the RTU units on the listed address.
Provide install of this system for units 10tons and under.
Connect new GPS system into the existing units power supply.
Provide all parts and labor for the install.
Provide all hardware for the installation
Provide all labor on normal hours 6am-230pm
Provide manufacture testing and start up of the system as per specs.

Exclusions below:

Permits and fees, overtime labor, firelife safety upgrades and repairs, mechanical engineering, structural engineering and anything other than

Base Project Amount:

\$

5,208

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



PROPOSAL FOR SERVICES

Matrix HG, Inc. Proposal No. JG-2020-123

City of Santa Rosa
Doug Williams
69 Stony Circle
Santa Rosa, Ca. 95404
Phone: 707-543-3712 E-mail:

We are pleased to submit for your review our proposal for the project referenced below. Once approved and signed, we will arrange to schedule and execute directly.

Project Name: Installation of GPS systems

Job Site Address: 8 4th St. City: Santa Rosa

Area(s) Affected: Railroad Depot

Base Project Amount:	\$	4,254	_____	See "Scope of Services" Attachment
Add Alternate(s):	1	\$	- _____	Initial for acceptance
	2	\$	- _____	Initial for acceptance
	3	\$	- _____	Initial for acceptance
	4	\$	- _____	Initial for acceptance
	5	\$	- _____	Initial for acceptance
	6	\$	- _____	Initial for acceptance

Submitted By:

Joe Cabral
By _____

Account Executive
Title _____

Executed By:

Signature _____ Date _____

Print Name / Title _____

\$ _____
Approved Project Amount

This proposal is effective from the date noted above and will expire if not accepted within 30 days of proposal submission. Acceptance beyond the 30 days will be at the sole discretion of Matrix HG Inc.

Attachments:
Scope of Services Terms and Conditions

Check if required:
 Certified Payroll Required Davis-Bacon Required Performance Bonds Required

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



SCOPE OF SERVICES

Base Scope of Work

Site Name: City of Santa Rosa
Note: Normal Hours 8am to 4pm
DIR#1000003058, Lic #812232

Scope of Work: Installation of GPS systems
8 4th St. Railroad Depot (2 units)

Provide and install GPS system componets on each of the RTU units on the listed address.
Provide install of this system for units 10tons and under.
Connect new GPS system into the existing units power supply.
Provide all parts and labor for the install.
Provide all hardware for the installation
Provide all labor on normal hours 6am-230pm
Provide manufacture testing and start up of the system as per specs.

Exclusions below:

Permits and fees, overtime labor, firelife safety upgrades and repairs, mechanical engineering, structural engineering and anything other than

Base Project Amount: 5 4,254

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



PROPOSAL FOR SERVICES

Matrix HG, Inc. Proposal No. JG-2020-129

City of Santa Rosa
Doug Williams
69 Stony Circle
Santa Rosa, Ca. 95404
Phone: 707-543-3712 E-mail:

We are pleased to submit for your review our proposal for the project referenced below. Once approved and signed, we will arrange to schedule and execute directly.

Project Name: Installation of GPS systems

Job Site Address: 3300 Yulupa Ave. City: Santa Rosa

Area(s) Affected: Bennet Valley Golf Course

Base Project Amount:		\$	21,994	_____	See "Scope of Services" Attachment
Add Alternate(s):	1	\$	-	_____	Initial for acceptance
	2	\$	-	_____	Initial for acceptance
	3	\$	-	_____	Initial for acceptance
	4	\$	-	_____	Initial for acceptance
	5	\$	-	_____	Initial for acceptance
	6	\$	-	_____	Initial for acceptance

Submitted By:

Joe Cabral

By _____

Account Executive _____

Title _____

Executed By:

Signature _____

Date _____

Print Name / Title _____

\$ _____

Approved Project Amount

This proposal is effective from the date noted above and will expire if not accepted within 30 days of proposal submission. Acceptance beyond the 30 days will be at the sole discretion of Matrix HG Inc.

Attachments:

Scope of Services

Terms and Conditions

Check if required:

Certified Payroll Required

Davis-Bacon Required

Performance Bonds Required

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



SCOPE OF SERVICES

Base Scope of Work

Site Name: City of Santa Rosa
Note: Normal Hours 8am to 4pm
DIR#1000003058, Lic #812232

Scope of Work: Installation of GPS systems
3300 Yulupa Ave. Bennett Valley Golf Course (11 units)

Provide and install GPS system componets on each of the RTU units on the listed address.
Provide install of this system for units 10tons and under.
Connect new GPS system into the existing units power supply.
Provide all parts and labor for the install.
Provide all hardware for the installation
Provide all labor on normal hours 6am-230pm
Provide manufacture testing and start up of the system as per specs.

Exclusions below:

Permits and fees, overtime labor, firelife safety upgrades and repairs, mechanical engineering, structural engineering and anything other than

Base Project Amount:

\$

21,994

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



PROPOSAL FOR SERVICES

Matrix HG, Inc. Proposal No. JG-2020-128

City of Santa Rosa
Doug Williams
69 Stony Circle
Santa Rosa, Ca. 95404
Phone: 707-543-3712 E-mail:

We are pleased to submit for your review our proposal for the project referenced below. Once approved and signed, we will arrange to schedule and execute directly.

Project Name: Installation of GPS systems

Job Site Address: 425 7th St. **City:** Santa Rosa

Area(s) Affected: Museum

Base Project Amount:		\$	16,102	_____	See "Scope of Services" Attachment
Add Alternate(s):	1	\$	-	_____	Initial for acceptance
	2	\$	-	_____	Initial for acceptance
	3	\$	-	_____	Initial for acceptance
	4	\$	-	_____	Initial for acceptance
	5	\$	-	_____	Initial for acceptance
	6	\$	-	_____	Initial for acceptance

Submitted By:

Joe Cabral

By _____

Account Executive _____

Title _____

Executed By:

Signature _____

Date _____

Print Name / Title _____

\$ _____

Approved Project Amount

This proposal is effective from the date noted above and will expire if not accepted within 30 days of proposal submission. Acceptance beyond the 30 days will be at the sole discretion of Matrix HG Inc.

Attachments:

Scope of Services

Terms and Conditions

Check if required:

Certified Payroll Required

Davis-Bacon Required

Performance Bonds Required



SCOPE OF SERVICES

Base Scope of Work

Site Name: City of Santa Rosa
Note: Normal Hours 8am to 4pm
DIR#1000003058, Lic #812232

Scope of Work: Installation of GPS systems
425 7th St. Museum (8 units)

Provide and install GPS system componets on each of the RTU units on the listed address.
Provide install of this system for units 10tons and under.
Connect new GPS system into the existing units power supply.
Provide all parts and labor for the install.
Provide all hardware for the installation
Provide all labor on normal hours 6am-230pm
Provide manufacture testing and start up of the system as per specs.

Exclusions below:

Permits and fees, overtime labor, firelife safety upgrades and repairs, mechanical engineering, structural engineering and anything other than

Base Project Amount:

S

16,102

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



PROPOSAL FOR SERVICES

Matrix HG, Inc. Proposal No. JG-2020-124

City of Santa Rosa
Doug Williams
69 Stony Circle
Santa Rosa, Ca. 95404
Phone: 707-543-3712 E-mail:

We are pleased to submit for your review our proposal for the project referenced below. Once approved and signed, we will arrange to schedule and execute directly.

Project Name: Installation of GPS systems

Job Site Address: 90 D st. City: Santa Rosa

Area(s) Affected: Parking Garage #9

Base Project Amount:	\$	5,201	_____	See "Scope of Services" Attachment
Add Alternate(s):	1	\$	- _____	Initial for acceptance
	2	\$	- _____	Initial for acceptance
	3	\$	- _____	Initial for acceptance
	4	\$	- _____	Initial for acceptance
	5	\$	- _____	Initial for acceptance
	6	\$	- _____	Initial for acceptance

Submitted By:

Joe Cabral

By

Account Executive

Title

Executed By:

Signature Date

Print Name / Title

\$ _____
Approved Project Amount

This proposal is effective from the date noted above and will expire if not accepted within 30 days of proposal submission. Acceptance beyond the 30 days will be at the sole discretion of Matrix HG Inc.

Attachments:
Scope of Services Terms and Conditions

Check if required:
 Certified Payroll Required Davis-Bacon Required Performance Bonds Required

10 Commercial Blvd #100
Novato, CA 94949
Phone: 707-586-9200 Fax: 415-382-9301



SCOPE OF SERVICES

Base Scope of Work

Site Name: City of Santa Rosa
Note: Normal Hours 8am to 4pm
DIR#1000003058, Lic #812232

Scope of Work: Installation of GPS systems
97 D st. Parking Garage #9 (2 units)

Provide and install GPS system components on each of the RTU units on the listed address.
Provide install of this system for units 10tons and under.
Connect new GPS system into the existing units power supply.
Provide all parts and labor for the install.
Provide all hardware for the installation
Provide all labor on normal hours 6am-230pm
Provide manufacture testing and start up of the system as per specs.

Exclusions below:

Permits and fees, overtime labor, firelife safety upgrades and repairs, mechanical engineering, structural engineering and anything other than

Base Project Amount:

5

5,201