

RESOLUTION NO. RES-2018-046

RESOLUTION OF THE COUNCIL OF THE CITY OF SANTA ROSA APPROVING AN AMENDMENT TO THE PROJECT WORK ORDER WITH BKF ENGINEERS FOR THE ENVIRONMENTAL STUDY EVALUATION OF AN ADDITIONAL BRIDGE ALIGNMENT FOR THE US HIGHWAY 101 – BICYCLE AND PEDESTRIAN BRIDGE IMPROVEMENT

WHEREAS, a bicycle and pedestrian bridge over US Highway 101 is one of the priorities identified in the City's 2010 Bicycle and Pedestrian Master Plan; and

WHEREAS, on November 30, 2010 the Council, by Resolution No. 27776, directed staff to work with Caltrans on a cooperative agreement for a Project Initiation Document (PID) and negotiate a professional services agreement for a consultant to prepare the PID and to focus the PID work on an overcrossing in the vicinity of the Elliott Avenue /Edwards Avenue alignment; and

WHEREAS, on June 20, 2017, the Council approved Project Work Order A010019-2016-01 with BKF Engineers of Pleasanton, California for the Project Approval and Environmental Document (PA&ED) phase for the US Highway 101 – Bicycle and Pedestrian Bridge not to exceed amount of \$907,559.00; and

WHEREAS, on February 6, 2018, the Santa Rosa Junior College (SRJC) Board Facilities Committee requested that the City explore the environmental impacts of both the Edwards Avenue-Elliott Avenue bridge alignment and the Range Ave-Bear Cub Way bridge alignment; and

WHEREAS, the City desires to revise the Project Report and Environmental Documentation (PA&ED) to evaluate an additional project location at Range Avenue-Bear Cub Way through an amendment to Project Work Order A010019-2016-01, increasing the contract amount by \$379,344.00.

NOW, THEREFORE, BE IT RESOLVED that the Council of the City of Santa Rosa approves Amendment No. 1 to Project Work Order No. A010119-2016-01 with BKF Engineers attached to the Resolution as Exhibit A, in an amount not to exceed \$1,286,903.00.

///

///

///

BE IT FURTHER RESOLVED by the Council that Exhibit A is made part of this Resolution.

IN COUNCIL DULY PASSED this 20th day of March, 2018.

AYES: (6) Mayor Coursey, Vice Mayor Rogers, Council Members Combs, Sawyer, Schwedhelm, Tibbetts

NOES: (0)

ABSENT: (1) Council Member Olivares

ABSTAIN: (0)

ATTEST: _____ APPROVED: _____
City Clerk Mayor

APPROVED AS TO FORM:

City Attorney

Exhibit A – Amendment No. 1 to Project Work Order No. A010119-2016-01