






Attachment 1
FY 2020/2021 DRAFT TRANSPORTATION AND PUBLIC WORKS - WORK PLAN PROJECTS

	District	Status	Anticipated Construction	Cost Estimate	Funding	Notes
SHARED-USE PATH						
Highway 101 Overcrossing	4/5	PAED	2021/2022	\$12.0M	OBAG2	
Jennings Avenue at SMART tracks	5	PSE	TBD	\$4.5 M		On hold
Roseland Creek Trail - Burbank Ave to McMinn Ave	1	PAED				
SMART Trail -						
Segment A - PMG to 3rd St	5	-				
Segment B - 4th St to 6th St	5	-				
Segment C - Guerneville Rd to city limits	5/6	-				
Southeast Greenway - Farmers Lane to Spring Lake Pk	2/3	GPA/Rezone		TBD		
Taylor Mountain Regional Park Trail - Bennett Valley Rd/Farmers Ln to Petaluma Hill Rd/Yolanda Ave	2	-				
Santa Rosa Creek trail - Dutton Access west side	5	Scoping/Env	TBD	TBD	Measure M	
						
BICYCLE LANE						
7th St - B St to Mendocino Ave	5	-				Included in 2019 striping contract
Dutton Ave - 3rd St to Sebastopol Rd	1/5	-				
Guerneville Rd - Range Ave to Illinois Ave	4/5/6	-				
Piner Rd - Marlow Rd to Cleveland Ave	6	PSE	2019 & 2020		SB1/TFCA	Marlow Rd to Coffey (2020) Coffey to Range (2019)
Range Ave - Piner Rd to Russell Ave	6	-				
Santa Rosa Ave - Sonoma Ave to Maple Ave	4	-	2021	\$0.9M	FY 19/20 TDA	Downtown Station Area Specific Plan
Sebastopol Rd - Avalon Ave to Sebastopol Ave	1	-				
Hopper Ave - Coffey Ln to Airway Dr	6	PSE	2020		TFCA	
Kawana Spring Rd - Brookwood Ave to Sonoma Academy	2	PSE	2019		TFCA	Part of 2019/2020 PPM contract
W. Third St - Brittain Ln to Stony Point Rd	7	PSE	2020		TFCA	
						
BUFFERED BICYCLE LANE						
3rd St - Davis St to Morgan St	5	-				
E St - College Ave to Sonoma Ave	2/4/5	PSE	2020	\$90,000	TDA	Part of 2019/2020 PPM contract
						
BICYCLE ROUTE						
B St - 3rd St to 4th St	5	-				
						
SIDEWALK						
3rd St Roberts Ave to Wilson St	5	-				
Chanate Rd - Mendocino Ave to Lomitas Ave	4	-				
Fulton Rd - Appletree Dr to Guerneville Rd	6	PSE	2021/2022		Measure M CFF, Development Fees	Fulton Rd improvements
Guerneville Rd - Marlow Rd to Ridley Ave	5	PSE	2020			
Sonoma Ave - Farmers Ln to Village Ct	2	-				
Dutton Ave - Jennings Ave south 500 feet	5	PSE	2019/2020		SB1	

Notes

- = Active project
- = Active project not included in First Phase