



# AMENDMENT TO PROJECT WORK ORDER – HEARN AVENUE INTERCHANGE PROJECT AT HIGHWAY 101

City Council Meeting  
August 9, 2022

Chris Catbagan, Associate Civil Engineer  
Transportation and Public Works


# BACKGROUND

- Problematic local and regional traffic circulation.
- Project replaces existing undersized overcrossing with widened section to improve traffic circulation and enhance pedestrian & bicycle access.
- AECOM began design services in June 2017 with completion expectations of December 2019.
- City has not secured construction funds after multiple attempts starting in 2018.
- AECOM has expended available budget for under this project work order.



# BACKGROUND

## PROJECT LOCATION





# BACKGROUND



# ANALYSIS

- Project has been ready for construction since 2019.
- City required to provide updated Final Design Submittals to Caltrans every year in preparation for construction.
- Additional funds necessary for City requested design changes and Caltrans Final Plans re-submittals.
- City staff needs AECOM assistance with funding support planning.
- Fee is reasonable and within current industry standard for the scale and complexity of the Project.



# RECOMMENDATION

It is recommended by the Transportation and Public Works Department that Council, by motion, approve Amendment No. 1 #A010136-2016-02A to Project Work Order #A010136-2016-02 with AECOM Technical Services, Inc., Los Angeles, California, to update the construction documents and provide funding application support for the Hearn Avenue Interchange Project at US Highway 101 increasing the contract amount by \$1,079,548.00 for a total amount not to exceed \$4,579,548.00.

- Questions?