

City of Santa Rosa - CIP Schedule for Capital Projects Engineering - Water (January 1, 2017 to December 31, 2017)

| Proj. ID | Name | 2017 | | | | | | | | | | | |
|----------|---|------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|
| | | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec |
| 158 | North Trunk Sewer Replacement - Mendocino Ave to Terra Linda Dr | | | | | | | | | | | | |
| 284 | Laguna Treatment Plant Ultraviolet Disinfection Replacement | | | | | | | | | | | | |
| 468 | Foley Ave Sewer Improvements | | | | | | | | | | | | |
| 490 | Master Meter Linwood, 3 Locations | | | | | | | | | | | | |
| 491 | R9C Decommission and Demolition | | | | | | | | | | | | |
| 547 | Blackwell Tract Sewer and Water Replacement (SPSD) | | | | | | | | | | | | |
| 568 | Seismic Upgrades and Improvements Phase 4 - R3, R6, R7 & R12B And Various Other Site Improvements - S1, S2, R6 & R12A | | | | | | | | | | | | |
| 1521 | Mendocino Ave Easement South of Dawson Road Sewer Main Replacement | | | | | | | | | | | | |
| 1570 | Spring Lake Lift Station Improvements | | | | | | | | | | | | |
| 1582 | Elizabeth Way Sewer and Water Replacement | | | | | | | | | | | | |
| 1631 | Fountaingrove Pkwy Water Main Upsize for High Fire Severity Zone | | | | | | | | | | | | |
| 1801 | R7 Road Access Stabilization Repairs | | | | | | | | | | | | |
| 1807 | Remove Services from S1 Feed Fountaingrove Pkwy, Mendocino Ave to Round Barn Blvd | | | | | | | | | | | | |
| 1839 | Farmers Ln Well and Treatment Plant Rehabilitation | | | | | | | | | | | | |
| 1883 | High Strength Waste Receiving Facility | | | | | | | | | | | | |
| 1889 | LTP Maintenance Building Office Expansion | | | | | | | | | | | | |
| 1896 | W 6th St at Madison St Sewer and Water Improvements | | | | | | | | | | | | |
| 1903 | Los Alamos Trunk Replacement: Streamside Dr to Elaine Dr | | | | | | | | | | | | |
| 1909 | Slope Protection on Northerly Slopes of Ponds C, D, and Delta | | | | | | | | | | | | |
| 1939 | Santa Rosa Water Local On-Call Repair and Installation - Phase 16 | | | | | | | | | | | | |
| 1943 | Vallejo Street Trunk Sewer Junction Structure Modifications | | | | | | | | | | | | |

Reported: Wed 1/25/17

Design



Split



Construction



City of Santa Rosa - CIP Schedule for Capital Projects Engineering - Water (January 1, 2017 to December 31, 2017)

| Proj. ID | Name | 2017 | | | | | | | | | | | |
|----------|---|------------------------|-----|-----|------------------------|-----|------------------------|-----|------------------------|-----|-----|------------------------|-----|
| | | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec |
| 1944 | Sewer Main Lining, Manhole and Lateral Rehab At Various Locations 2017 | <div><div></div></div> | | | | | <div><div></div></div> | | | | | | |
| 1951 | Brown Farm Pond Drain to Llano Trunk Sewer | <div><div></div></div> | | | | | | | | | | | |
| 1952 | Geysers Pipeline Stabilization - Eastside Road | <div><div></div></div> | | | | | <div><div></div></div> | | | | | | |
| 1957 | Laguna Treatment Plant Onsite Diversion System | <div><div></div></div> | | | <div><div></div></div> | | | | | | | | |
| 1958 | Laguna Treatment Plant Geysers Hypochlorination System | <div><div></div></div> | | | <div><div></div></div> | | | | | | | | |
| 1965 | Emergency Well Pump Station- A Place to Play | | | | | | <div><div></div></div> | | | | | | |
| 1966 | Montgomery Bridge Sewer Main Protection | <div><div></div></div> | | | | | | | | | | <div><div></div></div> | |
| 1969 | Seismic and Water Quality Evaluations of R16, 17 and 9A and Electrical Evaluations of S16, S17 and S18. | <div><div></div></div> | | | | | | | | | | | |
| 1999 | Cobblestone Dr Zone R2-R4 Water Main Connection | <div><div></div></div> | | | | | | | | | | | |
| 2042 | North Trunk Lining | <div><div></div></div> | | | | | | | | | | | |
| 2043 | Llano Trunk Lining | <div><div></div></div> | | | | | | | | | | | |
| 2051 | Laguna Treatment Plant Primary Influent Pump Drive Replacement | <div><div></div></div> | | | | | <div><div></div></div> | | | | | | |
| 2064 | Laguna Treatment Plant - Primary Treatment Structure Upgrade - Phase 1 | <div><div></div></div> | | | | | | | | | | | |
| 2072 | Water Pump Station 3 Power Filter | | | | | | <div><div></div></div> | | | | | | |
| 2078 | ARV Replacements on Sewer Force Mains | <div><div></div></div> | | | | | | | <div><div></div></div> | | | | |
| 2081 | Post Ct and Simpson PI Sewer Replacements | <div><div></div></div> | | | <div><div></div></div> | | | | | | | | |
| 2083 | Emergency Groundwater - Oakmont and Speers Wells | <div><div></div></div> | | | <div><div></div></div> | | | | | | | | |
| 2084 | Emergency Groundwater - Madrone Wells | <div><div></div></div> | | | | | | | | | | | |

Reported: Wed 1/25/17

Design



Split



Construction

