



DR-4344-CA

City of Santa Rosa Council Meeting
Briefing
January 30, 2018

Jodi Traversaro
Cal OES Branch 1 Director

Robert M. Pesapane
FEMA Branch 1 Director



FEMA

Debris Mission Update

Cumulative Totals:

- Parcels Cleared of Debris: **2,160**
- Tons of Debris Removed: **846,425**

Issue Resolution Status :

- **124** Tracked Issues
- **77** Open Cases
- Open cases are undergoing process and awaiting formal response, spoil samples or final determination of case

Yesterday Daily Totals:

- Debris Removal Teams: **120**
- Debris Tons Removed: **20,831**
- Parcels Cleared: **159**






US Army Corps of Engineers®

Sonoma County Debris Removal Mission Look Ahead

Sonoma Focus Area
Est Debris Clearance




- Coffey Park
- Larkfield
- Fountain Grove
- Mark West Springs
- Kenwood
- Bennett Ridge
- Glen Ellen

ECD Coffey Park: 31 JAN 18

ECD All Other Focus Areas: 28 FEB 18


Sonoma Outer Area
Est Debris Clearance



ECD Sonoma Outer Area: 31 MAR 18




FEMA



US Army Corps of Engineers®

PHASE II PRIVATE PROPERTY DEBRIS REMOVAL PROCESS & TIMELINE



The Consolidated Debris Removal Program resulting from the wildfires in October 2017, is a two-phase process – Phase I was the removal of household hazardous waste (HHW) by the Environmental Protection Agency (EPA) and the California Department of Toxic Substance Control. Phase II is the removal of other fire-related debris from structures destroyed by the fire, and is managed by the U.S. Army Corps of Engineers (USACE) under the direction of the Federal Emergency Management Agency (FEMA).

** For an approximately 2,000-sq-foot property on relatively flat terrain. Some properties may take longer. If the property was built before 1985, EPA may need to conduct asbestos removal, which takes on average 2 days.*

*** Some sites may require a re-scrape and additional sampling to ensure all contaminated soil has been removed.*



FEMA



US Army Corps
of Engineers®

Debris Removal

Property Owner Issue Resolution Process

Issue Resolution Form

Issues reported through Info Line or other means. Form outlines the who, what, when, where and how.

Data Collection

USACE team reviews Issue Resolution Form, Right of Entry, Site Assessment, and other relevant facts.

If needed, a site visit and interviews are conducted.

Technical Review and Resolution

USACE field staff determines whether issue was caused by normal debris clearance operations.

Response

Property owner receives response from USACE.

For more information, questions or concerns contact:

Debris Removal Information Line:
877.875.7681

Interactive Status Map:

www.spk.usace.army.mil/CAwildfire



Cal OES
GOVERNOR'S OFFICE
OF EMERGENCY SERVICES



FEMA



FEMA