Project Schedule (Updated May 1, 2018) Santa Rosa Bicycle and Pedestrian Master Plan Update 2018

Гask	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JA
Introduction and Setting														
.1 Plan Review													_	
I.2 Vision, Goals, Policies, and Action Steps														
.3 Bicycle Friendly Community Designation														
1.4 Local Government and Citizen Involvement														
2 Existing Conditions														
2.1 Demand and Usage 2.2 Existing Bicycle and Pedestrian Facilities														
2.2 Existing Bicycle and Pedestrian Facilities 2.3 Level of Traffic Stress Analysis														
2.4 Collision Analysis														
2.5 Existing Connections, Support Facilities, and Programs														
2.6 Safe Routes to School														
3 Design Guidelines														
3.1 Review and Update Draft Design Guidelines														
3.2 Policy Considerations														
3.3 Uncontrolled Crosswalk Analysis														
4 Pedestrian and Bicycle Education and Safety														
1.1 Program Review														
1.2 Program Recommendations														
5 Recommended Pedestrian and Bicycle Network														
5.1 Bicycle and Pedestrian Network Recommendations														
5.2 Implementation Strategy														
6 Public Outreach														
6.1 Bicycle and Pedestrian Advisory Board Meetings (6)			X	X	X		X	X				Х		
6.2 Community Survey / Interactive Map														
6.3 Stakeholder Interviews (Up to 10) Individuals or small														
groups - leaders of groups not full boards														
Stakeholder #1: CAB Meeting 3/28/18				X										
Stakeholder #2: Council on Aging														
Stakeholder #2: Redwood Chapter for the Blind (5/2/18)						x								
[call]														
Stakeholder #3: Oakmont Community Development					х									
Committee (OCDC) (4/30/18)														
Stakeholder #4: Oakmont Community (Villages at Wild					х									
Oak Assoc) (4/19/18)					V									
Stakeholder #5a: Santa Rosa Cycling Club (4/5/18)					X									
Stakeholder #5b: Sonoma County Bicycle Coalition (4/5/18)					Х									
					V									
Stakeholder #6: Santa Rosa Junior College (4/30/18)					X									
Stakeholder #7: SRJC Neighborhood Assoc. (4/30/18)					X									
Stakeholder #8: Santa Rosa Neighborhood Revitalization					Х									
Program (4/19/18) [call]														
Stakeholder #9: Santa Rosa Metro Chamber (4/9/18) [call]					Х									
Stakeholder #9: Southwest Community Member														
(3/30/18) [call]				Х										
Stakeholder #10: Safe Routes to School (4/12/18)					Х									
6.4 Pop-Up Meetings (Up to 6)														
Pop-Up #1: Welcome Roseland 1/20/18		X												
Pop-Up #2: Public Mtg Hwy 101 Overcrossing 3/29/18				Х										
Pop-Up #3: Earth Day On Stage 4/21/18					X									
Pop-Up #4: Sonoma County Human Race 4/28/18					X									
Pop-Up #5: Roseland Cinco de Mayo (5/5/18)					~	X								
		_												
Pop-Up #6: Starbucks at Coddington Mall (5/19/18)						X								
Informal Pop-Up: Doug/BPAB members/Trek Bikes						х								
w/Bike Check (5/ 30/18) (4-6pm)														
6.5 Community Open Houses (3)														
Open House #1: Southeast SR - Montgomery HS 4/18/18					Х									
Open House #2: Northeast SR - Rincon Valley Library														
7/25/18								X						
Open House #3: Finley Community Center 11/08/18												Х		
5.6 Social Media and Online Communications			X	Х	X	X	X	X	X	X	X	X	X	X
7 General Plan Amendments														
7.1 Draft General Plan Amendments														
3 Plan Delivery														
3 Project Coordination														
3.2 Administrative Draft														
3.3 Public Draft													X	
													Χ	
3.4 Final Draft														
Notes - BPAB - Feb Mtg - BFC designation		Open	Houses									LEGE	חא	
3PAB - Feb Mig - BFC designation 3PAB - March Mtg - Level of Traffic Stress/Existing Conditions		•		- Informat	ion Cath-	ring Droo-	ntation C	tylo						,
				- Informat		-			dimension	mont-			Progress	
3PAB - April Mtg - Design Guidelines								cuss Propose		nents			ng / Wor	кѕпор
3PAB - May Mtg - Citywide Creek Master Plan Overview		Open H	10use #3		use w/Sta aff Meeti		ormal Voti	ng and Com	ments			Delive	rable Review	
BPAB - June Mtg -No meeting						200							1.101/1011	