

City of Santa Rosa



Legislation Details

File #: 21-0431 **Version:** 1 **Name:** 2nd and 3rd Amendments to PWO Approval - GHD Inc. for Design Phase Services Associated with the Fulton Road Widening Project Between Guerneville Road and Piner Road

Type: CC- Consent - Motion **Status:** Agenda Ready

File created: 4/27/2021 **In control:** City Council

On agenda: 5/25/2021 **Final action:** 5/25/2021

Title: MOTION - SECOND AMENDMENT AND THIRD AMENDMENT TO PROJECT WORK ORDER APPROVAL - GHD INC. FOR DESIGN PHASE SERVICES ASSOCIATED WITH THE FULTON ROAD WIDENING PROJECT BETWEEN GUERNEVILLE ROAD AND PINER ROAD

RECOMMENDATION: It is recommended by the Transportation and Public Works Department that Council, by motion, approve Amendment No. 2 (A010145-2016-14B) and Amendment No. 3 (A010145-2016-14C) to Project Work Order A010145-2016-14, with GHD Inc. of Santa Rosa, California, to update the construction documents for the use of roller compacted concrete and to provide engineering support during construction for the Fulton Road Widening Project between Guerneville Road and Piner Road, increasing the contract amount by \$1,254,704.00 for a total amount not to exceed \$3,091,903.00.

Sponsors: Public Works

Indexes: Mitigated Negative Declaration Previously Adopted

Code sections:

Attachments: 1. Staff Report, 2. Attachment 1 - Location Map, 3. Attachment 2 - Amendment 2, 4. Attachment 3 - Amendment 3, 5. Presentation

Date	Ver.	Action By	Action	Result
5/25/2021	1	City Council	approved	Pass