

City of Santa Rosa



Legislation Details

File #: 22-132BPU **Version:** 1 **Name:** Change of Scope - Contract No C02200 - Delta Pond Diffuser
Type: BPU- Consent **Status:** Passed
File created: 10/10/2022 **In control:** Board of Public Utilities
On agenda: 10/20/2022 **Final action:** 10/20/2022
Title: MOTION - APPROVAL OF CHANGE OF SCOPE CONTRACT CHANGE ORDER TO DELTA POND DIFFUSER MAINTENANCE, CONTRACT NO. CO2200

RECOMMENDATION: It is recommended by the Transportation and Public Works Department and the Water Department that the Board of Public Utilities, by motion, pursuant to Council Policy No. 100-07, approve a change in scope change order with Dixon Marine Services of Inverness, CA to Construction Contract No. C02200 to modify the diffuser manifold installed in Santa Rosa Creek with a not-to-exceed amount of \$73,000.00, which does not exceed the current total authorized contract amount and 15% contingency of \$591,937.00.

Sponsors: Water, Board of Public Utilities

Indexes: Mitigated Negative Declaration

Code sections:

Attachments: 1. Staff Report, 2. Attachment 1 - Location Map

Date	Ver.	Action By	Action	Result
10/20/2022	1	Board of Public Utilities	to approve	Pass