

City of Santa Rosa



Legislation Details

File #: 23-0296 **Version:** 1 **Name:** EV Citybus Contract Change Order
Type: CC- Consent - Resolution **Status:** Agenda Ready
File created: 3/16/2023 **In control:** City Council
On agenda: 4/11/2023 **Final action:** 4/11/2023
Title: RESOLUTION - CONTRACT CHANGE ORDER - CITYBUS ELECTRICAL VEHICLE FLEET ELECTRIFICATION PROJECT

RECOMMENDATION: It is recommended by the Transportation and Public Works Department that the Council, by resolution: 1) approve Change Order(s) to Design-Build Contract C02340 with Cupertino Electric, Inc. in an amount not-to-exceed \$478,036.66 to purchase and install two additional electric bus chargers and pay past invoices; and 2) authorize and approve an additional contingency amount of \$70,054.60, which is 15% of the cost of adding the installation of the two additional chargers, for a total contract not-to-exceed amount of \$1,100,733.50.

Sponsors: Public Works
Indexes: Exempt Project
Code sections: 15301 - Existing Facilities, 15378 - Not a Project
Attachments: 1. Staff Report, 2. Resolution

Date	Ver.	Action By	Action	Result
4/11/2023	1	City Council	adopted	Pass