



City of Santa Rosa

Legislation Details

File #:	19-301BPU	Version:	1	Name:	Request for Additional Contingency - Replacement of Water Services from Tubbs Fire
Type:	BPU- Report	Status:			Agenda Ready
File created:	1/24/2019	In control:			Board of Public Utilities
On agenda:	2/7/2019	Final action:			
Title:	REPORT - REQUEST FOR ADDITIONAL CONTRACT CONTINGENCY - REPLACEMENT OF WATER SERVICES AFFECTED BY THE TUBBS FIRE				

BACKGROUND: On May 17, 2018, the Board of Public Utilities approved a construction contract with Northern Pacific Corporation in the amount of \$604,290.00 for the replacement of contaminated water services outside the water quality advisory area. There were approximately 115 services identified for replacement when the contract was awarded. The Department of Transportation and Public Works and the Water Department anticipated that additional services may be added during construction. Therefore, the contract included provisions to allow additional services to be installed on a force account basis. During the course of construction, an additional 38 water service lines were added to the contract for a total of 153 water services.

RECOMMENDATION: It is recommended by the Transportation and Public Works Department and the Water Department that the Board of Public Utilities, by motion, (1) approve a change order to the Phase 2 Replacement of Water Services contract with Northern Pacific Corporation to extend the time for completion of work through the end of April 2019 and reallocate Bid Item 11 Phase 2 - Additional Water Service Replacements to include replacement of 38 additional water service lines, and (2) increase contingency for the additional permanent trench paving in the amount of \$60,000 for a total contract amount of \$724,719.00.

Sponsors: Board of Public Utilities

Indexes: Exempt Project

Code sections:

Attachments: 1. Staff Report, 2. Attachment 1, 3. Presentation (added 02/06/19)

Date	Ver.	Action By	Action	Result
2/7/2019	1	Board of Public Utilities	approve as submitted	Pass