



City of Santa Rosa

Legislation Details

File #:	19-0503	Version:	1	Name:	Cooper Drive Slope Stabilization and Drainage Improvements – Contingency Action
Type:	CC- Consent - Motion	Status:			Agenda Ready
File created:	6/24/2019	In control:			City Council
On agenda:	7/16/2019	Final action:			
Title:	MOTION - COOPER DRIVE SLOPE STABILIZATION AND DRAINAGE IMPROVEMENTS - CONTINGENCY ACTION				
	RECOMMENDATION: It is recommended by the Transportation and Public Works Department that the Council, by motion, approve the additional construction contingency in the amount of \$120,000 for the Cooper Drive Slope Stabilization and Drainage Improvement Project, increasing the contract amount to a total of \$744,645.50, to address a new slope failure within the construction zone that occurred this winter.				
Sponsors:	Public Works				
Indexes:	Exempt Project				
Code sections:					
Attachments:	1. Staff Report, 2. Presentation				

Date	Ver.	Action By	Action	Result
7/16/2019	1	City Council	approved	Pass