



# City of Santa Rosa

## Legislation Details

<b>File #:</b>	20-100BPU	<b>Version:</b>	1	<b>Name:</b>	Request for Approval Additional Contract Contingency - Donahue, Decker, Boyse & Petaluma Hill Sewer and Water Main Improvements
<b>Type:</b>	BPU- Consent	<b>Status:</b>			Agenda Ready
<b>File created:</b>	12/9/2019	<b>In control:</b>			Board of Public Utilities
<b>On agenda:</b>	12/19/2019	<b>Final action:</b>			
<b>Title:</b>	RESOLUTION - REQUEST FOR APPROVAL OF ADDITIONAL CONTRACT CONTINGENCY - DONAHUE, DECKER, BOYCE & PETALUMA HILL SEWER AND WATER MAIN IMPROVEMENTS				
	RECOMMENDATION: It is recommended by the Transportation and Public Works Department and the Water Department that the Board of Public Utilities, by motion, approve a 10% increase in contingency from 15% to 25% for the additional contaminated soil disposal, extra costs to resolve utility conflicts, and additional roadway resurfacing for a total contingency of \$316,169.49, and contract amount of \$1,580,847.46.				
<b>Sponsors:</b>	Board of Public Utilities				
<b>Indexes:</b>	Exempt Project				
<b>Code sections:</b>					
<b>Attachments:</b>	1. Staff Report, 2. Attachment 1				

Date	Ver.	Action By	Action	Result
12/19/2019	1	Board of Public Utilities	approved	Pass