



# City of Santa Rosa

## Legislation Details

---

**File #:** 21-0194      **Version:** 1      **Name:** Courthouse Bollards Scope Addition Approval and Contingency Action  
**Type:** CC- Consent - Resolution      **Status:** Agenda Ready  
**File created:** 2/16/2021      **In control:** City Council  
**On agenda:** 3/16/2021      **Final action:** 3/16/2021

**Title:** RESOLUTION - COURTHOUSE SQUARE BOLLARDS SCOPE ADDITION APPROVAL AND CONTINGENCY ACTION

RECOMMENDATION: It is recommended by the Transportation and Public Works Department that the Council, by resolution, approve: 1) a project scope addition; and 2) additional construction contingency in the amount of \$65,000.00, increasing the total contract amount to \$430,340.00, with M3 Integrated Services, Inc. for Contract No. C02312, Courthouse Square Bollards.

**Sponsors:** Public Works

**Indexes:** Exempt Project

**Code sections:** 15301 - Existing Facilities

**Attachments:** 1. Staff Report, 2. Attachment 1 - Map, 3. Resolution, 4. Presentation

Date	Ver.	Action By	Action	Result
3/16/2021	1	City Council	adopted	Pass