



City of Santa Rosa

Legislation Details

| | | | | | |
|-----------------------|---|----------------------|---|--------------|--|
| File #: | 22-132BPU | Version: | 1 | Name: | Change of Scope - Contract No C02200 - Delta Pond Diffuser |
| Type: | BPU- Consent | Status: | | | Passed |
| File created: | 10/10/2022 | In control: | | | Board of Public Utilities |
| On agenda: | 10/20/2022 | Final action: | | | 10/20/2022 |
| Title: | MOTION - APPROVAL OF CHANGE OF SCOPE CONTRACT CHANGE ORDER TO DELTA POND DIFFUSER MAINTENANCE, CONTRACT NO. C02200 | | | | |
| | RECOMMENDATION: It is recommended by the Transportation and Public Works Department and the Water Department that the Board of Public Utilities, by motion, pursuant to Council Policy No. 100-07, approve a change in scope change order with Dixon Marine Services of Inverness, CA to Construction Contract No. C02200 to modify the diffuser manifold installed in Santa Rosa Creek with a not-to-exceed amount of \$73,000.00, which does not exceed the current total authorized contract amount and 15% contingency of \$591,937.00. | | | | |
| Sponsors: | Water, Board of Public Utilities | | | | |
| Indexes: | Mitigated Negative Declaration | | | | |
| Code sections: | | | | | |
| Attachments: | 1. Staff Report, 2. Attachment 1 - Location Map | | | | |

| Date | Ver. | Action By | Action | Result |
|------------|------|---------------------------|----------|--------|
| 10/20/2022 | 1 | Board of Public Utilities | approved | Pass |