



City of Santa Rosa

Legislation Details

File #:	23-0656	Version:	1	Name:	Approval of Amendment 2 - Hearn Ave , HWY 101 Interchange
Type:	CC- Consent - Motion	Status:			Agenda Ready
File created:	8/18/2023	In control:			City Council
On agenda:	9/12/2023	Final action:			9/12/2023
Title:	MOTION - APPROVAL OF AMENDMENT NO. 2 TO PROJECT WORK ORDER WITH AECOM FOR ADDITIONAL DESIGN SERVICES ASSOCIATED WITH THE HEARN AVENUE INTERCHANGE PROJECT AT HIGHWAY 101				
	RECOMMENDATION: It is recommended by the Transportation and Public Works Department that the Council, by motion, approve and authorize the Mayor to execute Amendment No. 2 #A010136-2016-02B to Project Work Order #A010136-2016-02 with AECOM Technical Services, Inc. (AECOM) substantially in the form of Attachment 2, subject to approval as to form by the City Attorney, to update the construction documents and finalize the process for advertisement for the Hearn Avenue Interchange Project at US Highway 101 increasing the contract amount by \$692,400 for a total amount not to exceed \$5,271,948.				
Sponsors:	Public Works				
Indexes:	Negative Declaration				
Code sections:					
Attachments:	1. Staff Report, 2. Attachment 1 - Location Map, 3. Attachment 2 - PWO				

Date	Ver.	Action By	Action	Result
9/12/2023	1	City Council	approved	Pass