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TO: MAYOR AND CITY COUNCIL 
FROM: JAMES JENSEN, DEPUTY DIRECTOR, ENGINEERING 
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SERVICES AGREEMENT WITH GREEN VALLEY CONSULTING 
ENGINEERS, INC. CONSTRUCTION MANAGEMENT AND 
INSPECTION SERVICES ASSOCIATED WITH FIRE DAMAGED 
ROADWAY LANDSCAPING 

 
AGENDA ACTION: RESOLUTION 
 

 
RECOMMENDATION 
 
It is recommended by the Transportation and Public Works Department that the Council, 
by resolution, approve a Second Amendment to Professional Services Agreement 
Number F002460 with Green Valley Consulting Engineers, Inc. of Santa Rosa, California, 
for Construction Management and Inspection Services associated with the Fire Damaged 
Roadway Landscaping Project, increasing compensation in the amount of $384,890, for 
a total contract amount not to exceed $1,031,932. 
 

 
EXECUTIVE SUMMARY 
 
This resolution will approve the Second Amendment to Professional Services Agreement 
Number F002460 with Green Valley Consulting Engineers, Inc. (Green Valley) for 
Construction Management and Inspection Services, increasing the contract amount by 
$384,890 for a total contract not-to-exceed amount of $1,031,932.  Green Valley is 
performing construction management and inspection services for the City’s Fire Damaged 
Roadway Landscaping Project (C02300). 
 
This Project is eligible for reimbursement under the Federal Emergency Management 
Agency (FEMA) Public Assistance (PA) and Hazard Mitigation Grant Programs (HMGP) 
with funding obligated under FEMA Public Assistance Project ID #36360 and #36380. 
Funding appropriated from the General Fund for this project will be returned to the 
General Fund where the City secures reimbursement from FEMA.  
 
BACKGROUND 
 
Council awarded the construction contract for the Roadway Landscaping Project in March 
2022.  Council approved the original agreement with Green Valley for the Construction 
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Management Inspection services for the construction in April 2022.  The City issued the 
Notice to Proceed for the Construction Contract in June 2022.  On July 31, 2023, the City 
executed a First Amendment to the Agreement with Green Valley to extend the time of 
performance to May 31, 2024. 
 
PRIOR CITY COUNCIL REVIEW 
 
On November 5, 2019, City Council, by resolution, approved a Professional Services 
Agreement with Callander Associates Landscape Architecture, Inc. to provide landscape 
architectural design services for the Fire Damages Roadway Landscaping Project. 
 
On February 22, 2022, City Council, by resolution, approved the PG&E settlement funds 
project list associated with Tubbs Fire Recovery and appropriated necessary funds to 
each project. 
 
On March 15, 2022, City Council approved the construction contract C02300 award Fire 
Damaged Roadway Landscaping to the lowest responsive bidder, Bortolussi & Watkin, 
Inc. 
 
On April 12, 2022, City Council, by motion, approved a Professional Services Agreement 
with Green Valley Consultant Engineers to provide Construction Management and 
Inspection services for the Fire Damaged Roadway Landscaping Project. 
 
ANALYSIS 
 
Green Valley is providing construction management and inspection services on the City’s 
Fire Damaged Roadway Landscaping Project (C02300).  
 
Work by the construction contractor on the Fire Damaged Roadway Landscaping Project 
has been delayed and faced challenges related to the construction contractor’s diligent 
prosecution of the work, including issues related to securing insurance for work in a fire 
zone, obtaining approved submittals, weather, and general performance issues related 
to onsite mobilitation.  Because of grant funding deadlines associated with the 
construction contract, the construction contractor was also required to increase its crew 
size, re-prioritize work towards areas funded by the grant and to ultimately compress its 
work timelines to try to ensure timely completion. The City is continuing to evaluate what 
remedies it has available to address construction contractor delays to ensure timely 
completion of the Project at an acceptable construction cost.   
 
These delays in the construction contract have increased Green Valley’s scope and cost 
to provide construction management and inspection services to the Fire Damaged 
Roadway Landscaping Project.  Green Valley has advised the City that additional 
construction management and inspection needs have been driven by the construction 
contractor delays and the subsequent need to catch up and adhere to compressed project 
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timelines to meet grant funding deadlines following the delays.  Green Valley has also 
indicated that there is additional work and costs associated with the construction 
contractor’s lack of experience in similar roles as a lead on municipal projects.  Additional 
steps and diligence to compile adequate and compliant records for grant purposes is also 
critical with the now compressed Project timeline.  
 
The Second Amendment to the Green Valley Agreement will increase compensation to 
Green Valley.  The City will seek reimbursement for contract activities eligible under the 
FEMA PA program. 
 
FISCAL IMPACT 
 
The requested amount was set as a precautionary measure, but the actual expense  may 
be less due to reduced crews for the remaining work. Approval of this PSA Amendment 
will have no impact on the General Fund if federal funding is secured and will be paid for 
in Project key 17626 – FEMA Coffey Roadway Irrigation. Existing appropriations will be 
used to cover the cost of the contract, and  any expenditures will be reimbursed from 
FEMA and CalOES. 
 
ENVIRONMENTAL IMPACT 
 
This project is Statutorily Exempt from CEQA requirements in accordance with CEQA 
Guidelines Section 15269(a). This project is necessary to restore public facilities 
destroyed as a result of a disaster in a disaster-stricken area in which the State of 
Emergency had been proclaimed by the Governor pursuant to the California Emergency 
Services Act, commencing with Section 8550 of the Government Code. 
 
BOARD/COMMISSION/COMMITTEE REVIEW AND RECOMMENDATIONS 
 
Not applicable 
 
NOTIFICATION 
 
Not applicable. 
 

ATTACHMENTS 

 Attachment 1 – Location Map 

 Resolution / Exhibit A - Second Amendment to Professional Services Agreement 
Number F002460 

 
PRESENTER 
Danny Chen, Assistant Engineer 
Gregory Mariscal, Supervising Engineer 


