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CITY OF SANTA ROSA 
PROFESSIONAL SERVICES AGREEMENT 

WITH MOORE IACOFANO GOLTSMAN, INCORPORATED 
AGREEMENT NUMBER 173617 

This "Agreement" is made as of this ____day of_______, 2025, by and between the City of Santa 
Rosa, a municipal corporation ("City"), and Moore Iacofano Goltsman, Incorporated, a California 
Corporation ("Consultant"). 

R E C I T A L S 

A. City desires to obtain landscape architectural design and engineering services for Rincon 
Valley Community Park Play Area Renovation. 

B. City desires to retain a qualified firm to conduct the services described above in 
accordance with the Scope of Services as more particularly set forth in Exhibit A to the Agreement. 

C. Consultant represents to City that it is a firm composed of highly trained professionals and 
is fully qualified to conduct the services described above and render advice to City in connection with 
said services.  

D. The parties have negotiated upon the terms pursuant to which Consultant will provide 
such services and have reduced such terms to writing. 

AGREEMENT 

NOW, THEREFORE, City and Consultant agree as follows: 

1. SCOPE OF SERVICES

Consultant shall provide to City the services described in Exhibit A ("Scope of Services").
Consultant shall provide these services at the time, place, and in the manner specified in Exhibit A. 
Exhibit A is attached hereto for the purpose of defining the manner and scope of services to be provided 
by Consultant and is not intended to, and shall not be construed so as to, modify or expand the terms, 
conditions or provisions contained in this Agreement.  In the event of any conflict between this Agreement 
and any terms or conditions of any document prepared or provided by Consultant and made a part of this 
Agreement,  including without limitation any document relating to the scope of services or payment 
therefor, the terms of this Agreement shall control and prevail. 

2. COMPENSATION

a. City shall pay Consultant for services rendered pursuant to this Agreement at the
rates, times and in the manner set forth in Exhibit B.  Consultant shall submit monthly statements to City 
which shall itemize the services performed as of the date of the statement and set forth a progress report, 
including work accomplished during the period, percent of each task completed, and planned effort for 
the next period.  Invoices shall identify personnel who have worked on the services provided, the number 

Exhibit A
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of hours each worked during the period covered by the invoice, the hourly rate for each person, and the 
percent of the total project completed, consistent with the rates and amounts shown in Exhibit B. 

 
b. The payments prescribed herein shall constitute all compensation to Consultant 

for all costs of services, including, but not limited to, direct costs of labor of employees engaged by 
Consultant, travel expenses, telephone charges, copying and reproduction, computer time, and any and 
all other costs, expenses and charges of Consultant, its agents and employees.  In no event shall City 
be obligated to pay late fees or interest, whether or not such requirements are contained in Consultant’s 
invoice. 

 
c. Notwithstanding any other provision in this Agreement to the contrary, the total 

maximum compensation to be paid for the satisfactory accomplishment and completion of all services to 
be performed hereunder shall in no event exceed the sum of two-hundred thousand ninety-seven and 
twenty dollars and no cents ($297,020.00).  The City’s Chief Financial Officer is authorized to pay all 
proper claims from Charge Number 09782-01.  

 
3. DOCUMENTATION;  RETENTION OF MATERIALS 

 
a. Consultant shall maintain adequate documentation to substantiate all charges as 

required under Section 2 of this Agreement. 
 
b. Consultant shall keep and maintain full and complete documentation and 

accounting records concerning all extra or special services performed by it that are compensable by other 
than an hourly or flat rate and shall make such documents and records available to authorized 
representatives of City for inspection at any reasonable time. 

 
c. Consultant shall maintain the records and any other records related to the 

performance of this Agreement and shall allow City access to such records during the performance of 
this Agreement and for a period of four (4) years after completion of all services hereunder. 

 
4. INDEMNITY  

 
 a. Consultant shall, to the fullest extent permitted by law, indemnify, protect, defend 

and hold harmless City, and its employees, officials and agents ("Indemnified Parties") from all claims, 
demands, costs or liability  (including liability for claims, suits, actions, arbitration proceedings, 
administrative proceedings, regulatory proceedings, losses, expenses or costs of any kind, interest, 
defense costs, and expert witness fees), that arise out of, pertain to, or relate to the negligence, 
recklessness, or willful misconduct of Consultant, its officers, employees, or agents, in said performance 
of professional services under this Agreement, excepting only liability arising from the sole negligence, 
active negligence or intentional misconduct of City.  
 
  b. The existence or acceptance by City of any of the insurance policies or coverages 
described in this Agreement shall not affect or limit any of City’s rights under this Section 4, nor shall the 
limits of such insurance limit the liability of Consultant hereunder.  This Section 4 shall not apply to any 
intellectual property claims, actions, lawsuits or other proceedings subject to the provisions of Section 
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17(b), below.  The provisions of this Section 4 shall survive any expiration or termination of this 
Agreement. 

  
5. INSURANCE  

 
a. Consultant shall maintain in full force and effect all of the insurance coverage 

described in, and in accordance with, Attachment One, "Insurance Requirements."  Maintenance of the 
insurance coverage set forth in Attachment One is a material element of this Agreement and a material 
part of the consideration provided by Consultant in exchange for City’s agreement to make the payments 
prescribed hereunder.  Failure by Consultant to (i) maintain or renew coverage, (ii) provide City notice of 
any changes, modifications, or reductions in coverage, or (iii) provide evidence of renewal, may be treated 
by City as a material breach of this Agreement by Consultant, whereupon City shall be entitled to all rights 
and remedies at law or in equity, including but not limited to immediate termination of this Agreement.  
Notwithstanding the foregoing, any failure by Consultant to maintain required insurance coverage shall 
not excuse or alleviate Consultant from any of its other duties or obligations under this Agreement.  In 
the event Consultant, with approval of City pursuant to Section 6 below, retains or utilizes any 
subcontractors or subconsultants in the provision of any services to City under this Agreement, 
Consultant shall assure that any such subcontractor has first obtained, and shall maintain, all of the 
insurance coverages set forth in the Insurance Requirements in Attachment One. 

 
b. Consultant agrees that any available insurance proceeds broader than or in excess 

of the coverages set forth in the Insurance Requirements in Attachment One shall be available to the 
additional insureds identified therein. 

 
c. Consultant agrees that the insurance coverages and limits provided under this 

Agreement are the greater of: (i) the coverages and limits specified in Attachment One, or (ii) the broader 
coverages and maximum limits of coverage of any insurance policy or proceeds available to the name 
insureds. 

 
6. ASSIGNMENT  
 
 Consultant shall not assign any rights or duties under this Agreement to a third party 

without the express prior written consent of City, in City’s sole and absolute discretion.  Consultant agrees 
that the City shall have the right to approve any and all subcontractors and subconsultants to be used by 
Consultant in the performance of this Agreement before Consultant contracts with or otherwise engages 
any such subcontractors or subconsultants.  

 
 
 
7. NOTICES  
 
 Except as otherwise provided in this Agreement, any notice, submittal or communication 

required or permitted to be served on a party, shall be in writing and may be served by personal delivery 
to the person or the office of the person identified below.  Service may also be made by mail, by placing 
first-class postage, and addressed as indicated below, and depositing in the United States mail to: 
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City Representative: 
 
Scott Wilkinson, Park Planner 
55 Stony Point Avenue 
Santa Rosa, CA 95401 
(707) 543-3953 
swilkinson@srcity.org 
 

 Moore Iacofano Goltsman, Incorporated Representative: 
 
Amy Mitchell 
800 Hearst Avenue 
Berkeley, CA 94710 
(510) 845-7549 
amym@migcom.com 
 

   
8. INDEPENDENT CONTRACTOR 
 

a. It is understood and agreed that Consultant (including Consultant’s employees) is 
an independent contractor and that no relationship of employer-employee exists between the parties 
hereto for any purpose whatsoever.  Neither Consultant nor Consultant’s assigned personnel shall be 
entitled to any benefits payable to employees of City.  City is not required to make any deductions or 
withholdings from the compensation payable to Consultant under the provisions of this Agreement, and 
Consultant shall be issued a Form 1099 for its services hereunder.  As an independent contractor, 
Consultant hereby agrees to indemnify and hold City harmless from any and all claims that may be made 
against City based upon any contention by any of Consultant’s employees or by any third party, including 
but not limited to any state or federal agency, that an employer-employee relationship or a substitute 
therefor exists for any purpose whatsoever by reason of this Agreement or by reason of the nature and/or 
performance of any services under this Agreement. 

 
b. It is further understood and agreed by the parties hereto that Consultant, in the 

performance of Consultant’s obligations hereunder, is subject to the control and direction of City as to 
the designation of tasks to be performed and the results to be accomplished under this Agreement, but 
not as to the means, methods, or sequence used by Consultant for accomplishing such results.  To the 
extent that Consultant obtains permission to, and does, use City facilities, space, equipment or support 
services in the performance of this Agreement, this use shall be at the Consultant’s sole discretion based 
on the Consultant’s determination that such use will promote Consultant’s efficiency and effectiveness.  
Except as may be specifically provided elsewhere in this Agreement, the City does not require that 
Consultant use City facilities, equipment or support services or work in City locations in the performance 
of this Agreement. 

 
c. If, in the performance of this Agreement, any third persons are employed by 

Consultant, such persons shall be entirely and exclusively under the direction, supervision, and control 
of Consultant.  Except as may be specifically provided elsewhere in this Agreement, all terms of 
employment, including hours, wages, working conditions, discipline, hiring, and discharging, or any other 
terms of employment or requirements of law, shall be determined by Consultant.  It is further understood 
and agreed that Consultant shall issue W-2 or 1099 Forms for income and employment tax purposes, for 
all of Consultant’s assigned personnel and subcontractors. 

 
d. The provisions of this Section 8 shall survive any expiration or termination of this 

Agreement.  Nothing in this Agreement shall be construed to create an exclusive relationship between 
City and Consultant.  Consultant may represent, perform services for, or be employed by such additional 
persons or companies as Consultant sees fit. 

mailto:swilkinson@srcity.org
mailto:amym@migcom.com
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9. ADDITIONAL SERVICES 

    
        Changes to the Scope of Services shall be by written amendment to this Agreement and 
shall be paid on an hourly basis at the rates set forth in Exhibit B, or paid as otherwise agreed upon by 
the parties in writing prior to the provision of any such additional services. 

 
10. SUCCESSORS AND ASSIGNS 

       
     City and Consultant each binds itself, its partners, successors, legal representatives and 
assigns to the other party to this Agreement and to the partners, successors, legal representatives and 
assigns of such other party in respect of all promises and agreements contained herein. 
 

11. TERM, SUSPENSION, TERMINATION 
 

  a. This Agreement shall become effective on the date that it is made, set forth  on the 
first page of the Agreement, and shall continue in effect until both parties have fully performed their 
respective obligations under this Agreement, unless sooner terminated as provided herein. 
 

b. City shall have the right at any time to temporarily suspend Consultant’s 
performance hereunder, in whole or in part, by giving a written notice of suspension to Consultant. If City 
gives such notice of suspension, Consultant shall immediately suspend its activities under this 
Agreement, as specified in such notice. 
 

 c. City shall have the right to terminate this Agreement for convenience at any time 
by giving a written notice of termination to Consultant.  Upon such termination, Consultant shall submit 
to City an itemized statement of services performed as of the date of termination in accordance with 
Section 2 of this Agreement.  These services may include both completed work and work in progress at 
the time of termination.  City shall pay Consultant for any services for which compensation is owed; 
provided, however, City shall not in any manner be liable for lost profits that might have been made by 
Consultant had the Agreement not been terminated or had Consultant completed the services required 
by this Agreement.  Consultant shall promptly deliver to City all documents related to the performance of 
this Agreement in its possession or control.  All such documents shall be the property of City without 
additional compensation to Consultant.  
 

12.  TIME OF PERFORMANCE 
 
  The services described herein shall be provided during the period, or in accordance with 

the schedule, set forth in Exhibit A.  Consultant shall complete all the required services and tasks and 
complete and tender all deliverables to the reasonable satisfaction of City, not later than June 30, 2028. 
 

13. STANDARD OF PERFORMANCE   
 

Consultant shall perform all services performed under this Agreement in the manner and 
according to the standards currently observed by a competent practitioner of Consultant’s profession in 
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California.  All products of whatsoever nature that Consultant delivers to City shall be prepared in a 
professional manner and conform to the standards of quality normally observed by a person currently 
practicing in Consultant’s profession, and shall be provided in accordance with any schedule of 
performance.  Consultant shall assign only competent personnel to perform services under this 
Agreement.  Consultant shall notify City in writing of any changes in Consultant’s staff assigned to 
perform the services under this Agreement prior to any such performance.  In the event that City, at any 
time, desires the removal of any person assigned by Consultant to perform services under this 
Agreement, because City, in its sole discretion, determines that such person is not performing in 
accordance with the standards required herein, Consultant shall remove such person immediately upon 
receiving notice from City of the desire of City for the removal of such person.  
 

14.       CONFLICTS OF INTEREST 
 

Consultant covenants that neither it, nor any officer or principal of its firm, has or shall 
acquire any interest, directly or indirectly, that would conflict in any manner with the interests of City or 
that would in any way hinder Consultant’s performance of services under this Agreement.  Consultant 
further covenants that in the performance of this Agreement, no person having any such interest shall be 
employed by it as an officer, employee, agent or subcontractor, without the written consent of 
City.  Consultant agrees to avoid conflicts of interest or the appearance of any conflicts of interest with 
the interests of City at all times during the performance of this Agreement. 

 
15. CONFLICT OF INTEREST REQUIREMENTS 

 
  a. Generally.  The City’s Conflict of Interest Code requires that individuals who 
qualify as "consultants" under the Political Reform Act, California Government Code sections 87200 et 
seq., comply with the conflict of interest provisions of the Political Reform Act and the City’s Conflict of 
Interest Code, which generally prohibit individuals from making or participating in the making of decisions 
that will have a material financial effect on their economic interests. The term "consultant" generally 
includes individuals who make governmental decisions or who serve in a staff capacity.   
 

b. Conflict of Interest Statements.  The individual(s) who will provide services or 
perform work pursuant to this Agreement are "consultants" within the meaning of the Political Reform Act 
and the City’s Conflict of Interest Code:  
 ____ yes __X_ no   (check one)  
 

If "yes" is checked by the City, Consultant shall cause the following to occur within 30 days after 
execution of this Agreement:  

 
(1) Identify the individuals who will provide services or perform work under this Agreement as 

"consultants"; and 
 
(2) Cause these individuals to file with the City Clerk the assuming office statements of 

economic interests required by the City’s Conflict of Interest Code.   
 

Thereafter, throughout the term of the Agreement, Consultant shall cause these 
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individuals to file with the City Clerk annual statements of economic interests, and "leaving office" 
statements of economic interests, as required by the City’s Conflict of Interest Code.   

 
The above statements of economic interests are public records subject to public disclosure 

under the California Public Records Act.  The City may withhold all or a portion of any payment due under 
this Agreement until all required statements are filed. 

 
16. CONFIDENTIALITY OF CITY INFORMATION 

 
During performance of this Agreement, Consultant may gain access to and use City 

information regarding inventions, machinery, products, prices, apparatus, costs, discounts, future plans, 
business affairs, governmental affairs, processes, trade secrets, technical matters, systems, facilities, 
customer lists, product design, copyright, data, and other vital information (hereafter collectively referred 
to as "City Information") that are valuable, special and unique assets of the City.  Consultant agrees to 
protect all City Information and treat it as strictly confidential, and further agrees that Consultant shall not 
at any time, either directly or indirectly, divulge, disclose or communicate in any manner any City 
Information to any third party without the prior written consent of City.  In addition, Consultant shall comply 
with all City policies governing the use of the City network and technology systems.  A violation by 
Consultant of this Section 16 shall be a material violation of this Agreement and shall justify legal and/or 
equitable relief. 
 

17. CONSULTANT INFORMATION 
 

a. City shall have full ownership and control, including ownership of any copyrights, 
of all information prepared, produced, or provided by Consultant pursuant to this Agreement.  In this 
Agreement, the term "information" shall be construed to mean and include: any and all work product, 
submittals, reports, plans, specifications, and other deliverables consisting of documents, writings, 
handwritings, typewriting, printing, photostatting, photographing, computer models, and any other 
computerized data and every other means of recording any form of information, communications, or 
representation, including letters, works, pictures, drawings, sounds, or symbols, or any combination 
thereof.  Consultant shall not be responsible for any unauthorized modification or use of such information 
for other than its intended purpose by City. 
 

b. Consultant shall fully defend, indemnify and hold harmless City, its officers and 
employees, and each and every one of them, from and against any and all claims, actions, lawsuits or 
other proceedings alleging that all or any part of the information prepared, produced, or provided by 
Consultant pursuant to this Agreement infringes upon any third party’s trademark, trade name, copyright, 
patent or other intellectual property rights.  City shall make reasonable efforts to notify Consultant not 
later than ten (10) days after City is served with any such claim, action, lawsuit or other proceeding, 
provided that City’s failure to provide such notice within such time period shall not relieve Consultant of 
its obligations hereunder, which shall survive any termination or expiration of this Agreement. 
 

c. All proprietary and other information received from Consultant by City, whether 
received in connection with Consultant’s proposal, will be disclosed upon receipt of a request for 
disclosure, pursuant to the California Public Records Act; provided, however, that, if any information is 
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set apart and clearly marked "trade secret" when it is provided to City, City shall give notice to Consultant 
of any request for the disclosure of such information.  Consultant shall then have five (5) days from the 
date it receives such notice to enter into an agreement with the City, satisfactory to the City Attorney, 
providing for the defense of, and complete indemnification and reimbursement for all costs (including 
plaintiff’s attorneys’ fees) incurred by City in any legal action to compel the disclosure of such information 
under the California Public Records Act.  Consultant shall have sole responsibility for defense of the 
actual "trade secret" designation of such information. 
 

d. The parties understand and agree that any failure by Consultant to respond to the 
notice provided by City and/or to enter into an agreement with City, in accordance with the provisions of 
subsection c, above, shall constitute a complete waiver by Consultant of any rights regarding the 
information designated "trade secret" by Consultant, and such information shall be disclosed by City 
pursuant to applicable procedures required by the Public Records Act. 

  
18. MISCELLANEOUS 

       
     a.    Entire Agreement.  This Agreement contains the entire agreement between the 
parties.  Any and all verbal or written agreements made prior to the date of this Agreement are 
superseded by this Agreement and shall have no further effect.   
 
  b.      Modification.  No modification or change to the terms of this Agreement will be 
binding on a party unless in writing and signed by an authorized representative of that party. 
 
  c.    Compliance with Laws.  Consultant shall perform all services described herein in 
compliance with all applicable federal, state and local laws, rules, regulations, and ordinances, including 
but not limited to, (i) the Americans with Disabilities Act of 1990 (42 U.S.C. 12101, et seq.) ("ADA"), and 
any regulations and guidelines issued pursuant to the ADA; and (ii) Labor Code sections 1720, et seq., 
which require prevailing wages (in accordance with DIR determinations at www.dir.ca.gov) be paid to any 
employee performing work covered by Labor Code sections 1720 et seq.  Consultant shall pay to the 
City when due all business taxes payable by Consultant under the provisions of Chapter 6-04 of the 
Santa Rosa City Code.  The City may deduct any delinquent business taxes, and any penalties and 
interest added to the delinquent taxes, from its payments to Consultant. 
 

d.   Discrimination Prohibited. With respect to the provision of services under this 
Agreement, Consultant agrees not to discriminate against any person because of the race, religious 
creed, color, national origin, ancestry, physical disability, mental disability, medical condition, genetic 
information, marital status, sex, gender, gender identity, gender expression, age, sexual orientation, or 
military and veteran status of that person. 
 

e. Governing Law; Venue.  This Agreement shall be governed, construed and 
enforced in accordance with the laws of the State of California.  Venue of any litigation arising out of or 
connected with this Agreement shall lie exclusively in the state trial court in Sonoma County in the State 
of California, and the parties consent to jurisdiction over their persons and over the subject matter of any 
such litigation in such court, and consent to service of process issued by such court. 
  

http://www.dir.ca.gov/
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  f.    Waiver of Rights.  Neither City acceptance of, or payment for, any service or 
performed by Consultant, nor any waiver by either party of any default, breach or condition precedent, 
shall be construed as a waiver of any provision of this Agreement, nor as a waiver of any other default, 
breach or condition precedent or any other right hereunder. 
   

g.    Incorporation of Attachments and Exhibits.  The attachments and exhibits  
to this Agreement are incorporated and made part of this Agreement, subject to terms and provisions 
herein contained. 
 

19. AUTHORITY; SIGNATURES REQUIRED FOR CORPORATIONS 
 
 Consultant hereby represents and warrants to City that it is (a) a duly organized and validly 

existing California Corporation, formed and in good standing under the laws of the State of California, 
(b) has the power and authority and the legal right to conduct the business in which it is currently 
engaged, and (c) has all requisite power and authority and the legal right to consummate the transactions 
contemplated in this Agreement.  Consultant hereby further represents and warrants that this Agreement 
has been duly authorized, and when executed by the signatory or signatories listed below, shall constitute 
a valid agreement binding on Consultant in accordance with the terms hereof.  
 

 If this Agreement is entered into by a corporation, it shall be signed by two corporate 
officers, one from each of the following two groups: a) the chairman of the board, president or any vice-
president; b) the secretary, any assistant secretary, chief financial officer, or any assistant treasurer.  The 
title of the corporate officer shall be listed under the signature. 

 
20. COUNTERPARTS AND ELECTRONIC SIGNATURES  
 
  This Agreement and future documents relating thereto may be executed in two or more 

counterparts, each of which will be deemed an original and all of which together constitute one 
Agreement. Counterparts and/or signatures delivered by facsimile, pdf or City-approved electronic means 
have the same force and effect as the use of a manual signature. Both City and Consultant wish to permit 
this Agreement and future documents relating thereto to be electronically signed in accordance with 
applicable federal and California law. Either Party to this Agreement may revoke its permission to use 
electronic signatures at any time for future documents by providing notice pursuant to the Agreement.  
The Parties agree that electronic signatures, by their respective signatories are intended to authenticate 
such signatures and to give rise to a valid, enforceable, and fully effective Agreement.  The City reserves 
the right to reject any signature that cannot be positively verified by the City as an authentic electronic 
signature. 
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Executed as of the day and year first above stated. 

CONSULTANT: 

Name of Firm: Moore Iacofano Goltsman, 
Incorporated 

TYPE OF BUSINESS ENTITY (check one): 

_____ Individual/Sole Proprietor 
_____ Partnership 
___X_ Corporation  
_____ Limited Liability Company 
_____ Other (please specify: ___________) 

Signatures of Authorized Persons: 

By:  __ __________________________  

Print Name:_ Daniel S. Iacofano ______  

Title: _ Chief Executive Offiicer  _______  

By:  _____________________________ 

Print Name:__ Christopher Beynon_____ 

Title:  __Treasurer__________________  

City of Santa Rosa Business Tax Cert. No. 

___06525590______________________ 

CITY OF SANTA ROSA 
a Municipal Corporation 

By:___________________________________ 

Print Name:__Mark Stapp_________________ 

Title:__Mayor___________________________ 

APPROVED AS TO FORM: 

______________________________________ 
Office of the City Attorney 

ATTEST: 

_____________________________________ 
City Clerk 

Attachments: 
Attachment One - Insurance Requirements 
Exhibit A - Scope of Services 
Exhibit B - Compensation 
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Rincon Valley Community Park Play Area Renovation

Scope of Work 
04-10-25

The proposed Scope of Services is based on the tasks and requirements described in RFP R167781 — 
Landscape Architectural Design and Engineering Services to Complete Construction Documents for 
Rincon Valley Community Park Play Area Renovation, dated January 9, 2025—and including 
modifications as discussed between MIG and the City of Santa Rosa (“the City”) in March 2025. It is 
based on an overall project cost of $1.5 to $2 million.  

Project Understanding 
Renovation of the Rincon Valley Community Park play area in northeast Santa Rosa was identified as 
a priority in the City’s 2022 Parks Condition Assessment & Prioritization Report. To address this, the 
project outlined in the City’s RFP entails renovating the existing play area and adjacent supporting 
amenities, such as the shade pavilion, picnic area, restroom, and surrounding flatwork. There is also an 
opportunity for the City and design team to explore the expansion of the play area into a more 
significant destination play area with additional site upgrades beyond the currently available budget by 
employing a phased approach. The CD and Construction phase is anticipated to address the current 
budget of approximately $1.5–2 Million. Still, in a phased approach, the design would make space for 
and provide connections to additional future work when more funding is available. Note that we assume 
all deliverables will be provided in PDF format except where noted otherwise. Native files will be created 
in software selected at the MIG Team’s discretion. If the City desires additional printed copies or specific 
file formats, the MIG Team is happy to work with the City to develop a strategy that meets the project’s 
budget and needs. 

TASK 1: PROJECT INITIATION AND EXISTING CONDITIONS 
1.1—PROJECT SCOPE AND SCHEDULE FINALIZATION 

MIG will work with the City of Santa Rosa (the City) to customize and finalize the Scope of Services and 
Project Schedule so that tasks meet the City’s preferred process and timeline. 

1.2—PROJECT KICKOFF MEETING AND SITE TOUR 

The MIG Team’s design and technical leads (project manager (PM), design lead, civil engineer, and 
electrical engineer) will participate in an initial meeting with the City’s project team to discuss the 
project goals, opportunities, and challenges, as well as to establish project communication protocols, 
review project tasks and schedule, and discuss coordination topics to be determined in cooperation with 
the City. At this meeting, the City and MIG Team will discuss the project’s Community Engagement Plan, 
including how and when to engage the community. We see this meeting as a key step in developing a 
collaborative team that is committed to a shared process and vision for the project. The meeting will 
also include a site tour to observe the park’s existing site conditions, uses, and character. 

Exhibit A
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1.3—REVIEW OF REQUIREMENTS, EXISTING CONDITIONS, AND BACKGROUND DOCUMENTS 

The MIG Team will review codes, standards, and environmental regulations applicable to the project site 
and potential improvements. We will also review City-provided documents and online research 
regarding the site’s natural, social, and cultural history, including land use, demographics, and property 
boundaries, as well as ongoing site operations and maintenance issues. 

1.4—CAD BASE WITH EXISTING UTILITIES AND STORMWATER COORDINATION 

The City will provide a topographic survey, including existing utilities stormwater infrastructure and tree 
locations with Diameter at Breast Height (DBH), for the project team to use in understanding existing 
site conditions and for use in construction documents. The MIG Team’s civil engineer, CSWST2, will 
utilize this survey to create an existing conditions base in CAD. 

1.5—GEOTECHNICAL STUDY AND REPORT 

Ninyo & Moore will conduct geotechnical sampling, including taking one exploratory boring within the 
project site to ascertain subsurface soil conditions. They will interpret the borings and provide 
a Geotechnical Report to address the design of the playground pavement types and footings. Ninyo & 
Moore will provide the City with a copy of the Geotechnical Report. 

1.6—TREE SURVEY AND ARBORIST REPORT 

SBCA Tree Consulting will provide a certified tree survey and arborist report for on-site trees. A metal 
number tag will be attached to each tree. Data collected will include tree species and common name, 
tree size (DBH and spread), evaluation of health and structural conditions, suitability for retention, 
recommendations for pruning and health mitigation including pests. A summary report will be prepared, 
including inventory data provided in excel sheets and a location map. Tree Protection Guidelines will be 
provided for all trees proposed for retention during construction. Guidelines will address specific 
encroachments into the Trees Protection Zones (TPZs) and include a map with TPZs.  

1.7—TASK 1 PROJECT MANAGEMENT AND TEAM COORDINATION 

MIG will coordinate the work of the subconsultants, monitor the schedule and budget, establish and 
monitor project quality, set up project accounting, and prepare and submit monthly invoices. MIG’s PM 
will coordinate and strategize with the City in one-hour video calls to review progress and discuss the 
next steps. Please refer to the accompanying Cost Proposal for the allowance of coordination meetings 
for each phase.  

Task 1 Deliverables 

• Final Scope of Work and Project Schedule 
• Kickoff Meeting Notes 
• CAD base of existing conditions   
• Geotechnical Report 
• Arborist Report 
• Monthly invoices (throughout the contract period) 
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TASK 2: DESIGN DEVELOPMENT (DD) 
2.1/2.2—COMMUNITY ENGAGEMENT, MEETING #1: VISIONING (IN PERSON EVENT AT THE PARK OR 
ONLINE SURVEY) AND ENGAGEMENT SUMMARY 

Building on the engagement planning identified through the Kickoff discussion, the MIG Team will 
prepare graphic materials to be used to draw out the community’s goals and vision for the new play 
area. MIG will work with the City to determine the best engagement strategy while developing the 
engagement plan at the Kickoff discussion. Materials will be prepared in English and designed to share 
the design process/timeline while gathering community input.  MIG will lead either an in-person 
engagement meeting on-site at the park or provide an online survey. Visioning engagement will be 
designed to collect the community’s project site expertise, local knowledge, patterns of use, and desired 
experiences.  MIG will work with the City to strategize engagement activities that will also provide an 
understanding of the site and area’s underlying character and cultural influences, which can be 
expressed in the design. MIG will prepare an Engagement Summary to summarize the findings and 
provide direction for the design alternatives. 

2.3—DEVELOP PRELIMINARY PLANS (THREE ALTERNATIVES)  

The MIG Team will prepare up to three (3) concept alternatives, showing the overall layout and primary 
features, designed to share with the community for further feedback. The alternatives will contain 
enough information to explain the general form and quality of the design and include a Plan, Site Vision 
Statement, and precedent images.  

2.4—CITY REVIEW MEETING 

The MIG Team will participate in a one-hour virtual meeting with the City to review feedback and 
discuss final edits before presenting the alternatives to the community. Early in the DD phase, the City 
will provide the MIG Team with any City-required standard details, title blocks, requirements, and 
specifications. DD submittals will be in PDF format and submitted digitally. 

2.5/2.6—COMMUNITY ENGAGEMENT, MEETING #2: VISIONING (IN PERSON AT THE PARK) AND 
ENGAGEMENT SUMMARY 

MIG will present the Vision Summary and three (3) alternatives to the public at a second event, assumed 
to be held on-site (to be confirmed with the City at the Kickoff). The City may also post the alternatives 
on its website to solicit additional feedback. MIG will prepare an Engagement Summary to 
summarize the engagement findings and provide direction for a final, preferred concept. 

2.7—DRAFT DD PACKAGE SUBMITTAL AND PRELIMINARY COST ESTIMATE  

MIG will prepare a Draft DD plan representing the collective City/community vision and feedback on the 
three alternatives. The Draft DD package will include a Materials and Layout Plan, Conceptual Grading 
and Drainage Plan, and Conceptual Lighting Plan to be used for a preliminary Opinion of Probable 
Construction Costs provided by MIG. This step will be an important check to confirm the design is on 
track with the budget before getting too far along in the process.  
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2.8—CITY REVIEW MEETING 

The MIG Team will participate in a one-hour virtual meeting with the City to review feedback and 
discuss design or budget changes before proceeding with the Final DD Plan and full DD package.  

2.9—FINAL DD PACKAGE SUBMITTAL 

Based on the City’s review meeting and preliminary cost estimate, and upon receipt of the City’s 
consolidated list of comments and direction, the MIG Team will create the Final DD Plan and develop the 
full DD package, including a final Design Narrative, an Existing Site/Demo Plan, Preliminary Layout and 
Materials Plan, Conceptual Grading and Drainage Plan, plan enlargement for key areas and primary 
elements, Conceptual Planting Plan, Irrigation Concept Statement, outline of specifications, site-specific 
key details, and supporting graphics (allowing up to three 3D vignettes) to convey design intent. 

2.10—CITY REVIEW MEETING 

The MIG Team will participate in a one-hour virtual meeting with the City to review feedback and 
discuss changes before proceeding into 40% CDs.  

2.11—FORMAL REVIEW MEETINGS (IN PERSON) WITH PRESENTATION PREPARATION  

MIG will present the Final DD Design in person at a Board of Community Services and City 
Council meetings. 

2.12—TASK 2 PROJECT MANAGEMENT AND TEAM COORDINATION 

The MIG Team will continue Project Management and Team Coordination duties as described in Task 1 
and with additional meetings as noted on the accompanying Cost Proposal. 

Task 2 Deliverables 

• Alternative Conceptual/Schematic Layout Plans (three alternatives) 
• Draft DD drawing package, including plans, details, and supporting design graphics 
• Final DD drawing package, including plans, details, and supporting design graphics 
• Project Design Narrative and outline specifications 
• Preliminary Cost Estimate 

TASK 3: CONSTRUCTION DOCUMENTS (CD) 
3.1/3.2—40% CD SUBMITTAL WITH COST ESTIMATE AND CITY REVIEW MEETING 

Incorporating direction from the Final DD Package review meeting and Formal Reviews in Task 2, the 
MIG Team will prepare a 40% CD package. The MIG Team will provide an Opinion of Probable Costs 
based on the 40% plans. The City will review and provide one set of consolidated review comments 
detailing any changes to the 40% CD drawings and confirm direction before starting 75% CD 
development. These will be discussed in a one-hour virtual meeting with the MIG Team and City staff. 

3.3/3.4—75% CD SUBMITTAL WITH COST ESTIMATE AND CITY REVIEW MEETING 

Incorporating direction from the 40% CD review meeting, the MIG Team will prepare 75% complete CDs 
and update the Opinion of Probable Costs based on the 75% plans. The City will review and provide one 
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set of consolidated review comments to be discussed in a one-hour virtual meeting with the MIG Team 
to confirm direction before starting 90% CD development. 

3.5/3.6—90% CD SUBMITTAL WITH COST ESTIMATE AND CITY REVIEW MEETING 

Incorporating direction from the 75% CD review meeting, the MIG Team will prepare 90% complete 
CDs and update the Opinion of Probable Costs based on the 90% plans. MIG’s QA/QC team will perform 
a final review of the submittal documents. The City will review and provide one set of consolidated 
review comments to be discussed in a one-hour virtual meeting with the MIG Team.  

3.7/3.8—100% CD/PERMIT SET SUBMITTAL WITH COST ESTIMATE AND CITY REVIEW MEETING 

Based on the City’s final consolidated comments list, the MIG Team will advance the CDs to 100% 
completion and update the Opinion of Probable Costs. The City will review and provide one set of 
consolidated review comments to be discussed in a one-hour virtual meeting with the City’s team to 
confirm any final edits for the Bid Set. 

3.9—BID SET PREPARATION 

The MIG Team will incorporate minor revisions in response to permit review to prepare the final Bid Set 
Documents for the City to use in soliciting construction bids. The 100% Opinion of Probable Costs shall 
serve as the engineer’s estimate. 

3.10—TASK 3 PROJECT MANAGEMENT AND TEAM COORDINATION 

The MIG Team will continue Project Management and Team Coordination duties as described in Task 1 
and with additional meetings as noted on the accompanying Cost Proposal. 

Task 3 Deliverables  

(Each package to include specifications, a materials schedule, and sheets per the RFP, with .DWG files 
when requested.) 

• 40% CD Submittal and Opinion of Probable Costs (PDF and three (3) full-size hard copies) 
• 75% CD Submittal and updated Opinion of Probable Costs (PDF and three (3) full-size hard 

copies) 
• 90% CD Submittal and updated Opinion of Probable Costs (PDF and three (3) full-size hard 

copies) 
• 100% CD/Permit Submittal and Engineer’s Estimate of Costs (PDF only) 
• Bid Set, as outlined in the RFP with specifications in PDF and Word formats 

TASK 4: BIDDING SUPPORT 
4.1—BID ASSISTANCE ALLOWANCE (ASSIST WITH BID FORM, BIDDER QUESTION RESPONSE, AND 
ADDENDA) 

The MIG Team will prepare responses to bidder questions to clarify the design intent. 
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4.2—PRE-CONSTRUCTION MEETING ATTENDANCE (VIRTUAL) 

MIG will participate in a City-scheduled Pre-Construction meeting to help clarify and respond to 
questions related to project design intent. 

4.3—TASK 4 PROJECT MANAGEMENT AND TEAM COORDINATION 

The MIG Team will continue Project Management and Team Coordination duties as described in Task 1 
and with additional meetings as noted on the accompanying Cost Proposal. 

Task 4 Deliverables 

• Responses to Bidders’ Questions 

TASK 5: CONSTRUCTION ADMINISTRATION 
5.1—RESPONSES TO CONTRACTOR RFIS AND SUBMITTAL REVIEW/RESPONSE 

The MIG Team will review and take appropriate action on the Contractor’s submittals, such as RFIs, Shop 
Drawings, Product Data, and Samples, to confirm conformance with the project design intent and 
compliance with the information given in the Contract Documents. 

5.2—BIWEEKLY CONSTRUCTION MEETINGS (EIGHT VIRTUAL AND EIGHT IN-PERSON, INCLUDING 
PRELIMINARY AND FINAL PUNCH LIST) 

MIG will attend up to eight (8) in-person site visits and eight (8) virtual meetings, which include the 
Preliminary and Final Punch List site visits. These biweekly meetings will be used to review construction 
progress and conformance with design intent. The task assumes an eight-month construction schedule; 
if the schedule is extended and/or additional site visits or meetings are needed, they may be provided as 
an Additional Service. At substantial completion: one site visit will assist with a consolidated Preliminary 
Punch List with the City’s representative. When construction is fully complete: one City-led site visit and 
consolidated Final Punch List of recommendations for contractor’s correction. 

5.3—TASK 5 PROJECT MANAGEMENT AND TEAM COORDINATION 

The MIG Team will continue Project Management and Team Coordination duties as described in Task 1 
and with additional meetings as noted in the accompanying Cost Proposal. 

Task 5 Deliverables 

• Submittal and Shop Drawing review documentation 
• Responses to contractor’s Requests for Information 
• Construction Meetings (up to eight) 
• Site Visits/Punch walks (up to eight) 
• Preliminary Punch List 
• Final Punch List 
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ADDITIONAL SERVICES 
The MIG Team has a broad range of experience, skills, and services. The following is a non-exhaustive list 
of items that are not included in this Scope of Work but could be provided as Additional Services if they 
are needed or desired by the City: 

• An expanded level of construction with more custom or complex play elements or an extended 
limit of work. 

• Additional community engagement beyond the scoped items in the process (including language 
translation, digital advertisement, intercept surveys, or additional surveys/workshops/open 
houses/pop-up events). 

• Additional public meetings beyond the scoped items in the process (including attending City 
Council meetings, public hearings, hearing examiner meetings, public open houses, and 
local association meetings). 

• Meetings with the City project team beyond those listed. 

• Project Manager (PM) changes within the City. If the primary client contact or PM changes 
during the project and necessitates more than an hour of the MIG Team’s time to reinitiate the 
project, this will be considered Additional Services. 

• Additional time added to the project. The PM budget assumes the project duration noted in 
MIG’s Work Plan narrative and Cost Proposal, which aligns with the City’s proposed schedule as 
stated in the RFP. Additional budget will be requested for project management if the schedule 
slips more than three months beyond that term. 

• Additional design alternative drafts or renderings other than those listed. 

• Preparation of phased or multiple-packaged Construction Documents. Preparation of 
special studies outside our Scope of Work. 

• Intensive research and testing to determine conditions of existing site utilities (i.e., potholing, 
smoke testing, dye testing, pressure testing, fire flow testing, or videotaping, etc.). 

• Utility Relocation Plans or utility or parking design beyond the play area limits. 

• Supplemental surveying services beyond the initial survey necessary for completeness. 

• Appeal, Design Exception, and Alternative Review applications. 

• Services related to future facilities and improvements. 

• Design of water capture/reuse systems, pump stations, sump pumps, or force mains for sanitary 
sewer or storm drainage systems if required. 

• Design of systems to comply with or obtain LEED certification, including preparation of 
LEED documentation and addressing review comments from the USGBC. 

• Redesign of civil/landscape items following completion of Construction Documents due 
to site and building plan changes or unforeseen existing conditions. 

• Design for areas not identified in the project understanding. 

• Value Engineering. If needed, the MIG Team is available on a time-and-materials basis to 
assist with VE and/or bid negotiations. 

• Project Record Drawings. 



City of Santa Rosa  I RINCON VALLEY COMMUNITY PARK PLAY AREA RENOVATION PROJECT

 SBCA Tree 

(Arborist) 

Blue Text highlights proposed meetings--all virtual, unless stated as "in-person" Hrs@ $230 Hrs@ $215 Hrs@ $165 Hrs@ $175 Hrs@ $130 Hrs@ $160 Hrs@ $115

Task 1: Project Initiation and Existing Conditions  (March  2025)

1.1 Project Scope & Schedule Finalization 1 $230 1 $215 4 $660 1 $175 $0 $0 $0 7 $1,280 $0 $1,280

1.2 Project Kick-off Meeting & Site Tour (In Person) $0 6 $1,290 10 $1,650 $0 6 $780 5 $800 $0 27 $4,520 $1,000 $400 $1,400 $190 $6,110

1.3 Review of Requirements, Existing Conditions and Background Documents 2 $460 2 $430 8 $1,320 2 $350 8 $1,040 2 $320 $0 24 $3,920 $1,500 $250 $1,750 $5,670

1.4 CAD Base with Existing Utilities & Stormwater Coordination $0 $0 4 $660 $0 8 $1,040 $0 $0 12 $1,700 $750 $750 $2,450

1.5 Geotechnical Study and Report $0 $0 2 $330 $0 1 $130 $0 $0 3 $460 $15,000 $15,000 $15,460

1.6 Tree Survey & Arborist Report $0 $0 $0 $0 $0 $0 $0 0 $0 $2,890 $2,890 $2,890

1.7 Project Management and Team Coord. (incl. up to 2 City coord. calls) 1 $230 $0 6 $990 $0 $0 $0 2 $230 9 $1,450 $0 $1,450

Subtotal 4 $920 9 $1,935 34 $5,610 3 $525 23 $2,990 7 $1,120 2 $230 82 $13,330 $3,250 $650 $15,000 $2,890 $21,790 $190 $35,310

Task 2:  Design Development  (April - June 2025)

2.1 Community Engagement #1 - Visioning (In Person at the Park or  Online Survey) 1 $230 2 $430 18 $2,970 6 $1,050 24 $3,120 $0 $0 51 $7,800 $0 $190 $7,990

2.2 Community Engagement Summary $0 1 $215 4 $660 $0 8 $1,040 $0 $0 13 $1,915 $0 $1,915

2.3 Develop Preliminary Plans  (3 alternatives) 1 $230 12 $2,580 24 $3,960 $0 36 $4,680 4 $640 $0 77 $12,090 $4,500 $4,500 $16,590

2.4 City Review Meeting $0 1 $215 2 $330 $0 $0 $0 $0 3 $545 $0 $545

2.5 Community Engagement  #2 - Preliminary Plans Input (In Person at the Park) $0 2 $430 20 $3,300 3 $525 30 $3,900 $0 $0 55 $8,155 $0 $190 $8,345

2.6 Community Engagement Summary 1 $230 1 $215 4 $660 1 $175 8 $1,040 $0 $0 15 $2,320 $0 $2,320

2.7 Draft DD Package  Submittal and Preliminary Cost Estimate 2 $460 10 $2,150 22 $3,630 $0 46 $5,980 4 $640 $0 84 $12,860 $5,500 $3,200 $8,700 $21,560

2.8 City Review Meeting $0 1 $215 2 $330 $0 $0 $0 $0 3 $545 $0 $545

2.9 Final DD Package  Submittal $0 8 $1,720 12 $1,980 $0 28 $3,640 4 $640 $0 52 $7,980 $1,500 $2,000 $3,500 $11,480

2.10 City Review Meeting $0 2 $430 2 $330 $0 $0 $0 $0 4 $760 $0 $760

2.11
(2) Formal Review Meetings with presentation preparation 

(In Person - 1 Board of Community Services, 1 City Council)
2 $460 5 $1,075 10 $1,650 $0 8 $1,040 $0 $0 25 $4,225 $0 $160 $4,385

2.12 Task 2 Project Management and Team Coordination (incl. up to 2 City coord. calls) $0 4 $860 8 $1,320 $0 $0 $0 3 $345 15 $2,525 $0 $2,525

Subtotal 7 $1,610 49 $10,535 128 $21,120 10 $1,750 188 $24,440 12 $1,920 3 $345 397 $61,720 $11,500 $5,200 $0 $16,700 $540 $78,960

Task 3: Construction Documents (July 2025 - January 2026)

3.1 40% CD Submittal & Cost Estimate 3 $690 6 $1,290 32 $5,280 $0 38 $4,940 12 $1,920 $0 91 $14,120 $6,500 $1,280 $7,780 $300 $22,200

3.2 City Review Meeting $0 1 $215 2 $330 $0 $0 $0 $0 3 $545 $0 $545

3.3 75% CD Submittal & Cost Estimate 5 $1,150 8 $1,720 32 $5,280 $0 46 $5,980 12 $1,920 $0 103 $16,050 $8,500 $1,280 $9,780 $300 $26,130

3.4 City Review Meeting $0 1 $215 2 $330 $0 $0 $0 $0 3 $545 $0 $545

3.5 90% CD Submittal & Cost Estimate 5 $1,150 8 $1,720 32 $5,280 $0 46 $5,980 16 $2,560 $0 107 $16,690 $11,500 $1,280 $12,780 $300 $29,770

3.6 City Review Meeting $0 1 $215 2 $330 $0 $0 $0 $0 3 $545 $0 $545

5.0 100% CD Submittal /Permit Set & Final Cost Estimate 4 $920 8 $1,720 24 $3,960 $0 30 $3,900 8 $1,280 $0 74 $11,780 $15,000 $1,280 $16,280 $28,060

5.1 City Review Meeting $0 1 $215 2 $330 $0 $0 $0 $0 3 $545 $0 $545

5.2 Bid Set Preparation 1 $230 4 $860 10 $1,650 $0 20 $2,600 6 $960 $0 41 $6,300 $4,500 $1,280 $5,780 $12,080

3.10 Project Management and Team Coordination (incl. up to 2 City coord. calls) $0 $0 28 $4,620 $0 $0 $0 7 $805 35 $5,425 $0 $80 $5,505

Subtotal 18 $4,140 38 $8,170 166 $27,390 0 $0 180 $23,400 54 $8,640 7 $805 463 $72,545 $46,000 $6,400 $0 $52,400 $980 $125,925

e  s  t  i  m  a  t  e  d       p  r  o  j  e  c  t       c  o  s  t

MIG, Inc. Subconsultants (including direct costs)

 Principal-in-Charge

Lauren

Ivey-Thomas
Jan Eiesland

Design  Lead/

Landscape Architect

Project Manager/

Landscape Architect

Project

Associate

Amy Mitchell Jia Wilson Dino Viale

Irrigation

Designer

 Ninyo & 

Moore

(Geotech) 

Professional 

Fees 

Totals

Karen Thompson

Project

Adminstrator

 MIG 

Direct 

Costs

MIG 

Labor Totals

 CSW

(Civil) 

 OMM

(Elect/

Lighting) 

Sub 

Totals

Community 

Engagement 

Specialist
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MIG, Inc. Subconsultants (including direct costs)

 Principal-in-Charge

Lauren

Ivey-Thomas
Jan Eiesland

Design  Lead/

Landscape Architect

Project Manager/

Landscape Architect

Project

Associate

Amy Mitchell Jia Wilson Dino Viale

Irrigation

Designer

 Ninyo & 

Moore

(Geotech) 

Professional 

Fees 

Totals

Karen Thompson

Project

Adminstrator

 MIG 

Direct 

Costs

MIG 

Labor Totals
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 OMM
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Lighting) 

Sub 

Totals

Community 

Engagement 

Specialist

Task 4: Bidding Support  (February - May 2026)

4.1 Bid Assistance Allowance (Assist with Bid Form, Bidder Question Response, Addenda) 1 $230 2 $430 8 $1,320 $0 6 $780 1 $160 0 $0 18 $2,920 $1,500 $1,500 $4,420

4.2 Preconstruction Meeting Attendance (Virtual) $0 1 $215 1 $165 $0 0 $0 0 $0 0 $0 2 $380 $0 $380

4.3 Task 4 Project Management and Team Coordination (incl. up to 2 City coord. calls) $0 1 $215 6 $990 $0 0 $0 0 $0 4 $460 11 $1,665 $0 $1,665

Subtotal 1 $230 4 $860 15 $2,475 0 $0 6 $780 1 $160 4 $460 31 $4,965 $1,500 $0 $0 $1,500 $0 $6,465

Task 5:  Construction Administration (June 2026 - January  2027)

5.1 Responses to Contractor RFI's, Submittal Review/Response 1 $230 12 $2,580 40 $6,600 $0 30 $3,900 8 $1,280 $0 91 $14,590 $5,500 $3,960 $9,460 $24,050

5.2 Bi-weekly Construction Meetings (8 virtual+ 8 in person, incl. prelim and final punch list) 1 $230 8 $1,720 54 $8,910 $0 $0 8 $1,280 $0 71 $12,140 $4,000 $4,000 $640 $16,780

5.3 Task 5 Project Management and Project Closeout $0 0 $0 12 $1,980 $0 2 $260 1 $160 4 $460 19 $2,860 $1,200 $1,200 $4,060

Subtotal 2 $460 20 $4,300 106 $17,490 0 $0 32 $4,160 17 $2,720 4 $460 181 $29,590 $10,700 $3,960 $0 $14,660 $640 $44,890

32 $7,360 120 $25,800 449 $74,085 13 $2,275 429 $55,770 91 $14,560 20 $2,300 1154 $182,150 $72,950 $16,210 $15,000 $2,890 $107,050 $2,350 $291,550

5% Markup (Direct Costs/Administrative) $3,648 $811 $750 144.5 $5,353 $118 $5,470

$297,020

SUBTOTAL

TOTAL PROJECT COSTS

MIG, Inc. City of Santa Rosa - Rincon Valley Community Park Play Area Renovation |  Fee Proposal
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