
REJECT ALL BIDS– SANTA ROSA 
AVENUE CORRIDOR IMPROVEMENTS

City Council Meeting

October 11, 2022

Lisa Welsh, Acting Supervising Engineer

Transportation and Public Works Department
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BACKGROUND

This project will provide corridor 
improvements to Santa Rosa Avenue between 
Sonoma Avenue and Maple Avenue, including 
pedestrian facilities, Class II bike lanes, 
pavement surface treatments, landscaped 
median islands and various other items.
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ANALYSIS
• The project was advertised on June 23, 2022, and 

bids were received on July 26, 2022. A total of two 
(2) bids were received, ranging from $2,550,501.80 
to $2,756,683.15. The low bid was 98% over the 
Engineer’s estimate.

• Cost increases were attributed to unprecedented 
material cost increases and greater than expected 
traffic control prices.

• Rejection of all bids will allow the Transportation 
and Public Works Department to re-bid the project 
in late 2022 / early 2023 3



RECOMMENDATION

• It is recommended by the 
Transportation and Public Works 
Department that the Council, by 
motion, reject all bids received for 
Contract No. C01620, Santa Rosa 
Avenue Corridor Improvements.
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QUESTIONS?
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