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REBUILD STATUS AS OF 8/7/18

Number of Housing Units
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REBUILD PERMIT APPLICATION RECEIVED PER MONTH
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REBUILD PERMIT TOTALS AND STAFF HOURS
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we Cumulative Total Permits | 14 27 67 169 311 535 724 910 a

——Monthly Staff Hours - 1,505 1,903 2,111 2,464 2,585 2,994 3,268 5,147



PROCESS UPDATES AND IMPROVEMENTS
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REAL TIME PERMIT
TRACKING

Show Timeline

Permit
06/11/18

Review
06/08/18

Application

05/16/18 Inspection . Closed

05/16/2018 to 05/30/2018
11 Working Days

Applicant Corrections

05/30/2018 to 06/05/2018

I Calendar Days

General Planning m Utilities

(=}

Permits Timeline

# Shows Internal Timeline

Select permit to view timeline

IEXE] Guiding(2)  Planning (0)  Engineering(2) | Fire{1)  Watzr (D)

Tubbs-Adobe Fire Rebuild SFD
Permit #: B18-3295 (Building)

Application Review Pemit .
0SHEHE DG/DSHE 06H1ME e . Coes

Tubbs-Adobe Firs 2017: Rebuld 1984 SF 3FD; onginal was 1831 5F: and 457 5F garags.
THE FOLLOWING CONDITIONS ARE REQUIRED: BACKFLOW: Fire sprnklers will be
required 50 3 minimum 17 backfiow device will be required per current City Standard 875.
YWATER METER: Ther= is an existing 58" water meter serving this parcel. This will need to be
upsized to either a ¥ meter or 1° meter based upon what the Fire Department approves to
meet the fire sprinkler requirements. If 3 17 meter is reguired, 3 new boet may be required
under an Encreachment Permit accarding to the City's Engineered Approved List. Fees will
be due for the |arger meter. SEWER LATERAL: A cleanout must be installed within City right
of way per City Standard 513, 5134 (depending on |ateral deph) if none exists. If one needs
to be installed or if the sewer Isteral needs to be replaced, an Encroachment Pemnit may be
required. Provide the Building Inspector with a report indicating that the sewer |ateral is in
working conditien prier to the water service being re-instated. FEES: Fees to upsize the
exdsting water meter will be due. Fees cannat be determined wntil it is knawn what is being
required by Fire. If a 3" meter will be required, 310 will be due, i a 1% meter, 550 will be due
prior to the larger meter being installed. NOTE: CONSTRUCTION PLANS FOR WORK
WITHIN THE PUBLIC RIGHT OF Wiy SUBMITTED WITH THIS BUILDING PERMIT
APPLICATION ARE NOT APPROVED FOR CONSTRUCTION An ENCROACHMENT
PERMIT Any improvemenis, proposed or required, within the public right or any exsting
public s=wer or water easements will b= reviswed and approved with the Encroachment
Permit application. Only Construction plsns submitted with the Encroachment Permit
Application ars final plans and will be spproved for construction. Submit plans showing sl
wark in the public right of way, or in public easements, including all work on public utilities
(watsr meter boves, sewer lateral cleanouts, backflow devices, ete) to the Resfent Farmit
Office at 100 Santa Rosa Ave, Room 8.

Coffey Park Phases 1-5 PG&E Camera Work

Permit £ EP18-0254 (Engineering) lssued
S Timedine
Application Review Pemit .
0B D3z 03z inspection [l Glosed

31372031 Multiple locstions, please s== sttached. Pre construction camers inspecton and
reconnsissance prior to restoring gas and electric to phase cne of Coffey Park.

Coffey Park Phase 2 PG&E Joint Trench
Permit £ EP18-0255 (Engineering) lssued

Application Review Pemit .
QUZEHE 04178 D41THE inspection [l Closed

31372024 Coffey Fark Fhase 2 Multiple locations - see attached. PGEE 1o trench 5,308 in
the raadway to install 5,505 of gas main and underground electric services.

Fenell Residence - Fire Sprinkler Install 130

Permit #: F18-0633 (Fire) Issued
Timeline
Application Review Pemit .
052018 DTS 0TS Inspection . Closed

Fire Sprinkler Install 130 - Fensll Residenees - 1675 Hopper Avenue - Tubbs/Adobe Fire 2017

Tubbs-Adobe Fire 2017

_Premit # POAAT-ASAN (Byildinal . JENL YL

TR

Application Submittal Accepted @
Kimberly Hopwood

8 to DS30/2018
1 Working Days

Plans Distribution Routed for Review @
Kimberly Hopwood
Comments
First Submittal: 3 sats plans; 3 Calgreen; 1 sof, 2 Structural;
1 Stmt Special Insp; T-24 missing

Planning Review Approved @
Autumn Buss

Building Review Denied @
Bryan Spain
Commeants
Bryan Spsin Comments

Flans Coordination Correction Required @
Jessica Hannemann

DSI02MHE to DEMSI2018
T Calendar Days
DG/D52MM8E to D6ME2018
4 Working Days

G508

Plans Distribution Routed for Review @
Kimberly Hopwood
Commeants
Second Submital: 2nd Submittal; slipshests added: TS, 2-3,
D1; 1 ol report; 2 foundation letters

Euilding Review Approved @
Ammil Allahyarian



LANDSCAPING

Requirements

Landscaping installed prior to occupancy
Landscaping plan must be submitted prior to first sheetrock inspection

Landscaping must follow the Water Efficient Landscape Ordinance

Options

Submit a custom landscape plan produced by a landscape designer

Utilize the template plans provided by the Sonoma Marin Saving Water Partnership




LANDSCAPING

Challenges

Understanding appropriate method for modifying the template plans

Timing and Cost

Solutions

Workshops to assist both residents and contractors with the plan modification process
Allowing significant reductions in plant counts

Allowing phased installation of landscaping components
Minimal improvements prior to occupancy to address weed control, trees and future construction

Complete installation deferred for 2 years after occupancy
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