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Topics for Today

* Recycled water update

* production/storage/irrigation/geysers
* Discharge summary - water year 24/25
* UV Project update
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Recycled Water Production
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2025 Urban Irrigation and Geysers
Summary

* Urban irrigation still ongoing if needed— weather
dependent

* Rohnert Park Usage as of 8/31 — 245 MG
*Santa Rosa usage as of 8/31 — 15 MG

* 2025 Geysers contract projection: 110% (+) of
target, minimum contract compliance



2024/2025 Discharge Summary

e Total discharge volume of 991.4 MG over 4 events from
12/2024 - 3/2025

* 5,537 phosphorus credits consumed

* Approximately 12,554.5 phosphorus credits remain for
the upcoming discharge season

* We will continue to minimize discharge volume as much
as possible



Recent Historical Discharge Trend

Discharge Volume (million gallons)
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UV Construction Update

* Functional testing bypass is ready

* Electrical equipment energized -

* Sitework largely done

* Canopy structure still needs roofing f &1 i || =
and siding

* EQuipment commissioning is e ecahy
imminent A

» Operation in mid November is likely [#_F o o ¢

*$2.3M delay claim going through
dispute resolution process
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Construction Payments
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Agricultural Allotments & Usage
2022-2025
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Questions?
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