PRELIMINARY PROJECT SCHEDULE

WRP FLOOD PROTECTION

CITY OF SANTA ROSA

ID	PART / TASK NAME	DURATION	START	FINISH
1	**BACKGROUND INFORMATION REVIEW & PROJECT CHARTERING**	**146 days**	**Mon 5/1/17**	**Mon 11/20/17**
2	Review of Background Information	40 days	Mon 5/1/17	Fri 6/23/17
3	Initial Project Chartering	20 days	Tue 7/4/17	Mon 7/31/17
4	Project Chartering Refinement	80 days	Tue 8/1/17	Mon 11/20/17
5	*Hydrologic & Hydraulic Modeling (by other team member)*	60 days	Tue 8/1/17	Mon 10/23/17
6				
7	**FIELD INVESTIGATIONS**	**121 days**	Mon 7/31/17	
8	Survey & Mapping	80 days	Mon 7/31/17	Fri 11/17/17
9	Geotechnical Investigations	40 days	Tue 11/21/17	Mon 1/15/18
10				
11	**PERMIT AGENCY COORDINATION**	**400 days**	**Tue 8/1/17**	**Mon 2/11/19**
12	Regulatory Agency Coordination	380 days	Tue 8/1/17	Mon 1/14/19
13	Regulatory Permit Assistance	160 days	Tue 6/5/18	Mon 1/14/19
14	*AB52 Consultation (by other team member)*	60 days	Tue 4/10/18	Mon 7/2/18
15	*Environmental Analysis & Documentation (by other team member)*	60 days	Tue 4/10/18	Mon 7/2/18
16	*Environmental Permit Assistance (by other team member)*	140 days	Tue 7/31/18	Mon 2/11/19
17				
18	**PRELIMINARY DESIGN**	**100 days**	**Tue 11/21/17**	**Mon 4/9/18**
19	Establish Design Criteria	40 days	Tue 11/21/17	Mon 1/15/18
20	Alternatives Comparison	60 days	Tue 1/16/18	Mon 4/9/18
21				
22	**CONSTRUCTION DOCUMENTS**	**200 days**	**Tue 4/10/18**	**Mon 1/14/19**
23	75% Design	80 days	Tue 4/10/18	Mon 7/30/18
24	90% Design	60 days	Tue 7/31/18	Mon 10/22/18
25	100% Design	60 days	Tue 10/23/18	Mon 1/14/19
26				
27	**PROJECT MANAGEMENT**	430 days	Thu 6/1/17	Wed 1/23/19



Task — Milestone Task — Project Part